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EXECUTIVE SUMMARY

This report summarizes remediation activities at Onondaga Lake that were conducted as
described in the Onondaga Lake Capping, Dredging, and Habitat and Profundal Zone Final
Design Report (FDR; Parsons and Anchor QEA 2012). These remediation activities were
implemented in accordance with a Consent Decree (USDC 2007; No. 89-CV-815) with the
New York State Department of Environmental Conservation (NYSDEC) for Onondaga Lake
as outlined in the Record of Decision (ROD) issued on July 1, 2005. Onondaga Lake is a 4.6-
square-mile (3,000-acre) lake located in Central New York State immediately northwest of
the City of Syracuse. This report summarizes those components of the remedy pertaining to

dredging and capping, including the following:

e Dredging of contaminated sediment/waste from the littoral zone in Sediment
Management Units (SMUs) 1 through 7

e Dredging, as needed, of an additional 3.3 feet in the in-lake waste deposit (ILWD)

e Placement of an isolation cap in the littoral zone (SMUs 1 through 7)

e Placement of a thin-layer cap in select portions of the profundal zone (SMU 8)

Other components of the remedy not pertaining to dredging and capping will be described
under separate cover. These other components include habitat restoration, oxygenation in
SMU 8 for reduction of the formation of methylmercury, monitored natural attenuation in
SMU 8, implementation of institutional controls, and implementation of a long-term

operation, maintenance, and monitoring program.

Hydraulic dredging was the primary method for sediment removal, and performed using
either a 14-inch or 16-inch dredge, one at a time. All hydraulically dredged materials were
pumped within a double-walled dredge slurry pipeline to the Sediment Consolidation Area
located on Honeywell-owned property in Camillus, New York, for dewatering and
containment in geotextile tubes. Mechanical dredging was used on a limited basis for a
portion of the Wastebed B/Harbor Brook (WBB/HB) Outboard Area adjacent to Remediation
Area D. In total, approximately 2.15 million cubic yards (cy) of sediment were removed
from the lake across 215 acres from July 2012 through October 2014. Dredging was

completed one season ahead of the planned schedule.

Construction Completion Report September 2017
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Executive Summary

From 2012 through 2016, approximately 3.1 million cy of cap material was placed across

475 acres as part of the remedy. Cap materials were placed either hydraulically using a
custom hydraulic spreader barge (1.6 million cy) or mechanically (1.5 million cy); the
placement method depended on the grain size of the cap material being placed, the water
depth at the placement location, and the proximity to obstructions. As many as five separate
capping operations were often at work simultaneously. The installed cap was designed for an
effective life span of 1,000 years, and was constructed of varying types of single-layer and

multi-layer caps using siderite, granular activated carbon (GAC), sands, gravels, and topsoil.

Both the dredging and the capping operations were subject to a robust construction quality
control (CQC)/construction quality assurance (CQA) program designed to verify that the
dredging and capping was completed in accordance with the Final Design and subsequent
NYSDEC-approved modifications. Dredging areas were divided into Dredge Management
Units (DMUs) and completion was verified within each DMU using single-beam dual-
frequency bathymetric surveys. CQC bathymetric surveys were validated by performing
duplicate CQA surveys across a minimum of 10% of each CQC survey area. The CQC/CQA
program for the capping involved measurement of each individual cap layer in both single-
layer and multi-layer caps. Layer thickness was verified using a variety of techniques
including core sampling, catch pans, and survey data collection. Thermal processes were
utilized to determine the presence of the necessary components for chemical isolation layers
(siderite, GAC). Bathymetric survey data were collected across completed caps to verify the
installed cap was completed within the elevation tolerances specified by the design. Similar
to the dredging program, CQA measurements were collected for a minimum of 10% of the

CQC measurements.

A rigorous and comprehensive health and safety program was developed and maintained
throughout the duration of the remedy construction. More than 1.6 million hours were
worked during the remedy, with safety metrics better than industry averages using metrics
defined by the Occupational Health and Safety Administration (OSHA). The Total
Recordable Injury Rate (the number of OSHA-recordable injuries per 200,000 hours worked)
during the remedy construction was 0.74, which is an injury rate less than one-ninth of the
comparable industry rate of 7.2. In addition, the OSHA Lost Time Injury Rate (the number

of OSHA-recordable injuries resulting in lost time from work, per 200,000 hours worked)
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Executive Summary

was 0.0, as compared to the industry rate of 2.7. This project was selected for the Western
Dredging Association (WEDA) Safety Commission Award in 2014, in recognition of an

outstanding safety record for a multi-party and complex site.

A water quality monitoring program was also developed and maintained throughout the
duration of the remedy construction. Water quality monitoring included continuous
turbidity monitoring at stationary locations located around the perimeter of work areas,
limited monitoring at discrete locations with a handheld device, and discrete water column
sampling for chemical analysis. Only three action level turbidity exceedances were recorded
while monitoring dredging and capping activities, and investigations of those events
determined that none were the result of the remedial construction activities. All analytical
results for discrete water column samples collected at compliance monitoring locations
outside the dredging operations were below applicable New York State Aquatic (Acute)
Class B/C Surface Water Quality Standards.

The dredging and capping activities described in this report are part of an optimized,
environmentally protective solution based on sound scientific and engineering principles,

designed to achieve long-term habitat restoration and economic benefits to the lake.
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1 INTRODUCTION
This Onondaga Lake Capping and Dredging Construction Completion Report (CCR) has been

prepared on behalf of Honeywell International Inc. (Honeywell) and summarizes
remediation activities at the lake that were conducted in accordance with the design detailed
in the Onondaga Lake Capping, Dredging, and Habitat and Profundal Zone (Sediment
Management Unit 8) Final Design Report (FDR; Parsons and Anchor QEA 2012), and in
design addenda and revisions that were issued as new information became available during
construction of the remedy. These addenda and revisions are described in greater detail in

the sections below.

1.1 Project Background

Onondaga Lake is a 4.6-square-mile
(3,000-acre) lake located in Central
New York State immediately
northwest of the City of Syracuse
(Figure 1-1). The lake is
approximately 4.5 miles long and 1
mile wide, with an average water
depth of 36 feet.

A legacy of industrialization and
municipal development since the late
nineteenth century resulted in Onondaga Lake and Environs
impaired water quality and contamination of lake sediments. Contaminants of concern
include mercury from a former chlor-alkali facility, multiple organic contaminants (volatile
and semivolatile organic compounds [SVOCs] and polychlorinated biphenyls) from other
chemical/manufacturing operations, and hyperalkaline (pH greater than 12) inorganic
materials. The lake is part of the Onondaga Lake Site, which is on the New York State
Registry of Inactive Hazardous Waste Sites and the U.S. Environmental Protection Agency’s
(USEPA’s) National Priorities List of Superfund sites. Honeywell entered into a

Consent Decree (USDC 2007; No. 89-CV-815) with the New York State Department of

Construction Completion Report September 2017
Onondaga Lake Capping and Dredging 1 E60287-02.02



Introduction

Environmental Conservation (NYSDEC) to implement the selected remedy for
Onondaga Lake as outlined in the Record of Decision (ROD) issued on July 1, 2005.

A comprehensive lake restoration plan was developed following two decades of intensive
multi-disciplinary technical studies by some of North America’s leading scientific,
engineering, and research organizations. The restoration and design process involved close
coordination and discussions with multiple regulatory agencies and extensive public
participation, and was supported by several technical studies, including: 1) development of
sediment and fish tissue remedial goals; 2) detailed evaluations of capping, dredging and
upland containment, natural recovery, and nitrate addition to the lower part of the lake
water column (to limit production of methylmercury); and 3) integration of habitat

restoration into the lake-wide cleanup effort.

As part of the remedial alternative development and evaluation process during the Feasibility
Study (FS; Parsons 2004), the lake bottom was divided into eight Sediment Management
Units (SMUs) based on water depth, source of water entering the lake, and physical,
ecological, and chemical characteristics (NYSDEC and USEPA 2005). SMUs 1 through 7 are
in the littoral zone (less than 30 feet water depth) of the lake where most aquatic vegetation
and aquatic life reside, and SMU 8 consists of sediment in the profundal zone (deeper than

30 feet; Figure 1-2).

To facilitate the design process, the littoral zone was re-divided into six distinct remediation
areas (RAs), designated RA-A through RA-F (Figure 1-2), to replace SMUs 1 through 7.
Thin-layer capping was also included in the remedy for select portions of the profundal zone
(SMU 8). These remediation areas were established using data collected during the pre-

design investigation, and collectively cover approximately 475 acres.

1.2 Report Organization

This report is organized into eight sections, summarized in the following, and multiple

appendices:

Construction Completion Report September 2017
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Introduction

e Section 1: Introduction — presents background information and site description

e Section 2: Summary of Site Remedy — summarizes the remedy presented in the ROD
that was selected for the project site

e Section 3: Project Management — presents the plans generated to manage and control
the work in a safe, effective, and environmentally responsible manner, and
documents the roles and responsibilities of the contractors and consultants
responsible for executing those plans

e Section 4: Description of Remedial Actions — Dredging — presents information related
to the portion of the remedy related to dredging activities

e Section 5: Description of Remedial Actions — Capping — presents information related
to the portion of the remedy related to capping activities and habitat construction,
including material types, sequencing, and verification

e Section 6: Water Quality Monitoring — presents a summary of water quality
monitoring data collected during the dredging and capping activities

e Section 7: Summary — presents a summary of this report

e Section 8: References — lists the references used to prepare this report

Construction Completion Report September 2017
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2 SUMMARY OF SITE REMEDY

The remedial activities described in this report were constructed as described in the FDR and
in subsequent design addenda and revisions that were issued as construction of the remedy
progressed. The FDR describes the components of the Onondaga Lake remediation including
sediment dredging, sediment capping, and habitat restoration and enhancement. The
associated design addenda and revisions are summarized in Sections 2.4.3 and 2.4.4,

respectively, of this report.

2.1 Record of Decision

The ROD (NYSDEC and USEPA 2005) presents the remedy selected by NYSDEC and the
USEPA for addressing the Remedial Action Objectives (RAOs) and Preliminary Remedial
Goals (PRGs) for the lake bottom. A full listing of RAOs and PRGs can be found in the ROD
(NYSDEC and USEPA 2005).

The Statement of Work (SOW), presented as Appendix C of the Consent Decree (USDC
2007), further describes design-related elements for the implementation of the remedy,
including: the development of dredging areas and volume; isolation cap areas and
components; an approach for addressing the profundal zone (SMU 8); management of

dredged sediments; water treatment; and the overall project schedule.

2.2 Description of Selected Remedy

The site was remediated in accordance with the remedy selected by NYSDEC in the ROD,
and the SOW dated January 4, 2007 (included as Appendix C of the Consent Decree). The
factors considered during the selection of the remedy are those listed in six New York Codes,
Rules, and Regulations (NYCRR) 375-1.8. The selected remedy is set forth in the ROD and
SOW and is summarized as follows for the in-lake components of the remedy (USDC 2007;

appendices to the Consent Decree):

e Dredging of as much as an estimated 2,653,000 cubic yards (cy) of contaminated
sediment/waste from the littoral zone in SMUs 1 through 7 to a depth that will
prevent the loss of lake surface area, ensure cap effectiveness, remove nonaqueous

phase liquids (NAPLs), reduce contaminant mass, allow for erosion protection, and
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Summary of Site Remedy

re-establish the littoral zone habitat; most of the dredging will be performed in the
in-lake waste deposit (ILWD; which largely exists in SMU 1) and in SMU 2

e Dredging, as needed, of an additional 3.3 feet in the ILWD to remove materials
within areas of hot spots (to improve cap effectiveness) and additional dredging, as
needed, to ensure stability of the cap

e Placement of an isolation cap over an estimated 425 acres of SMUs 1 through 7

e Completion of a comprehensive Lakewide Habitat Restoration Plan

e Habitat reestablishment consistent with the Lakewide Habitat Restoration Plan in
areas of dredging/capping

e Placement of a thin-layer cap over an estimated 154 acres of the profundal zone
(SMU 8)

e A pilot study to evaluate the potential effectiveness of oxygenation at reducing the
formation of methylmercury in the water column, while preserving the normal cycle
of stratification within the lake — An additional factor that will be considered during
the design of the pilot study will be the effectiveness of oxygenation at reducing fish
tissue methylmercury concentrations. If supported by the pilot study results, the
pilot study will be followed by full-scale implementation of oxygenation in SMU 8.
Furthermore, potential impacts of oxygenation on the lake system will be evaluated
during the pilot study and/or the remedial design of the full-scale oxygenation
system. In addition, as discussed in the SOW, a study will be performed to determine
if nitrification can effectively decrease formation of methylmercury in the water
column while preserving the normal cycle of lake stratification. If NYSDEC
determines from this study that nitrification is effective and appropriate, a
nitrification program may be implemented in lieu of an oxygenation pilot study.

e Monitored natural recovery in SMU 8 to achieve the mercury probable effect
concentration of 2.2 milligrams per kilogram (mg/kg or parts per million) in the lake’s
profundal zone (where water depths exceed 30 feet or 9 meters) and to achieve the
bioaccumulation-based sediment quality value for mercury of 0.8 mg/kg on an
area-wide basis, within 10 years following the remediation of upland sources,
dredging and/or isolation capping of littoral sediment, and initial thin-layer capping

in the profundal zone
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e Implementation of institutional controls including the notification of appropriate
governmental agencies with authority for permitting potential future activities that
could impact the implementation and effectiveness of the remedy

e Implementation of a long-term operation, maintenance, and monitoring program to

monitor and maintain the effectiveness of the remedy

NYSDEC and USEPA issued an Explanation of Significant Differences (ESD) as Appendix B
of the Consent Decree to specify a modification to the selected remedy documented in the
ROD. Based on investigation data and a stability evaluation, there was significantly less
NAPL-impacted material beneath the lake in SMU 2 than was assumed during the FS and
ROD, and removing this material could result in instability of the adjacent shoreline.
Therefore, the alignment of the Willis/Semet Interim Remedial Measure barrier wall (Willis
portion) was moved offshore immediately beyond the farthest extent of pooled NAPLs
within the lake in lieu of dredging this material. NAPL recovery wells were installed on the
landward side of the new barrier wall, and upland areas along Wastebeds 1 to 8 were
converted to new aquatic habitat to mitigate the loss of lake surface area resulting from

placement of the barrier wall offshore.

NYSDEC and USEPA also issued an ESD in August 2014 to become part of the
Administrative Record related to the ROD. This ESD addressed establishment of a buffer
zone along the southeast shoreline where no dredging or capping would occur as the best
means to prevent shoreline and rail line instability, as discussed in more detail in Section
2.4.3.1 Remediation Area E Shoreline — August 2014. This ESD also identified nitrification of
the hypolimnion by adding nitrate to the deep lake water as the alternative to oxygenation,
based on the success of a 3-year nitrate addition pilot study that was conducted from 2011
through 2013. Based on the study’s results, it was concluded that nitrate addition effectively

inhibits the release of methylmercury from sediment in the water portions of the lake.

This CCR summarizes the dredging and capping portions of the remedy set forth in the ROD
and SOW and modified by the ESDs (dredging in the littoral zone, dredging in the ILWD,
placement of an isolation cap, placement of a thin-layer cap, creation of a buffer zone
adjacent to rail lines, and utilization of nitrate addition as an alternative to oxygenation).

The other portions of the remedy are described separately.
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2.3 Adjacent Remediation Areas

In addition to the lake itself, three areas along the shoreline of the lake have been included as
components of the Onondaga Lake remediation: 1) the spits at the mouth of Ninemile Creek;
2) the connected wetlands and shoreline stabilization at Wastebeds 1 to 8; and 3) the
WBB/HB Outboard Area (Figure 2-1). Due to similarities in remedial designs and the
connectivity with the adjacent lake, the remedial design for the lake also included portions
of the designs for these three areas. The remediation of these areas occurred in conjunction
with the remediation of the lake area, and the descriptions of dredging and capping included

in Sections 4 and 5 apply to these adjacent remediation areas as well.

2.4 Governing Documents

The major documents prepared to manage the remedial activities, including provisions for
health and safety, remedial design, quality assurance (QA) and quality control (QC), and

water and air quality monitoring, are described in Sections 2.4.1 through 2.4.10.

24.1 Project Safety, Health, and Environmental Plans

Given the magnitude and complexity of this project, multiple contractors and subcontractors
worked on the remediation at various work areas under differing safety hazards, and thus
utilized individual Project Safety, Health, and Environmental Plans (PSHEPs) and
Subcontractor Safety Plans (SSPs). These documents provided guidance for field and office
activities required to complete the scopes of work associated with various operations. The
PSHEPs and SSPs were updated on an annual basis during the execution of the remedy to

accommodate changing work tasks, new or modified scope activities, and lessons learned.

Remedial work performed under this Remedial Action followed governmental requirements,
including site and worker safety requirements mandated by the Occupational Safety and

Health Administration.

2.4.2 Final Design Report
The FDR (Parsons and Anchor QEA 2012) included a combination of dredging and capping

to address contamination in water and lake sediment. The document provided information

on the design for remedial areas, sediment cap, habitat restoration and enhancement, areas
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and depths of sediment to be dredged, and dredging and capping methods. The design
outlined by this document meets the objectives for remediation and long-term protection of

human health and the environment outlined in the ROD.

In the littoral (shallow) zone of Onondaga Lake, the cap included the following layers:
chemical isolation, erosion protection, and habitat. The different layers were designed and
installed to provide long-term protection of human health and the environment and ensure

that goals were met for chemical isolation, erosion protection, and habitat restoration.

2.4.3 Design Addenda

Three design addenda were issued as the dredging and capping progressed to address areas
requiring additional information and provide design details finalized after approval of the
FDR. A fourth design addendum pertaining to habitat restoration is in progress, and has
been submitted to NYSDEC in draft; this habitat addendum will be included in a separate
report. The three design addenda that pertain to the dredging and capping are discussed in
further detail in Sections 2.4.3.1 through 2.4.3.3.

2.4.3.1 Remediation Area E Shoreline — August 2014

The Onondaga Lake Capping, Dredging, Habitat and Profundal Zone (SMU 8) Final Design —
Remediation Area E Shoreline Design Addendum (Parsons and Anchor QEA 2014a)
provided design revisions to the dredging and capping plans in RA-E adjacent to the
shoreline near active railroad tracks. Three active rail lines are located immediately adjacent
to the shoreline in the area south and immediately north of Onondaga Creek, adjacent to
RA-E. Two of these lines are operated by CSX, and the third is operated by the New York,

Susquehanna and Western Railway.

Preliminary geotechnical analysis completed as part of the Final Design indicated that
dredging within approximately 150 feet of the shoreline could result in an unacceptable
factor of safety for the shoreline and rail line stability, which could result in movement of
the rail lines. Due to the shallow water in this area, placement of a sediment cap in this area
without prior dredging would result in loss of lake surface area. Therefore, detailed dredging

and capping prisms were not developed in the Final Design for the area within 150 feet from
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the shoreline along this portion of RA-E. The FDR stated that an appropriate approach for
this area that is environmentally protective and does not negatively impact the stability of

the rail lines would be developed as an addendum to the FDR.

Therefore, a final dredging and capping offset from the shoreline was developed based on the
final geotechnical stability analysis, which is included in the Technical Support Document
for the Explanation of Significant Differences for this area. The offset ranges from 130 to

200 feet from the shoreline. In addition, a wave damper was included with this design
addendum to reduce the potential for wind/wave action to transport contaminated sediments
from the shoreline area onto the capped area. A restoration approach for this area is
described in the Draft Onondaga Lake Capping, Dredging, Habitat and Profundal Zone
(SMU 8) Final Design Habitat Addendum (Parsons and Anchor QEA 2016a).

2.4.3.2 Onondaga Creek Navigational Channel — August 2014

The Onondaga Lake Capping, Dredging, Habitat and Profundal Zone (SMU 8) Final Design —
Onondaga Creek Navigational Channel Design Addendum (Parsons and Anchor QEA 2014b)
provides design revisions associated with the dredge prism within the navigational channel
leading to Onondaga Creek, located in RA-E. Subsequent to the Final Design, the New York
State Canal Corporation requested that the post-capping bathymetry be consistent with the
original 1915 canal design to accommodate commercial boat traffic that uses Onondaga
Creek and the Inner Harbor. The original channel was wider and slightly shallower than the
channel included in the Final Design. Therefore, the design was modified to comply with
this request. Consistent with the Final Design, the revised design includes dredging to a
sufficient depth such that the final cap surface is 2 feet below the navigational depth to

prevent dredge-induced damage to the cap during future navigational dredging.

Consistent with the RA-E shoreline design addendum (Section 2.4.3.1), the same three active
rail lines are also located immediately adjacent to the shoreline in the vicinity of the
navigational channel. As mentioned above, geotechnical analysis indicated that dredging
adjacent to the shoreline in this area, including the navigational channel within this area,
could result in an unacceptable factor of safety for the shoreline and rail line stability, which
could result in movement of the rail lines. Therefore, no dredging or capping was performed

in this area within the navigational channel.
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This addendum also addressed the six sets of pilings in the lake marking the entrance into the
Syracuse Inner Harbor (Cultural Resource Feature A-7) and the set of pilings approximately
700 feet north of the navigational channel (Cultural Resource Feature A-72). These pilings

were left in place, and capping and dredging was conducted up to the pilings.

2.4.3.3 Metro Outfall Vicinity — October 2014

The Onondaga Lake Capping, Dredging, Habitat and Profundal Zone (SMU 8) Final Design —
Metro Outfall Vicinity Design Addendum (Parsons and Anchor QEA 2014c) provided cap
design revisions adjacent to the Onondaga County Metropolitan Wastewater Treatment
Plant (Metro) Deepwater Outfall. The outfall extends from the shoreline through the south
corner of RA-E and into RA-D. The outfall pipeline is referred to as Outfall 1 (Subaqueous
Conduit) on the historical Metro design detail drawings. It is a 60-inch-inner-diameter pipe
of reinforced-concrete construction with 6-inch-thick pipe walls for a total outer diameter of

72 inches. The pipe consists of 20-foot lengths clamp-bolted together and sealed.

To avoid having an adverse effect on the outfall, the Final Design included a dredging offset
of 25 feet from the outfall. The Final Design assumed a cap would be placed over the outfall
pipeline, and included a 25-foot capping offset in the area around the discharge end of the
pipe. The Final Design also indicated that the remedial approach adjacent to this outfall
would be re-evaluated based on additional consultation with Onondaga County.

Based on discussions with Onondaga County subsequent to the Final Design, it was
emphasized that this discharge is active during Metro high-flow conditions and the pipeline’s
integrity had to remain intact. Placing capping material on top of the pipeline had the
potential to induce stress on the pipe and cause settlement of the underlying sediment,
which could then result in impacts to the existing integrity of the pipeline. Therefore, a

revised capping and dredging design was developed for this area.

The revised design adjacent to the deepwater outfall pipeline included the following:

e No dredging or capping within 25 feet of the pipeline
e A modified erosion-resistant cap in the zone between 25 to 100 feet from the pipeline

in areas where there is minimal or no dredging prior to capping
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e Revised cap chemical isolation layer based on a cap thickness of 6 inches, resulting in
revised GAC application rates

e Incremental increases in cap thickness to avoid significant differential cap loading in
the transition zone from the modified cap to the full thickness cap beyond 100 feet

from the pipeline

2.4.4 Design Revisions

Six design revisions were issued following approval of the FDR, in the areas described as

follows:

e Two areas where movement of the lake bottom occurred following placement of the
initial partial caps

o Three areas where additional geotechnical investigations concluded that
modifications to the original cap designs were warranted in isolated areas prior to cap
placements

e One area where revisions to the shoreline were needed to protect habitat work from

wind/wave erosion

2.4.4.1 Modified Protective Caps RA-D-1 and RA-C-1

Capping operations were initiated in Onondaga Lake on August 21, 2012. During capping in
RA-C, movement of a small area of the cap and underlying and adjacent SMU 8 sediment
was observed east of the New York State Department of Transportation (NYSDOT)
turnaround area on September 5, 2012. The approximate movement of the RA-C cap and
adjacent SMU 8 sediment areas was 2.5 and 7.4 acres, respectively. As part of the response to
this event, a comprehensive review of site conditions and cap placement operations was
undertaken by the design team, including geotechnical slope stability analyses and
geotechnical data evaluations. Based on this review, capping operations were subsequently
revised to reduce the likelihood of cap movement. These revisions were implemented
primarily in locations that were cap-only portions of the remedy and not previously dredged.
The revisions included placing cap materials in thinner placement lifts to reduce the load
applied by each individual lift, increasing wait times between subsequent lifts (typically 7 or
14 days) to allow porewater pressure to dissipate prior to placing the subsequent lift, and

establishing a minimum 10-foot offset between capping lifts around the perimeter of the cap
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area to gradually transition the cap thickness at the edge of the cap areas. These offsets were
installed outside of the cap areas, effectively increasing the area over which cap materials

were placed; however, these offset areas are not included in the cap area calculations.

Despite those efforts, in early November 2014, movement of the sediment cap and
underlying sediments within a portion of RA-D and the adjacent SMU 8 was observed
shortly following cap placement. The approximate movement of the RA-D cap and adjacent
SMU 8 sediment areas was 8.7 and 16.7 acres, respectively. For a capping project of the scale
of the Onondaga Lake remediation, it is not unusual to expect to incur field conditions in
isolated areas throughout the implementation that may require adjustments to the cap

system to achieve the remedial goals for the project.

Following these events, additional in situ geotechnical data were collected throughout the
cap areas. Analyses indicated that these localized areas of movement resulted from
underlying sediments that were softer than previously identified during the pre-design
investigation. In addition, surface sediment samples were collected from throughout the
movement areas and analyzed for the constituents used to quantify the mean probable effects
concentration quotient. Subsequent design revisions were made, including modified
protective caps (MPCs) in these areas of cap movement and adjacent areas of soft sediments
comprising alternate cap layer thicknesses, with increased dosages of amendments and thin-
layer caps in impacted adjacent areas in SMU 8. These MPC revisions are described in the

following documents:

e Onondaga Lake Capping, Dredging, Habitat and Profundal Zone (SMU 8) Final
Design — Modified Protective Cap RA-C-1 Design Revision (Parsons and Anchor QEA
2016b)

e Onondaga Lake Capping, Dredging, Habitat and Profundal Zone (SMU 8) Final
Design — Modified Protective Cap RA-D-1 Design Revision (Parsons and Anchor QEA
2015a)

The MPCs described by these documents were designed to be protective for more than

1,000 years, consistent with the evaluation timeframe used for the Final Design.

Construction Completion Report September 2017
Onondaga Lake Capping and Dredging 12 E60287-02.02



Summary of Site Remedy

2.4.4.2 Modified Protective Caps RA-B-1, RA-C-2, and RA-D-2

In response to the design revisions performed and implemented in RA-C and RA-D as
described in Section 2.4.4.1, the design team also made the decision to proactively collect
additional in situ geotechnical data in other areas of the lake where steeper slopes existed. In
these targeted areas, additional geotechnical data were collected and analyses indicated that
underlying sediments in isolated portions of RA-B, RA-C, and RA-D that were not yet
capped were also softer than previously identified during the pre-design investigation. Thus,

subsequent design revisions were made in the following MPC documents in these areas:

e Onondaga Lake Capping, Dredging, Habitat and Profundal Zone (SMU 8) Final
Design — Modified Protective Cap RA-B-1 Design Revision (Parsons and Anchor QEA
2015b)

e Onondaga Lake Capping, Dredging, Habitat and Profundal Zone (SMU 8) Final
Design — Modified Protective Cap RA-C-2 Design Revision (Parsons and Anchor QEA
2016c¢)

e Onondaga Lake Capping, Dredging, Habitat and Profundal Zone (SMU 8) Final
Design — Modified Protective Cap RA-D-2 Design Revision (Parsons and Anchor QEA
2016d)

2.4.4.3 Wastebed B/Harbor Brook Outboard Area Wetland Optimization

Wetland optimization design revisions were incorporated into the WBB/HB Outboard Area
wetlands to increase habitat diversity and wetland resilience to wind/wave action, and
provide for cap surface elevations that would facilitate wetland vegetation establishment.
These revisions did not impact the original cap design or protectiveness of the cap. These
revisions provided for an increase in the cap thickness in some areas, and additional
protection against erosion by placing protective berms around portions of the wetland to aid

in their establishment.

The habitat optimization components included in this design revision were developed in part
based on the results from a 1.6-acre test planting area that was initiated in the western
portion of the WBB/HB Outboard Area in 2014. The full cap in this test area, including
topsoil placement, and seeding and planting, was completed consistent with the FDR

(Parsons and Anchor QEA 2012). As observed during subsequent monitoring, high water
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levels and shoreline wave energy resulted in erosion of the topsoil and loss of vegetation in
the test area. The wetland optimization design addressed the challenges identified during
monitoring of the test planting area as well as incorporated additional habitat benefits.
Specific revisions to the Final Design included by the wetland optimization design were as

follows:

e Berm installation to provide protection from wind/wave energy

o Plateaus at slightly higher elevations than the original design to provide improved
conditions for establishment of wetland vegetation and reduce erosion potential in
areas not directly behind the berms

e Incorporation of erosion-resistant armored edges along the outer edges of the plateaus
and along the barrier wall in areas not directly behind the berms to reduce erosion
potential; cobble armoring on the 5-to-1 horizontal-to-vertical slope along the barrier
wall and along the transition from a plateau area to the forested wetland that included
topsoil in the interstitial spaces of the cobble for planting

¢ Filling of hot spot dredge areas not located behind a berm to reduce shoreline slopes
and provide increased cap elevations to provide improved conditions for
establishment of wetland vegetation

e Changing the wetland plantings to predominantly floating aquatic species in the
deeper areas behind the berms

e Modification of the plant selection to favor more robust species such as cattails and
cordgrass that will provide greater resistance to wind/wave energy, and to species
better able to tolerate periods of inundations such as cattail, rushes, and bulrushes
(overall species diversity and total quantity of plants will be increased slightly); plant
selection included species that retain standing structure through the winter to

provide appropriate spawning locations for pike

The WBB/HB design optimization was described in Capping Field Change Form (FCF) 062.
The FCF program is discussed in Section 2.5. This CCR includes documentation associated
with the installation and approval of cap materials including habitat substrate, berms, and
armored edges. Scope items associated with installation of plantings will be approved under

a separate report.
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2.4.5 Construction Quality Assurance Plan

The Construction Quality Assurance Plan (CQAP; Anchor QEA and Parsons 2012) addressed
the performance of the Remedial Action tasks and documented QA/QC methodologies
applied in the field and in the laboratory. The CQAP provided a detailed description of the
observation and testing activities used to monitor construction quality and confirm that
remedial construction was in conformance with the remediation objectives and design

specifications.

Roles and responsibilities of team members outlined in the CQAP included the following:

e NYSDEC was the lead regulatory agency during construction.

e Honeywell was responsible for implementing the remediation in accordance with the
Consent Decree (USDC 2007).

e Parsons provided construction management and construction quality control (CQC)
activities for the capping and dredging work.

e Anchor QEA, LLC, performed construction quality assurance (CQA) for the capping
and dredging work, and was in primary charge of certification of completed work, per

design requirements.

The CQAP described the construction oversight activities, including CQC and CQA tasks
that were undertaken to verify that dredging and capping, including habitat layer
construction, was completed in accordance with the FDR. These tasks utilized Real-time
Kinematic Global Positioning System (RTK-GPS) controls on dredges and hydraulic spreader
barges, dredge slurry monitoring, bathymetric surveying using a single-beam dual-frequency
fathometer, pole soundings and land-based conventional upland survey methods for shallow
or onshore areas, cap material conformance inspections, and verification of cap layer
thickness using catch pans, gravity cores, push cores, vibracores, and other survey

measurements where appropriate.

2.4.6 Capping Calibration Work Plan
The Onondaga Lake Capping Calibration Work Plan (Parsons 2012a) described startup

procedures to complete the calibration phase of capping to provide additional construction-

related information pertaining to placement of the siderite and granular activated carbon
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(GAC)-amended chemical isolation layers, and allow transition into full-scale capping
construction. The calibration phase of capping began in August 2012, and its purposes were
to further improve system performance and dosing correlations in areas where cap
amendments (i.e., GAC and/or siderite) were required for the chemical isolation layer, and to
confirm that the capping methods consistently achieve the layer thickness and in situ

composition of the amended cap layer consistent with the design requirements.

The calibration phase consisted of a higher frequency sampling and testing program of the
chemical isolation layer over an area sufficient to prove out the accuracy of the means,

methods, controls, and QA/QC methods employed to place the chemical isolation layers.

2.4.7 Community Health and Safety Plan
The Onondaga Lake Remediation Operations Community Health and Safety Plan (CHASP;

Parsons 2012b) was used to communicate planned activities for the Onondaga Lake remedy
and the measures taken to protect the local community and environment during
implementation of the remedy. The CHASP includes provisions for air monitoring, site
security, traffic management, noise, navigation protection, spill response, emergency
response planning, and community education and notification.

A hotline was established to enable the public to ask questions or register complaints. The
hotline was staffed during all work activities, listed in all project announcements, and
presented on the Honeywell website. Staffers addressed questions during initial
communications and followed up with additional information in a timely manner. In the
event of an odor complaint, a team of observers was dispatched to the location of the
complaint to investigate. NYSDEC also established a project information number for

members of the public who requested additional information.

2.4.8 Quality Assurance Project Plan — Air Quality Monitoring Program

The purpose of the Quality Assurance Project Plan (QAPP; O’Brien and Gere 2012) was to
detail the QA/QC procedures used to maintain data accuracy and completeness for the air
quality monitoring program for the Onondaga Lake capping and dredging work. The air
quality monitoring program was described in the CHASP (see Section 2.4.7). The QAPP

pertained to air quality monitoring for the protectiveness of the community and did not
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pertain to air quality monitoring associated with the protection of project workers that was

conducted under a separate program.

Air quality monitoring was conducted at up to five locations along the lake shoreline
adjacent to active capping and dredging areas (Figure 3-1). Monitoring was conducted for
total volatile organic compounds (VOCs), mercury, sulfides, particulates, and nuisance odors.
Air quality monitoring was also conducted at eight locations around the perimeter of the
sediment consolidation area (SCA) located at the Honeywell Wastebeds 12-15 site. Air
quality monitoring results will be documented in the Onondaga Lake Dredge and Cap Air

Monitoring report to be issued later in 2017.

2.4.9 Citizen Participation Plan

NYSDEC, in cooperation with Honeywell and Parsons, developed the Citizen Participation
Plan for the Onondaga Lake Bottom Subsite Remedial Design Program (CPP; NYSDEC 2009)
for communication with the public during the remediation of the Onondaga Lake bottom.
The CPP described the site and remediation program, and identified specific community
outreach and participation activities. It also provided locations where reports and
information could be obtained, and contact information for members of the public who had

specific questions and concerns.

2.4.10 Water Quality Management and Monitoring Plan
The Water Quality Management and Monitoring Plan (WQMMP; Anchor QEA 2012)

established a comprehensive water quality management and monitoring program to manage
and monitor potential unacceptable water quality impacts resulting from construction

activities. The following were the goals and objectives of the WQMMP:

e Describe water quality management and control measures.
e Provide procedures and protocols to monitor water quality during dredging and
capping activities.

e Establish response actions in the event unacceptable conditions were detected.

Water quality alert and action levels, management activities, controls such as turbidity

curtains, water quality monitoring program elements, and potential response activities were
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described in detail in the WQMMP. The water quality alert and action levels were

developed such that an efficient and environmentally protective program was implemented.

The program included real-time turbidity monitoring supplemented periodically with
samples analyzed for chemicals of interest. This program monitored the impacts of dredging

and capping and provided for rapid implementation of response actions, if warranted.

See Section 6 for a summary of the water quality monitoring results.

2.5 Field Change Forms

FCFs were used as needed during construction to clarify, amend, or revise components of the
FDR, design addenda and revisions, or CQAP. The FCFs include information regarding the
original requirements, proposed field change including the reasoning for the change, and
required approvals. Each FCF was reviewed and signed by the appropriate representatives
for the Design Engineering Team (Parsons and Anchor QEA), owner (Honeywell), and
regulatory agency (NYSDEC), and was not implemented until approved by these

representatives.

Twelve FCFs pertaining to dredging activities were approved over the duration of dredging
from 2012 through 2014. FCFs pertaining to dredging activities are included in
Appendix 2A, and a summary of each is included in Table 2-1.

Fifty FCFs pertaining to capping activities were approved over the duration of capping from
2012 through 2016. FCFs pertaining to capping activities are included in Appendix 2B, and a

summary of each is included in Table 2-2.
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3 PROJECT MANAGEMENT

This section provides a summary of the primary agencies, contractors, and consultants who
performed the work, site preparation improvements installed prior to and during remedial

activities, and the documents that were prepared to manage the remedial activities.

3.1 Remediation Team — Roles and Responsibilities

This section summarizes the primary agencies, contractors, and consultants responsible for
constructing the site remedy. NYSDEC provided regulatory oversight throughout remedy
implementation (Section 3.1.1). Honeywell maintained overall responsibility for the
execution of the project in accordance with the ROD, Consent Decree, and FDR (Section

3.1.2). The roles and responsibilities of key remedial team members are described in Sections
3.1.3 through 3.1.6.

3.1.1 Regulatory Oversight
NYSDEC was the lead regulatory agency. NYSDEC’s Project Manager or his representative

participated in daily and weekly progress meetings, had access to the work, reviewed and
approved completed Dredge Management Unit (DMU) and Cap Management Unit (CMU)
Completion Forms, and approved changes or modifications using FCFs. USEPA served as a
support regulatory agency, and provided review of project reports and other documentation

during the remedy construction.

3.1.2 Program Management

Honeywell was responsible for implementing the remediation in accordance with the
Consent Decree (USDC 2007), and provided overall program management and community
outreach. Honeywell retained de maximis, inc., to provide dredging and capping contract

management, and field oversight of sediment dewatering operations at the SCA.

3.1.3 Construction Management and Quality Control

Parsons provided construction management and CQC activities for the duration of the
construction. Construction activities were directed by the Parsons Site Manager, who was

supported by field engineers, technicians, and subcontractors for implementing the dredging
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and capping work. Parsons also managed CQC activities associated with dredging and
capping activities. The CQC team prepared technical submittals, performed CQC testing,
oversaw and managed CQC testing performed by their subcontractor(s) and independent

testing laboratories, and documented CQC results.

Engineering support was provided by Parsons as needed to review construction submittals,
Requests for Information, and design modifications that required engineering interpretation.
When modifications to the approved FDR were requested, approval by the Design Engineer,
or his designee, was provided. Parsons retained Geosyntec to provide specialized
geotechnical analysis related to the design revisions that were issued following approval of
the FDR; Geosyntec also provided design services and construction oversight for the SCA

under contract to Parsons.

Parsons also conducted some aspects of the construction work, including topsoil placement,

shoreline stabilization, shoreline excavation, and sediment dewatering.

3.1.4 Contractor Services

Sevenson Environmental Services, Inc. (Sevenson), served as the dredging and capping
contractor. Parsons initially managed Sevenson’s activities to ensure execution of the work
in accordance with the FDR, including performance of CQC tasks performed by Sevenson.
From 2014 through completion of the project, Honeywell contracted directly with Sevenson

for dredging and capping work execution.

Infrastructure Alternatives Incorporated provided sediment dewatering services during
dredging operations, including dredged slurry monitoring, polymer dosing, and geotextile

tube deployment, filling, and management.

3.1.5 Construction Quality Assurance and Water Quality Monitoring

Anchor QEA performed CQA for the dredging and capping operations, and monitored for
water quality compliance during construction. Anchor QEA’s team was led by the CQA
Director who reported directly to Honeywell. Daily project activities were overseen by

Anchor QEA’s CQA Manager, who had a direct line of communication with Honeywell’s
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Remediation Design and Construction Manager, as well as Honeywell’s Lake Program
Manager. Anchor QEA’s CQA Manager was supported by a staff of field engineers and

technicians from Anchor QEA for the various work elements.

The CQA Manager and team were on site daily to observe construction activities and
perform CQA activities. The CQA Manager provided support to the construction team by
providing CQA data and results, as well as attending construction, safety, and on-site agency
meetings, reviewing construction submittals including completed dredging and capping

records, and coordinating with Honeywell representatives.

Engineering support was also provided by Anchor QEA as needed to review construction
submittals, Requests for Information, and design modifications that required engineering
interpretation. When modifications to the approved FDR were requested, approval by the

Design Engineer, or his designee, was provided.

3.1.6 Water Treatment and Air Monitoring

O’Brien and Gere Engineers (OBG) provided design, construction, and operation of the water
treatment plant (WTP) located adjacent to the SCA. OBG also conducted air quality
monitoring during construction in accordance with the air quality monitoring program,
including follow-up through the mobile air quality monitoring unit when notified of citizen

complaints.

3.2 Site Preparation

Extensive site preparation was required to prepare the lakeshore area to support the remedial
construction activities. Shoreline site preparations adjacent to Onondaga Lake included the

following:

e Construction of a lakeshore office complex on the south shore at the NYSDOT
turnaround area
e Installation of a paved construction access road

o Installation of a pile-supported, concrete loading pad adjacent to the lake shoreline
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o Construction of a double-walled dredge slurry pipeline with four associated booster
pump stations for conveyance of dredged slurry to the upland sediment processing
area

e Construction of equipment and material laydown areas

e Installation of lighting

e Construction of infrastructure to support the hydraulic capping operations including
upland storage tanks, pumps, and conveyors

e Installation of utilities to support construction equipment and facilities

e Construction of a dock for marine equipment and personnel access, and installation of

other access points for lake work (dredging and capping) along the shoreline areas

Lakeshore Office Complex Marine Equipment Dock

3.3 Construction Reports

Honeywell provided daily reports summarizing dredging, capping, and SCA activities to the
regulatory agencies and other interested parties. The daily reports included dredging
location, operating hours, quantity of material dredged, and comments. Capping summaries
were divided between hydraulic and mechanical capping operations and included location,
operating hours, quantity of cap placed, and comments. The daily reports also included a
summary of activities at the SCA, including a summary of the sediment processing and water

treatment operations.
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4 DESCRIPTION OF REMEDIAL ACTIONS — DREDGING

This section summarizes sediment removal (dredging) and management activities completed
for the lake. The remedial activities were performed as described in FDR (Parsons and
Anchor QEA 2012) and subsequent addenda and revisions, as summarized in Sections 2.4.3

and 2.4.4, respectively.

4.1 Hydraulic Dredge Implementation

The FS (Parsons 2004) completed for the lake concluded that hydraulic dredging was the
most suitable method of sediment removal. The management of hydraulically dredged
sediment encompassed processes, equipment, and infrastructure associated with the
dredging, conveyance, and dewatering of the removed sediments. Design plans for the
sediment management portion of the project were described in the Onondaga Lake Sediment
Management Final Design (Parsons 2011a). The sediment management system consisted of
three main components: slurry conveyance, slurry processing, and sediment dewatering.
These systems were designed in conjunction with the selection of the hydraulic dredging
equipment and design of the WTP, to ensure each of the components could operate under
the range of conditions anticipated. The construction and operation of these systems are

described briefly in Sections 4.1.1 through 4.1.5.

4.1.1 Hydraulic Dredging

Multiple dredges were available to maximize dredging efficiency, and allow the flexibility to
operate in multiple areas simultaneously or in differing site conditions (e.g., water depth and
cut thickness). The dredging subcontractor (Sevenson) maintained a fleet of three dredges

that were available for use during dredging activities as follows:
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e Dredging Supply Company, Inc.
(DSC), Marlin 7650D dredge with a
16-inch-diameter discharge line and

a 30-foot spud carriage

16-inch Dredge (Marlin Class)

e DSC Shark 75450D dredge with a
14-inch-diameter discharge line and

a 30-foot spud carriage

14-inch Dredge (Shark Class)

e DSC Moray 2000D swinging ladder
dredge with an 8-inch-diameter

discharge line

8-inch Dredge (Moray Class)

The 16-inch dredge was used as the primary production dredge, and focused on areas with
thick dredge cuts for maximum operational efficiency. The 16-inch dredge operated for
approximately 72% of the total dredge hours. The 14-inch dredge was used as a production
dredge when the 16-inch dredge was unavailable, when operational needs required frequent
transitioning of dredging operations between different portions of the lake, or to make thin
cleanup passes in previously dredged areas. The 14-inch dredge operated for the remaining
28% of the total dredge hours. The 8-inch dredge was available as a specialty dredge for

areas of shallow water or for thin dredge cuts; however, sufficient water draft was available
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for either the 14-inch or 16-inch dredge for the duration of the project and the 8-inch dredge

was never operated.

All dredges were equipped with state-of-the-art controls, monitoring, tracking, and
communication equipment that provided advanced levels of control including position, data
collection, and production tracking. These controls included RTK-GPS combined with
DREDGEPACK software and other positioning equipment (e.g., inclinometer and tilt
sensors) that were used on the dredges to track horizontal and vertical positions of the

cutterhead in real time.

In total, 2.15 million cy of sediment were removed from the lake across 215 acres from July
2012 through October 2014. Dredge removal volumes averaged approximately 300 cy per
hour while actively dredging, and approximately 5,300 cy per day.

4.1.2 Slurry Conveyance

The slurry conveyance consisted of a 4-mile-long slurry pipeline, four booster pumps, and

various supporting systems and components.

The alignment of the pipeline generally followed the Onondaga Lake Sediment Management
Final Design (Parsons 2011a), with minor deviations to accommodate field conditions
encountered during the installation. The pipeline route generally followed the I-690
corridor to its intersection with Ninemile Creek, after which it followed the Creek and State
Fair property to the Honeywell Wastebeds 12-15 site (Figure 1-1). The slurry pipeline
comprised double-walled high-density polyethylene (HDPE) pipe. The inner slurry
conveyance pipe had an outer diameter of 16 inches and inner diameter of 12.3 inches, and
the outer secondary containment pipe had an outer diameter of 22 inches. The double-
walled pipe was located primarily aboveground except for limited locations where road/rail
crossings required burial, and in a limited area of the State Fair black lot where State Fair use
of the property dictated burial. Four electrical-powered, 600-horsepower booster pumps
were spatially distributed along the pipeline to provide sufficient pressure head to convey the

slurry to the dewatering area.
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Dredge Slurry Pipeline Dredge Booster Pump

To safeguard against potential leaks, several leak detection features were built into the
system. The interstitial space between two walls of the double-walled pipe was monitored
for pressure fluctuations. In addition, liquid leak detection points were constructed at low
points along the pipeline alignment, where any potential liquids leaking from the inner
pipeline would migrate. Booster pumps were situated in lined, walled enclosures, which
were designed to contain a volume of slurry corresponding to the volume contained in the
pipeline from the booster pump to the next “high” spot in the pipeline. The enclosure
included a sump, which had level sensors in the event of a pipeline or pump leak. These
systems featured alarm functions, which tied into the overall control system that monitored
all equipment, from the dredge to the WTP. Operators monitoring the system had the
capability to completely shut the system down, if needed.

During the 3-year period in which the dredging occurred, an inspector walked the entire
length of the pipeline daily, monitoring for any potential changes or issues that would need
to be addressed. In addition, pipe wall thickness was monitored on a routine basis. Based on
these readings, several steps were taken over the course of the project to extend the life of
the pipeline and prevent potential leaks. These steps included rotation of the pipeline,
modification of the route to reduce the number of fittings (e.g., elbows), and full replacement

of pipe sections and fittings.

Overall, the slurry pipeline functioned within design parameters, with an overall system
uptime of greater than 95%. Following completion of the dredging activities, the pipeline

system was decommissioned, and deconstructed, in accordance with the NYSDEC-approved
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Dredge and Dewatering System Decommissioning Plan (Parsons 2014). Project underground
road/rail crossings are being evaluated for potential reuse by others. Any crossings not
transferred to others will be terminated in compliance with their respective occupancy

permits.

4.1.3 Slurry Processing

The slurry processing system consisted of a polymer mixing and injection system, three
slurry thickeners with debris screens, and conveyance pumps to the SCA located at the

Honeywell Wastebeds 12-15 site.

The polymer injection system comprised a mixing station where dry polymer was blended
with potable water, aging/storage tanks, and a series of pumps, which provided capacity to
inject the polymer into the slurry at multiple points in the process and at various flow rates.
Injected polymer facilitated rapid separation within the thickeners, and within the geotextile
tubes. Operators continuously monitored the slurry flow rate, so that the proper dosage of
polymer was added to optimize these processes without resulting in excess residual polymer

being discharged to the on-site WTP, which had the potential to disrupt treatment processes.

Debris screens were located on top of three slurry thickeners and removed large debris and
large chunks of dredged material prior to the slurry entering the thickener. Debris removed
by the screens was routed, via material handling belts, to dump trucks, which transported
the debris to a designated area within the SCA. Debris screens were housed within
enclosures that were maintained at negative air pressure. Air drawn from these enclosures

was routed to a carbon treatment system.

The slurry thickeners were added to the slurry processing following finalization of the
Sediment Management Final Design (Parsons 2011a). These thickeners allowed for the
diversion of a portion of the slurry to carry water directly to the WTP, which decreased the
sizing requirements of the downstream operations. Operational issues associated with the
thickeners, such as foam generation, were identified and mitigated through the incorporation
of spray bars and defoaming agents. The thickeners were also maintained at negative air

pressure, with captured air routed to the carbon treatment system.
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Polymer Aging/Storage Tanks Dredge Slurry Thickener Tanks

The final component of the slurry processing system was a series of three geotextile tube feed
pumps, which drew thickened slurry from the thickeners and routed it to the SCA. During
operations, the optimum range of operating conditions for these pumps exceeded design
expectations. As a result, a fourth pump located downgradient of these three was added to

the system.

Overall, the slurry processing system functioned within design parameters, with an overall
system uptime of greater than 95%. Following completion of the dredging activities, the
slurry processing system was decommissioned, and deconstructed, in accordance with the

NYSDEC-approved Dredge and Dewatering System Decommissioning Plan (Parsons 2014).

4.1.4 Sediment Dewatering

Sediment dewatering was conducted at the 55-acre SCA, which was constructed for the
project. The NYSDEC-approved design for the SCA was documented in the Onondaga Lake
SCA Civil and Geotechnical Final Design (Parsons 2011b). Construction of the SCA was
completed in two phases. Construction activities began in 2010 and were completed in 2012.
Construction details of the SCA was documented in two separate reports—Phase [ —
Sediment Consolidation Area Construction Quality Assurance (CQA) Final Report
(Geosyntec 2012) and Phase II — Sediment Consolidation Area CQA Final Report

(Geosyntec 2013).

Sediment dewatering within the SCA was accomplished by means of geotextile tubes.

Conditioned slurry was pumped into multiple tubes simultaneously, which allowed filtrate to
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weep through the tube mesh openings, while dewatering sediments remained within the
tube. A total of 979 tubes of up to 300 feet in length were filled during the project.
Geotextile tubes were stacked into five layers. Deployment and filling of the tubes were
completed in consultation with design engineers, and considered monitored settlement of

the SCA, water flow, rate of sediment dewatering, and other considerations.

SCA During Dredging

SCA Post-Dredging

SCA During Cover Placement

During dredging operations, several enhancements and modifications were made within the
SCA and to the dewatering process, to incorporate various measures to reduce and/or
eliminate the potential for odor generation. These measures were identified in the
NYSDEC-approved Sediment Management Winter 2013 Additional Odor Mitigation Plan
(Parsons 2013).
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Overall, the sediment dewatering system functioned within design parameters, with an
overall system uptime of greater than 98%. Following completion of dredging activities, the
closure of the SCA in accordance with design documents was initiated. This closure will be

documented in a future Construction Competition Report specific to the SCA.

4.1.5 Water Treatment

Process water from the slurry
thickeners, decant water from the
geotextile tubes, and stormwater
collected in the SCA and slurry
processing areas were directed to the
on-site WTP. The WTP was
constructed near the southeast corner
of the SCA prior to the initiation of
dredging. SCA Water Treatment Plant
The SCA WTP construction was completed in July 2012 and commissioned on July 17 and
July 19, 2012, per NYSDEC and Onondaga County Department of Water Environment
Protection (OCDWEP) requirements. The commissioning data were sent to NYSDEC and
OCDWEP on July 24, 2012, and the plant began operation on July 24, 2012. The SCA WTP
operated under OCDWEP Permit No. 802 when discharging to the Metro facility and State
Pollutant Discharge Elimination System-equivalent Permit No. 89-CV-815 when discharging
directly to Onondaga Lake (Appendix 4B). Effluent data were submitted monthly to both
the NYSDEC (Discharge Monitoring Reports) and OCDWEP (Self-Monitoring Reports) as
required by their respective permit requirements. During dredging operations from 2012
through 2014, the WTP processed up to 6.5 million gallons per day (MGD), and averaged
approximately 5 MGD. Approximately 2 billion gallons of water were processed from 2012
through 2014.

The influent flow to the WTP was split between a pair of pH adjustment trains. Each train
consisted of four mix tanks, configured in series. Sulfuric acid or sodium hydroxide was
added to the first and third tanks of each train to achieve coarse and fine control of pH to

approximately 8.5 standard units. This pH value was targeted for optimal precipitation of
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metals from the water. Aluminum sulfate (alum) was also added at each pH adjustment
train. The pH-adjusted water was subsequently dosed with polymer and subjected to flash

mixing.

Following pH adjustment, the water was sent to an inclined plate clarifier (IPC) system; this
system consisted of seven IPCs configured in parallel. Any IPC system could be isolated to
allow for servicing or when the flow through the WTP was reduced. A flocculation tank
was located upstream of each IPC for the agglomeration of solid particles. Suspended solids
settled and accumulated in the base of each IPC vessel. This resulting sludge was transferred

to a holding tank and subsequently pumped back to the SCA for disposal of the solids.

pH Adjustment Tanks Top of Inclined Plate Clarifiers

Supernatant from the IPC vessels gravity-flowed to a filter feed tank. Water from the filter
feed tank was conveyed by progressive cavity pumps to multimedia filter (MMF) vessels.
Three horizontal MMF vessels were configured in parallel; each vessel was configured with
two chambers/beds. The MMF systems provided polishing filtration of solids that carried
over from the IPC systems. Individual MMF beds were periodically backwashed (using
WTP-treated effluent water) and the filtered solids were transferred to the backwash
pumping station. This pumping station discharged the filtered solids to the SCA for disposal.

MMF effluent (or filtrate) was directed to liquid-phase granular activated carbon (LGAC)
vessels. Eight LGAC systems were installed in parallel; each system included two pressure
vessels, installed in lead/lag configurations. VOCs and SVOCs were adsorbed by the LGAC
media. When the LGAC media in any vessel reached the adsorption capacity, the system

Construction Completion Report September 2017
Onondaga Lake Capping and Dredging 31 E60287-02.02



Description of Remedial Actions — Dredging

was isolated and the media was replaced. Individual LGAC beds were periodically
backwashed (using WTP-treated effluent water) and accumulated solids were transferred to

the backwash pumping station.

LGAC effluent was discharged to the effluent monitoring tanks for final pH adjustment, as
necessary. The treated effluent was typically pumped from there to the Metro facility for
supplemental treatment and ultimate discharge to Onondaga Lake. Flow from the SCA WTP
to Metro was temporarily halted during significant precipitation events; for the 2014
dredging season, a limited amount of water was discharged directly from the WTP to

Onondaga Lake during such events, in accordance with a waiver issued by NYSDEC.

LGAC Vessels Bulk Chemical Storage

During dredging operations, the WTP maintained an overall system uptime of greater than
96%. During the winter months, dredging operations were suspended and the WTP treated
significantly reduced flows from the SCA and snow melt. These reduced flows were
managed by shutting down treatment trains. Typically, one pH adjustment train, one IPC,

one MMF vessel, and one LGAC pair were operated.

At the completion of dredging operations, the flow rate through the WTP was permanently
reduced. Some of the tanks, IPC systems, LGAC systems, and other process equipment were
taken offline for removal. It is anticipated that one treatment train will be retained for the
treatment of water from precipitation (during closure of the SCA) and passive flows from the

geotextile tubes.
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4.2 Mechanical Dredging

In addition to the hydraulic dredging described in Section 4.1, a portion of the WBB/HB
Outboard Area adjacent to RA-D and RA-E was dredged mechanically. The mechanical
dredging in the WBB/HB Outboard Area was performed by Parsons in January 2013 and by
Sevenson from January to March 2014. The WBB/HB Outboard Area consisted of vegetated
wetland and upland soils. Mechanical dredging was performed for a portion of the WBB/HB
Outboard Area because hydraulic dredging in this area would have been adversely affected
by hard material, phragmite root mass, and water depth limitations. Mechanical removal

was completed using standard earth-moving equipment (e.g., excavators and dump trucks).

During the winter of 2013, a portion of the WBB/HB Outboard Area was mechanically
removed. This dredging occurred in the portion of the WBB/HB Outboard Area
corresponding to DMUs DE-D4 to DL-D4, and simultaneously removed upland soils above
the lake surface water elevation and the phragmite root mass in this area. Following the
mechanical removal of these upland soils, the remainder of the removal in these DMUs at
and below the lake surface water elevation was completed hydraulically. A total of 30,195 cy
of upland soils were mechanically removed from the WBB/HB Outboard Area during the

winter of 2013 mechanical dredging event.

During the winter of 2014, DMUs EA-E6, EA-E7, EZ-E6, and EZ-E7 in the WBB/HB
Outboard Area were dredged above the lake surface water elevation to remove the
phragmite root mass in the area. In addition, a portion of the WBB/HB Outboard Area was
fully dredged to the design elevation over an approximately 1,600-foot-long and 50-foot-
wide area directly adjacent to the barrier wall in DMUs DH-D4 through DL-D4. This
dredging was completed due to shallow draft that limited the accessibility of the area to
hydraulic dredging equipment. A total of 33,741 cy of upland soils were mechanically
removed from the WBB/HB Outboard Area during the winter of 2014 mechanical dredging

event.

Mechanically excavated soils were transported from the WBB/HB Outboard Area and
managed in a manner consistent with the Response Action Document, Wastebed B/Harbor

Brook Site, Subsite of the Onondaga Lake Site, Outboard Area Interim Remedial Measure
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(NYSDEC and USEPA 2012), and the Materials Management, Grading, and Disposal Plan —
Wastebed B/Harbor Brook Site (O’'Brien and Gere 2013).

4.3 Dredge Schedule

Mobilization for dredging was initiated in April 2012. Test runs of the dredging system were
initiated on July 17, 2012, and full-scale dredging commenced on July 30, 2012. Dredging
typically occurred 24 hours per day and 6 days per week (Monday through Saturday), with
periodic shutdowns during holidays or for adverse weather conditions. Sundays were used
for refueling and maintenance. Dredging operations were shut down from mid-November
through early-April. Dredging concluded on October 28, 2014. Season-by-season progress

was as follows:

Season-by-Season Dredging Progress

(values in millions of cubic yards)

4.4 Post-Dredging Verification

The lake was divided into RAs, which were subdivided into DMUs to facilitate continuous
tracking of dredging progress and post-dredge verification. Each DMU consisted of a
400-foot by 500-foot grid and was subdivided into 20 grid sections, each 100 feet by 100 feet.
This tracking system allowed all parties to quickly and accurately recognize the portion of

the lake in which the dredge was operating. The DMUs are shown in Figure 4-1.

4.4.1 Construction Quality Control Surveying

As part of the CQC program, single-beam dual-frequency bathymetric surveys were
completed in each DMU to monitor progress and to verify that dredging was completed to

the horizontal and vertical extents required by the design. CQC bathymetric surveys were
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performed by Parsons or Sevenson. In water depths shallower than approximately 2 feet
where the use of a fathometer was not practical, post-dredging verification surveys were

performed using a more suitable methodology including GPS pole soundings.

Bathymetric surveys for dredging (in water depths greater than approximately 2 feet) were
completed along tracklines spaced 25 feet apart in two directions, with tracklines oriented
perpendicular to one another to form a grid pattern. Conventional land-based surveys were
used in shallow-water areas (water depths shallower than approximately 2 feet), with survey
measurements taken at a maximum spacing of 10 feet along each grid line or noted changes
in grade. Sevenson processed the survey data obtained to verify achievement of design target

elevations.

Completed DMUs for RA-A through RA-E are shown in Figures 4-2 through 4-6.

4.4.2 Construction Quality Assurance Surveying

To corroborate the CQC survey results, independent CQA dredge surveys were completed by
Anchor QEA. The CQA surveys used similar methods and equipment as the CQC surveys,
including 25-foot trackline spacing and the use of single-beam dual-frequency survey
equipment. The CQA surveys were completed over a minimum of 10% of the dredged area
within each DMU, and the CQA survey data were compared to the CQC survey data to
validate the accuracy of the CQC survey results. The CQA survey coverage areas are shown

in Figures 4-7 through 4-11.

4.4.3 Post-Dredging Completion Metrics

As described in the FDR (Parsons and Anchor QEA 2012), dredging was considered complete
within non-ILWD DMUs (RAs A, B, C, and E) when post-dredging surveys of the actual
dredge footprint confirmed that the required dredge elevation was achieved over 90% of the

dredge surface area of a given DMU, with the following additional requirements:

e Areas within a DMU above the required elevations (i.e., up to 10% total) were

relatively isolated (i.e., non-contiguous and less than 1,000 square feet).
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e No more than 5% of the total dredge area within a DMU and no contiguous area
larger than 1,000 square feet within this 5% were permitted to exceed the target
elevation by more than 0.5 foot.

e In areas where the target post-capping water depth is within 2 feet or less of the lake
surface elevation (362.5 feet North American Vertical Datum of 1988 [NAVD88]), the
minimum dredge cut must be met in 100% of the area to ensure adequate depth for
cap placement, with no loss of lake surface area, and to establish appropriate

habitat-related water depths.

Within the ILWD (RA-D), the dredge cut line was developed to achieve an average removal
of 2 meters, applied individually to the area of the ILWD within SMUs 1, 2, and 7, plus hot
spots, as required by the ROD. Therefore, the dredging goal within the ILWD was to
achieve the specified cut line with an average tolerance of plus or minus 0.5 foot. Final
compliance was based on demonstrating that the amount of overcut was equal to or greater
than the amount of undercut and that there were no contiguous areas larger than 100 square
feet with an undercut greater than 1 foot. To verify compliance with the ROD, post-dredge
CQC surveying was performed in the ILWD to confirm that, at a minimum, the required
volume equivalent to a 2-meter average removal (plus the volume of the hot spots) was
removed and to demonstrate that the amount of overcut was equal to or greater than the
amount of undercut within each individual SMU of the ILWD (SMUs 1, 2, and 7).

4.4.4 Dredge Management Unit Completion Forms

Once post-dredging surveys certified that dredging within a DMU was complete in
accordance with the metrics described in Section 4.4.3, a DMU Completion Form was
prepared to document the dredging and the survey results. Supporting documentation

compiled for each DMU Completion Form included the following:

e Area dredged within the DMU
e Volume of material dredged within the DMU
e Vertical and horizontal limits and extents of dredging, displayed as a map

e Final dredged elevations compared to the target dredge elevation, displayed as a map
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e For non-ILWD areas, percentage of DMU where the final dredged elevation achieved,
or was below, the required dredge depth (required to be 90% or greater)
e For ILWD areas, summary of average dredge depth relative to target removal depth

The contents of each DMU Completion Form were reviewed and approved by the following

parties:

o Contractor’s Representative (Sevenson)
e Project Engineer (Parsons)

e CQA Manager (Anchor QEA)

o Lake Program Manager (Honeywell)

e Regulatory agency (NYSDEC)

Honeywell coordinated closely with NYSDEC following dredging in each DMU to document
that the post-dredging completion metrics were achieved. The DMU was not considered
complete, and capping was not performed in any dredge area, until all parties reviewed and
accepted the contents of the DMU Completion Form. There were 122 DMUs completed
during the duration of dredging, and all DMU Completion Forms are included in

Appendix 4A.

4.5 Sediment Removal Summary

In total, 2.15 million cy of sediment were removed from the lake from the areas shown in
Figures 4-2 through 4-6. Tables 4-1 through 4-5 contain summaries of the dredging
categorized by DMU for RA-A through RA-E, respectively. Dredge removal thicknesses are
shown in Figures 4-12 through 4-16 for RA-A through RA-E, and Figures 4-17 through 4-21

show a comparison of final dredge elevations to the design elevations included in the FDR.

All hydraulically dredged materials were pumped within a double-walled dredge slurry
pipeline to the SCA located on Honeywell-owned property in Camillus, New York, for
dewatering and containment in geotextile tubes as described in Section 4.1.4. The
mechanically excavated soils were transported from the WBB/HB Outboard Area and
managed in a manner consistent with the Materials Management, Grading, and Disposal
Plan — Wastebed B/Harbor Brook Site (O’Brien and Gere 2013).
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This section describes the remedial activities relating to the placement of cap materials in
Onondaga Lake. This section also describes CQC and CQA tasks that were performed to
observe whether capping was completed in accordance with the FDR, design addenda, and
design revisions. The CQC and CQA activities verified that the cap materials were placed
within specified areas, the required thicknesses of the individual cap layers were achieved,
the required siderite and GAC dosages were achieved where applicable, and the design cap

surface elevations were met.

5.1 Materials Verification

This section presents measurements and analyses that were performed to demonstrate that

cap materials used in Onondaga Lake met the specifications required by the FDR.

As part of the CQC program, Parsons (or their vendors) conducted sampling and analyses on
the materials that were used for each cap layer and reviewed material certifications provided
by the suppliers. As part of the CQA program, Anchor QEA witnessed a portion of the
sample collections at the source(s) and reviewed material certifications provided by the

suppliers.

The following cap materials were placed:

e Siderite
e GAC

e Aggregate materials:

- Medium sand

- Gravelly sand

- Fine gravel

- Coarse gravel (Type A)
- Graded gravel

- Gravelly cobble

~ Coarse cobble

e Topsoil
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5.1.1 Siderite

Siderite was supplied by Sidco Minerals, Inc., of Linden, Texas. Siderite was shipped by rail
in railcars containing 100 tons of siderite from the mine to a covered storage facility located
in Fulton, New York. The siderite was transported to the lake from Fulton by truck on an
as-needed basis. Approximately 14,660 tons of siderite were delivered to the lake for

incorporation into the chemical isolation layer portion of the cap.

Prior to initiating a bulk shipment of siderite by rail, the mine collected samples for
laboratory and sieve analysis for ferrous carbonate content and particle size, respectively, to
ensure compliance with the material requirements as outlined in Section 5.2.1 of the CQAP
(Anchor QEA and Parsons 2012).

Beginning in April 2013, an X-ray fluorescence (XRF) analyzer was utilized in lieu of
submitting ore samples for laboratory analysis to determine the ferrous carbonate content of
the siderite ore. Prior to using the XRF analyzer exclusively, tests were performed on several
ore samples using both the XRF analyzer and laboratory analysis to prove the reliability of
the XRF analyzer and establish a correlation between the XRF and laboratory results.

The CQC and CQA teams reviewed weigh tickets and the supplier-provided results of
laboratory/XRF and sieve analysis to certify that the siderite complied with the chemical and

physical criteria specified in the design prior to its use in the cap.

Laboratory results for siderite analyses performed from 2012 and 2013 are included in
Appendix 5A and a tabulated summary of these results is presented in Appendix 5B. XRF
results for siderite measurements performed from 2013 through 2016 are summarized in
Appendix 5C. Sieve analyses performed from 2012 through 2016 are included in Appendix
5D and a tabulated summary of these results is presented in Appendix 5E.

5.1.2 Granular Activated Carbon

GAC was delivered to the lake using bulk truck deliveries or super sacks. Truck deliveries
contained approximately 40,000 pounds of GAC, and this was the primary delivery method
used for supplying the GAC storage and delivery tanks; these tanks were used to supply GAC
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while hydraulically placing the sand-GAC layer. Section 5.2.1 provides additional
information on hydraulic GAC amendment mixing and placement. Super sacks contained
2,000 pounds of GAC each, and this delivery method was typically used for supplying GAC
for mechanical cap placement. Section 5.2.2 provides information on where and how the
mechanical GAC amendment mixing took place and doses were verified. Approximately
15 million pounds of GAC were delivered to the lake for incorporation into the chemical

isolation layer portion of the cap.

Shipments of GAC adhered to the requirements outlined in Section 5.2.2 of the CQAP
(Anchor QEA and Parsons 2012). Prior to shipment, the supplier (Calgon Carbon) provided
laboratory results and an affidavit of compliance certifying that the GAC complied with the
physical and chemical criteria specified in the design. These certifications were reviewed by
the CQC and CQA teams prior to use of the GAC in the cap.

Laboratory results and manufacturer certifications for GAC delivered to the lake are included

in Appendix 5F and a tabulated summary of these results is presented in Appendix 5G.

5.1.3 Aggregate Materials

Aggregate materials (i.e., sands and gravels) were received from 18 quarries. Table 5-1 lists
these sources of imported aggregate materials, including a summary of the amount of

material imported to the lakeshore from each of these quarries for use in capping.

Approximately 4.5 million tons of aggregate material were delivered to the lake for cap
construction. During construction of the cap from 2012 to 2016, aggregate materials were
delivered to the lake at an average rate of nearly 180 trucks per day, delivering an average of
5,900 tons of aggregate materials. During the capping season with the highest production
(2014), aggregate deliveries averaged 255 trucks and 8,400 tons per day, and daily deliveries
often exceeded 10,000 tons.

Prior to importing these materials to the lakeshore, Parsons collected CQC samples of the
aggregate materials for laboratory analysis and collected bulk samples for sieve analysis at

regular intervals. Parsons collected CQC samples at rates higher than the minimum required
frequency specified in Section 5.2.3 of the CQAP (Anchor QEA and Parsons 2012). CQA
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observations of the CQC sample collection at the source was also conducted on

approximately 10% of the samples as specified in Section 5.2 of the CQAP.

5.1.3.1 Aggregate Chemical Analysis

Prior to transporting aggregate materials to the lakeshore for eventual use as cap material,
samples were collected in situ at each quarry and submitted for laboratory analysis. The
analytical results were compared to the Unrestricted Use Soil Cleanup Objectives listed in
NYSDEC 6 NYCRR Part 375, consistent with the CQAP. The in situ sampling program
confirmed and documented that the materials from each source location used for the cap
construction complied with the Unrestricted Use Soil Cleanup Objectives before mining the

material or transporting it to the lakeshore.

Capping FCF 004 provided clarification and modification to the CQAP stipulating that only
sand grain samples were to be collected for laboratory analysis, and coarse cap materials (fine
gravel and coarser) were exempt from laboratory analysis. This exemption is described in
NYSDEC Technical Guidance for Site Investigation and Remediation (6 NYCRR Part 375),
pertaining to importing material without chemical testing provided that the material
contains less than 10% by weight material which would pass through a size 80 sieve, and is

comprised of gravel, rock, or stone consisting of virgin material from a permitted mine or

quarry.

Sample collection frequency is summarized in Table 5-2. Chemical analytical results for sand
samples collected from each quarry are presented in Appendix 5H and tabulated summaries

of these results are presented in Appendix 51.

5.1.3.2 Aggregate Sieve Analysis

Sieve analyses were performed at each quarry at regular intervals during production of the
aggregate materials to compare the material gradations to the specifications in the FDR.
Samples were collected in accordance with ASTM International (ASTM) D75 — Standard
Practice for Sampling Aggregates. Intermediate samples were collected as the aggregate
materials were being processed and stockpiled, and final samples were collected from

blended stockpiles with final material gradations. Results of intermediate and final sampling
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were used, as necessary, to make real-time adjustments to material processing and stockpiling

to ensure compliance with the specifications prior to being shipped to the site.

Sieve analysis was analyzed in accordance with ASTM D422 — Standard Test Method for
Particle-Size Analysis of Soils. In 2012, sample collection and sieve analysis were completed
at the quarry by Parsons personnel. In addition, a subset of the samples was split and sent to
a qualified geotechnical laboratory, Atlantic Testing Laboratories (ATL), to validate Parsons’
methods and sampling accuracy for the sieve analyses produced at the quarry. Parsons
elected to subcontract all aggregate sample collection and sieve analyses to ATL in

subsequent construction seasons (2013 through 2016).

As part of the CQA program, Anchor QEA witnessed more than 10% of the CQC sample
collections at the sources. Anchor QEA also performed desktop reviews of particle-size
distribution curves and laboratory chemical analysis results, and maintained physical samples

of approved materials on site to use for visual comparison to delivered material.

Laboratory reports for the individual sieve analyses performed on aggregate materials are
presented in Appendix 5] and tabulated summaries of these results are presented in
Appendix 5K.

Table 5-3 contains a summary of the number of final sieve analyses collected for CQC
purposes before the aggregate materials were delivered to the project site; samples collected
for intermediate and trial blends are not included in this summary. Samples were collected
at the source locations at an average frequency of one sample per 964 cy for medium sand,
one sample per 1,665 cy for gravelly sand, one sample per 537 cy for fine gravel, one sample
per 1,944 cy for Type A coarse gravel, one sample per 2,818 cy for gravelly cobble, and one
sample per 711 cy for coarse cobble, exceeding the frequency requirements outlined in
Section 5.2.3 of the CQAP (Anchor QEA and Parsons 2012).

Table 5-4 contains a summary of the number of CQA observations made for the final CQC
samples collected for sieve analysis. CQA observations were made for 12% of the sieve
analyses, satisfying the frequency requirements outlined in Section 5.2 of the CQAP

(Anchor QEA and Parsons 2012). The CQA observation frequency for the aggregate material
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types was 11% for medium sand, 11% for gravelly sand, 14% for fine gravel, 17% for Type A

coarse gravel, 14% for gravelly cobble, and 25% for coarse cobble.

5.1.4 Organic Habitat Layer Material

Organic habitat layer material (topsoil) was imported to the lakeshore from multiple sources,
as summarized in Table 5-5. Prior to importing topsoil, samples were collected and
submitted for laboratory analysis and grain size analysis to compare the material properties of

the topsoil to the specifications in the FDR prior to its use.

Laboratory analyses were performed using the same procedures used for analysis of
aggregates as described in Section 5.1.3.1. The sample collection frequency is summarized in
Table 5-6. Laboratory reports for topsoil samples are presented in Appendix 5L, and
tabulated summaries of these laboratory results are presented in Appendix 5M. In addition
to comparing the analytical results to Unrestricted Use Soil Cleanup Objectives, laboratory
samples were analyzed for organic matter content via the Walkley Black method. If
laboratory results indicated that the organic matter content was less than that required by
the specification (5 to 20%), mulch was added to the topsoil represented by the sample result

to raise the organic content of the topsoil above the minimum specified value.

Grain size analyses were also performed via the same procedures used for analysis of
aggregates as described in Section 5.1.3.2. The sample collection frequency is summarized in
Table 5-7. Laboratory reports for the individual sieve analyses performed on topsoil are
presented in Appendix 5N and tabulated summaries of these results are presented in
Appendix 50. Table 5-8 contains a summary of the number of CQA observations made for

the final CQC samples collected for sieve analysis.

5.2 Cap Implementation

Cap materials were placed both hydraulically and mechanically. The placement method
depended on the grain size of the cap material being placed, the water depth at the
placement location, and the proximity to obstructions such as the barrier wall located along
the southwest lakeshore. Both placement methods are described in this section.

Approximately 3.1 million cy of cap material was placed—1.6 million cy hydraulically and
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1.5 million cy mechanically. Capping progress by season is summarized in the following

charts.

Season-by-Season Capping Progress

(values in millions of cubic yards)

As many as five separate capping operations were often at work simultaneously; typical
hydraulic capping production rates averaged 2,000 to 2,300 cy per day per hydraulic spreader
barge, and 1,500 to 1,800 cy per day for mechanical capping operations. During the peak
capping season (2014), daily capping rates averaged over 7,000 cy per day, with production

rates on several individual days exceeding 10,000 cy.

5.2.1 Hydraulic Capping

A custom hydraulic spreader barge was used for the hydraulic placement of cap material
within the lake. The hydraulic spreader barge placed sand-sized materials, including the
chemical isolation layers (sand-siderite and sand-GAC) and sand-only layers (un-amended
chemical isolation layers, habitat layers, and thin-layer caps). A limited amount of fine

gravel was also hydraulically placed in RA-A in December 2014.
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Hydraulic Spreader Barge

Similar to the dredging equipment, the hydraulic spreader barge that was used on
Onondaga Lake included state-of-the-art controls, monitoring, and tracking equipment that
provided an advanced level of positioning data and placement tracking as described in
Section 5.1 of the CQAP (Anchor QEA and Parsons 2012). Sevenson used DREDGEPACK
software to transmit RTK-GPS information to a custom control box programmed by the
equipment supplier, DSC. The control box enabled the hydraulic spreader barge operator to
control essential capping parameters such as barge speed and location. The speed and
location were adjusted using a winch system that maneuvered the hydraulic spreader barge
on cables that were connected to anchors positioned off the four corners of the hydraulic
spreader barge. The hydraulic spreader barge could cap individual lanes up to 330 feet long
and 22 feet wide, and could cover an area approximately 1.5 acres in size before the anchors
were picked up and moved to a new location. Work progress was monitored and
documented throughout construction, including location, speed, and quantity of aggregate

and amendment placed.

To deliver sand to the hydraulic spreader barge, the contractor generated a slurry of sand and
water and pumped the sand-water slurry to the hydraulic spreader barge. Sand was imported
to the lakeshore area from multiple quarries (see Section 5.1.3) and stockpiled near
equipment located on shore. Sand was loaded into a feed hopper using a PC350LC excavator,
continuously weighed using a gravimetric weigh belt feeder with a reported accuracy

of + 2 to 5%, and transported by conveyor from the feed hopper to a slurry mix tank. The
typical sand feed rate was 250 to 300 tons per hour. Lake water was pumped into the slurry

mix tank, typically at a rate from 5,000 to 6,000 gallons per minute, from a makeup water
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pump positioned on a modular barge located offshore adjacent to the land-based cap mixing
operation. A booster pump then transported the sand and water slurry from the slurry mix

tank through a 16-inch, HDPE slurry transport line to the hydraulic spreader barge.

Sand Conveyor Slurry Mix Tank

Once the slurry reached the hydraulic spreader barge, the cap material was discharged off a
22-foot-wide steel spreader plate positioned at the bow of the hydraulic spreader barge and
located approximately 3 feet above the water surface. To place a cap layer at the appropriate
location, the hydraulic spreader barge traversed pre-designated capping lanes that were

uploaded to the RTK-GPS controls on the hydraulic spreader barge.

Siderite Conveyor GAC Mix Tanks

For the chemical isolation layers, siderite or GAC was added to the sand-water slurry at the
required dose as appropriate. For sand-siderite capping, siderite was added to the slurry mix
tank by using a separate feed hopper and conveyor system positioned parallel to the sand

hopper and conveyor, also with a reported accuracy of + 2 to 5%. Siderite feed rates were
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controlled using a gravimetric weigh belt feeder, similar to the parallel feeder system used to

control the rate of sand addition to the slurry.

For sand-GAC layers, a slurry of GAC and water was prepared and stored in four GAC mix
tanks; these tanks provided sufficient storage capacity to supply GAC-water slurry to capping
operations while also providing adequate soaking time for the GAC in water for the tanks not
in active use. To prepare the GAC-water slurry, truck deliveries containing approximately
40,000 pounds of GAC were pneumatically emptied into a GAC mix tank that was filled with
a known quantity of water, to prepare a GAC-water slurry of a known concentration;

2 pounds of GAC per gallon of water was a typical operating concentration. Each mix tank
contained a dual-paddle system to stir the GAC-water slurry and keep the GAC from settling
in the mix tank. The GAC-water slurry was mixed for a minimum of 24 hours to pre-soak

(hydrate) the GAC before it was used in the hydraulic capping operation.

After the GAC had been delivered and pre-soaked in the GAC mix tanks, the GAC-water
slurry was pumped from the active GAC mix tank to the slurry mix tank using peristaltic
metering pumps. The sand-GAC cap slurry was then pumped from the slurry mix tank out
to the hydraulic spreader barge. To control the rate of GAC addition, a GAC slurry density
flow meter was used during the 2013 through 2016 construction seasons to provide real-time
analysis of the GAC content in the slurry. The reported accuracy of the slurry density meter
was + 3 to 5%. Samples of the GAC-water slurry were periodically collected for laboratory
analysis, providing a confirmatory measurement of the GAC content of the slurry. The GAC
slurry density flow meter was not operational in 2012; therefore, for that season, the GAC

content of the slurry relied solely on collecting samples of the slurry for laboratory analysis.

The delivery system for the hydraulic capping operation was monitored continuously, either
using a supervisory control and data acquisition (SCADA) system or manual recordings
collected by system operators. The SCADA system collected and recorded data for the rates
of placement for the sand, siderite, and GAC at 1-minute intervals. The SCADA information
allowed real-time system adjustments so that the required mix ratios were maintained,
design objectives were achieved, and hydraulic cap placement rates were recorded. When
the SCADA system was not in use, such as during the 2012 construction season when

technical difficulties prevented its use, capping system performance data were manually
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recorded and monitored by system operators in real time through monitoring equipment and

feed rate displays.

5.2.2 Mechanical Capping

A variety of mechanical placement methods were used for placing gravel materials and
topsoil. Sand-containing layers were also placed mechanically in nearshore areas not

accessible by the hydraulic spreader barge.

For chemical isolation layer materials placed mechanically in nearshore areas, sand-siderite
and sand-GAC were mixed on shore in the cap material stockpile area using bulldozers,
front-end loaders, and excavators. Individual stockpiled materials (i.e., sand and siderite, or
sand and GAC) were mixed at the appropriate ratios to develop the amendment
concentrations required by the FDR. To verify that the necessary amendment (siderite or
GAC) was present in the blended stockpile before the stockpile was mechanically placed in
the cap, the stockpile of blended material was tested for siderite or GAC content as

appropriate using the procedures outlined in Section 5.3.2.1.

Mechanical capping activities were conducted using three distinct techniques. Primarily,
mechanical capping activities were conducted from equipment staged on the lake on
modular barges. Equipment was also staged along the shoreline to place cap materials in
nearshore areas with insufficient draft that prevented access to the area via barge-mounted
equipment. In addition, topsoil was placed in shallow-water areas using conventional earth-
moving equipment positioned on HDPE mats. A brief description of each of these

techniques follows.

For mechanical capping using lake-based equipment, cap materials were loaded onto
transport scows with a loading capacity up to 400 tons and pushed using support vessels to
the location of mechanical capping operations. Several excavators mounted on modular
barges were utilized to place cap material in the lake, including a 345D excavator with a
2.25-cy clamshell bucket from 2012 through August 15, 2013, a Sennebogen 850 material
handler with a 3-cy clam shell bucket after August 15, 2013, and a PC800LC excavator with a
3-cy clamshell bucket after August 1, 2014. Beginning on May 18, 2015, a telestacker unit

was placed in service; the telestacker was a conveyor-based system used to place cap
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materials in both nearshore and outboard areas. On the telestacker barge, a Sennebogen 850
material handler placed material into a feed hopper, which fed the cap material onto a dual
conveyor belt that placed the material in the lake. The conveyor belt could be extended up
to 120 feet from the modular barge upon which it was positioned. The feed hopper and
conveyor belts used RTK-GPS technology and customized Hypack code to feed the conveyor
belt with a specific volume of material based on target cap thickness, and place that volume

of material at a precise location in the lake as identified using RTK-GPS.

345D Excavator Sennebogen 850 Material Handler

PC800LC Excavator Telestacker

Shore-based mechanical capping was conducted using an excavator or telebelt positioned
along the shoreline adjacent to the area being capped. Off-road dump trucks transported cap
materials to the shore-based equipment, which subsequently placed the materials into the
lake. Several shore-based pieces of equipment were used to place cap materials to the
required thickness, including a PC220LC excavator, PC300LC excavator, CAT345D
excavator, and telebelt. Most mechanical capping equipment was outfitted with RTK-GPS to

guide material placement; for instances where the equipment operator did not have access to
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RTK-GPS controls (e.g., telebelt operations), a QC surveyor accompanied the mechanical

capping activity and provided guidance to the mechanical capping operator.

Capping from Shore — 345D Excavator Telebelt Capping

HDPE mat roads were also utilized to place cap materials, primarily topsoil, in shallow-water
areas where draft restrictions made the area difficult to access using either barge-based or
shore-based capping operations. An excavator (CAT 320E or Komatsu 240LC) was
positioned on the HDPE mat road, where it placed topsoil or other cap material into the lake.
Low-ground pressure dump trucks (Morooka trucks) were used to transport material from
onshore stockpiles to the excavator along the HDPE mat road. The HDPE mat road extended
into the lake up to 1,200 feet from the shoreline.

HDPE Mat Road and Truck Delivery of Topsoil Topsoil Placement Using HDPE Mat Road

From January to April 2014 and September to November 2014, shoreline stabilization at

Wastebeds 1 to 8 (see Section 2.3) was completed using land-based mechanical placement.
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Morooka trucks were used to transport gravel to excavators that subsequently placed the
gravel. Because portions of the shoreline stabilization area extended into the lake, the gravel
was used to construct a temporary land bridge to access these portions of the placement area.
The gravel from the land bridge was then side-cast into the placement area to complete the

shoreline stabilization placement.

Delivery of Gravel for Shoreline Stabilization Shoreline Stabilization Placement

5.3 Cap Placement Verification

This section presents verification measurements that were performed prior to and following
cap placement to demonstrate that the caps were placed to the vertical and horizontal limits
and extents required by the design, and that chemical isolation layer amendment dose
(where applicable) and final habitat elevation objectives were obtained. The verification
measurements were collected in accordance with the requirements outlined in Section 5.3 of
the CQAP (Anchor QEA and Parsons 2012).

Verification of the completion of the sediment cap was performed on a CMU basis that
divided the lake into smaller areas used to verify completion. Each of the RAs of the lake
were subdivided into smaller capping areas, or CMUs, categorized by cap type. CMUs
usually ranged from approximately 2 to 10 acres in size; smaller CMUs were sometimes

designated based on cap types and specific site conditions.
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CMUs were used to assess compliance with required thicknesses for the individual cap layers
and cap amendments where appropriate. In addition, CMUs were used for assessing

post-construction surface elevations and compliance with habitat objectives.

5.3.1 Cap Thickness Verification

The CQC program included measuring the thickness of each layer of the cap to verify that

the required thickness was achieved.

5.3.1.1 Cap Thickness Verification Quality Control
Methods used for cap layer thickness verification included the following:
e Core samples (push cores, gravity cores, and vibracores)

e (Catch pans (retrieval and measurement of the cap material retained by the catch pan)

e Survey data collection prior to and after the placement of a cap layer

Gravity Core Retrieval Catch Pan Retrieval
Vibracore Retrieval Pole Surveying
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The specific method and measurement technique used to verify engineered cap placement
was dependent on a number of factors including the particle size of the cap layer being
measured, the water depth at the measurement location, the total cap thickness being
measured, the physical characteristics of the cap layer being verified, and whether samples of

the layer being measured needed to be retained for laboratory analysis.

Gravity cores were the primary method for measuring cap thickness for sand-sized cap layers
(i.e., sand-siderite layer, sand-GAC layer, and sand-only habitat layers), up to a total cap
thickness of approximately 30 to 36 inches. Vibracore samples were used to measure cap
thickness in gravelly sand and fine gravel layers, and also if the cap thickness of sand layers
was greater than 30 to 36 inches. Push cores were collected on a limited basis in shallow-
water areas. Catch pans were used initially but were not used after November 2013 because
field experience indicated that gravity coring and vibracoring were more effective
measurement techniques (see Capping FCFs 007, 012, and 015 in Appendix 2B). Survey data
collection was the primary method for measuring cap thickness for cap layers consisting of
gravel-sized materials and shallow-water areas inaccessible by boat. Survey data to verify
cap thickness was generally collected along tracklines spaced 15 feet apart in one direction
(see Capping FCF 013 in Appendix 2B).

Gravity Core Vibracore Catch Pan

As outlined in Section 5.3 of the CQAP (Anchor QEA and Parsons 2012), cap thickness

verification was completed at the following frequency:
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o (Calibration phase: three to five sample locations per hydraulic capping lane
e Phase 1: eight sample locations per acre
e Phase 2: four sample locations per acre of the chemical isolation layer over an area

sufficient to prove out the accuracy of the means, methods, and controls employed

At the initiation of hydraulic capping operations in 2012, measurements were collected at
the calibration phase frequency until five consecutive capping lanes met required thickness
(and dose) parameters. After approval was given by NYSDEC to end the calibration phase in
August 2012, measurements were then collected at the Phase 1 frequency. Phase 1
frequency was used almost exclusively thereafter for the remainder of the cap verification,
with one exception. In 2015, Phase 2 frequency was used on a limited basis to analyze the
GAC content of sand-GAC samples collected in portions of RA-C, the WBB/HB Outboard
Area, and RA-E where the target GAC dose was low (0.02 pound per square foot or less).

5.3.1.2 Cap Thickness Verification Quality Assurance

CQA observation of the thickness measurements was completed on a minimum of 10% of
samples (or survey measurements) as outlined in the CQAP. In addition, the CQA program
included activities to monitor the installation of the erosion protection and habitat layers of

the cap, including the following:

e Witnessing the collection of core samples or catch pans collected by the CQC team

e Periodic observation of post-capping CQC surveys

e Periodic collection of additional CQA samples and measurements for thickness
verification purposes if deemed necessary

e Tracking of material placement quantities and cap areas

As part of the CQA program, Anchor QEA verified that the required layer thickness was
achieved by witnessing at least 10% of the CQC measurements or collecting co-located

measurements for at least 10% of the CQC measurements.

In total, Anchor QEA witnessed 25% of the approximately 9,600 catch pans or core samples

that were retrieved by the contractor and included in Lane Capping Completion Forms. For
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survey measurements, Anchor QEA collected 12% of the approximately 18,400 CQC survey

measurements collected by the contractor included in Lane Capping Completion Forms.

5.3.2 Chemical Isolation Layer/Cap Amendment Verification

For the chemical isolation layers (layers containing siderite or GAC), catch pan or core
samples were used to measure chemical isolation layer thickness. These samples were also

retained for laboratory analysis or visually inspected to evaluate amendment doses.

5.3.2.1 Chemical Isolation Layer Quality Control

The contractor provided and implemented a calibrated additive program using the
equipment, instrumentation, and data described in Section 5.2.1 as the primary delivery and
CQC method of verification that the required siderite and GAC content and distribution
were achieved in the chemical isolation layer. Continuous equipment and data display
monitoring allowed real-time system adjustments to be made so that the required mix ratios

were maintained and design objectives were achieved.

In addition to the calibrated additive program, the contractor performed supplementary

in situ CQC activities to verify and confirm the consistent ability of the onshore capping
material mixing methods to achieve the GAC and siderite requirements for the chemical
isolation layer specified in the design. Catch pans or core samples collected for the in situ
sampling program for layer thickness verification (see Section 5.3.1) were also used to

verify the presence of the chemical isolation layer amendment. The in situ analytical
program for the chemical isolation layer amendment adhered to the requirements detailed in
Section 5.3.1.2 of the CQAP (Anchor QEA and Parsons 2012) and field changes summarized
in Capping FCF 003 (Appendix 2B).

As described in Capping FCF 003, composite samples from the sand-siderite layer were dried,
sieved to retain the medium-size fraction of the sample, and heated to 480°C for 30 minutes
to magnetize the siderite particles. The sample was cooled, and magnets were passed over
the sample to collect the magnetized siderite particles. The particles collected by the magnet
were compared to the non-magnetized particles in the sample, and visual observation was

used to verify the presence of siderite, which turns a darker color after heating to 480°C.
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Siderite Verification Sample

Composite samples from the sand-GAC layer were analyzed using a thermal process to
measure the GAC content of each sample. The samples were sieved to remove particle sizes
larger and smaller than the expected GAC particles, heated to 110°C to remove water from
the sample, weighed, heated to 500°C to remove GAC from the sample, and weighed again.
The difference in weight after heating to 110°C and 500°C represented the total quantity of
carbon in the sample. Samples of the aggregate material were also analyzed in this manner
to develop a correction factor to account for the minimal amount of naturally occurring
organic carbon in the aggregate, and the correction factor was subtracted from the carbon

measurement of the composite sample to arrive at the quantity of GAC in the sample.

Beginning in 2015, an extra step was added to the GAC analysis procedure; this step was
introduced to provide better laboratory measurement of applied GAC versus naturally
occurring carbon for areas where active cap placement through the sand-GAC layer spanned
multiple years. Samples were heated sequentially to three temperatures: 110°C (to dry it),
400°C (to burn the naturally occurring organic carbon), and 625°C (to burn the GAC). The
total quantity of GAC in the sample was measured as the difference in sample weight

between the post-400°C and post-625°C heating.

The sand-GAC layer was considered complete within a given area when the following
criteria were met (see Section 5.3.3 of the CQAP [Anchor QEA and Parsons 2012]):

e The sand-GAC layer minimum thickness has been met in at least 90% of the in situ
thickness measurements, and the remaining measurements are 90% or greater of the

design target thickness.

Construction Completion Report September 2017
Onondaga Lake Capping and Dredging 56 E60287-02.02



Description of Remedial Actions — Capping

e The GAC application doses have been met in at least 90% of the measurements based
on GAC mass application dose monitoring and analysis of catch pan samples, and the
application doses within the remaining measurements are 90% or greater of the

design target.

To meet these criteria, the sand-GAC layer was placed with a GAC content above the
minimum target dose. As a result, the in situ GAC content measured from catch pan and
core samples achieved an average concentration well above the minimum GAC
concentration required by the design. As depicted in the following chart, for each cap area,
the actual in situ GAC concentration measured in samples collected from the placed cap was
well above the minimum required GAC concentration for that model area. In most cases,
the in situ GAC concentration averaged more than 30% higher than the design GAC

concentration.

Average Measured GAC Dose by Remediation Area
250%

200%

RA-C
RA-E
RA-B
RA-D
150% RA-A
Design

50%

0%

Average Measured GAC Dose as a Percent of the Design Dose
(Note: Excludes areas with a GAC dose less than the minimum practical dose of 0.1 pound per square foot,
where the overdosing was significantly higher.)
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5.3.2.2 Chemical Isolation Layer Quality Assurance

In addition to aiding in the execution of the in situ analytical program, Anchor QEA
performed CQA activities to verify that the installation and composition of the amended
materials were in compliance with the design requirements. As part of the CQA program,
Anchor QEA verified that the required layer thickness for the chemical isolation layer was
achieved through witnessing at least 10% of the contractor’s collection of CQC
measurements. If Anchor QEA was unavailable to witness CQC sample collections, or if an
additional verification was warranted in the field, Anchor QEA collected independent CQA
samples at an interval between 10 and 15% of the total of CQC samples using core samples or
other suitable methods. In total, Anchor QEA observed 24% of the approximately 6,000
catch pans or core samples that were retrieved by the contractor for amendment

measurement and included in Lane Capping Completion Forms.

Additional tasks performed by Anchor QEA to monitor whether the required GAC and/or

siderite content and distribution were achieved included the following:

e Periodic monitoring of land-based cap material mixing operations, instrument
readings, and data summary reports for conformance with operation parameters
e Performance of desktop reviews of laboratory results

e Periodic visual observations of materials

5.3.3 Habitat Layer Verification

Upon completion of the final cap layer in an area (following habitat layer placement),
achievement of the specified final habitat elevation objectives was confirmed by surveying of
the post-cap placement surface. Survey data were used to verify that target elevations and

the horizontal limits and extents of capping required by the FDR were achieved.

The specific survey technique used to verify target elevations was dependent on the
characteristics of the habitat layer, including the type of material that the final cap layer was
composed of, the water depth at the measurement location, and the ability to access the area
via boat. For areas with sufficient water depth, bathymetric survey data were collected along

track lines spaced 15 feet apart. If the survey area was characterized by a bottom slope, the
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track lines were oriented perpendicular to the slope. Pole survey measurements were used in

nearshore areas and for habitat layers constructed using large gravels.

The target post-capping elevation and allowable variances were developed in the FDR based
on the target habitat modules. Allowable variances were outlined in Section 5.3.3 of the
CQAP (Anchor QEA and Parsons 2012), and are summarized as follows:

o The tolerance for areas with post-capping water depths less than 2 feet was +0 to
-1 foot in at least 90% of the area, and within +0 to -1.5 feet in the remaining 10% of
the area.

o The tolerance for areas with post-capping water depths between 2 and 7 feet was +1
to -1 foot in at least 90% of the area, and within +1 to -1.5 feet in the remaining 10%
of the area.

e The tolerance for areas with post-capping water depths greater than 7 feet was +2
to -2.5 foot in at least 90% of the area, and within +2.5 to -3 feet in the remaining
10% of the area; these tolerances for areas in water depths greater than 7 feet were
summarized in Capping FCF 028 (Appendix 2B).

e For adjacent wetland areas, such as the Wastebeds 1 to 8 connected wetlands and the
WBB/HB Outboard Area, the tolerance was +0.5 to -0.5 foot in at least 90% of the
area, and within +1 to -1 foot in the remaining 10% of the area.

e For the wetland areas in and adjacent to RA-A, the tolerance was +0.5 to -1 foot in
habitat modules 4A1, 4A2, and 5A3, +0 to -1 foot in habitat module 6A1, and +0.75 to
-0.75 foot in habitat modules 6A2 and 6A3, as approved in an e-mail from NYSDEC
dated September 1, 2015.

5.34 Shoreline Stabilization Verification

From January to April 2014 and September to November 2014, shoreline stabilization at
Wastebeds 1 to 8 (see Section 2.3) was completed using land-based mechanical placement.
This work was completed in accordance with the FDR and the elevation limits specified in
Capping FCF 010 (Appendix 2B). The shoreline stabilization cover consisted of a 6-inch
coarse gravel layer from elevation 360 feet NAVD88 to 10 feet inland from elevation

362.5 feet NAVDS8S, and a graded gravel layer up to 18 inches thick from elevation 362.5 to
366.5 feet NAVDSS.
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The thicknesses of the shoreline stabilization cover layers were recorded using point survey
measurements prior to and after the placement of a cover layer. Interim measurements were
collected by a CAT 336E excavator outfitted with RTK-GPS controls as it placed the
shoreline stabilization material to guide the material placement. The interim measurements
were collected on an 8-foot by 8-foot grid spacing, and the CQC team calibrated the
RTK-GPS daily. The final layer thickness was confirmed via a CQC survey that collected
survey measurements on 50-foot by 50-foot grid spacing.

CQA pole survey data were collected on a subset (approximately 10%) of the CQC survey
measurements. In addition, on a weekly basis, the CQA team observed the CQC team

confirm the accuracy of the RTK-GPS on the excavator.

5.3.5 Post-Capping Completion Forms

Verification and documentation of cap placement was completed in two steps. The first step
was to document the completion of capping within a portion of a single cap layer; this
single-layer verification was documented in Lane Capping Completion Forms. The second
step was to document the completion of capping for the full-thickness cap composed of
multiple layers. A CMU Completion Form was used to document the completion of the
full-thickness cap within a CMU. The CMU Completion Form contained summaries of all
the Lane Capping Completion Forms that pertained to the CMU and a survey of the habitat

layer elevation.

Figures 5-1 through 5-6 (for RA-A through RA-F, respectively) and Figure 5-7 (for the
Shoreline Stabilization Area) indicate the areas where capping was completed; the
completion of capping was defined as an area for which a CMU Completion Form has been

approved.

5.3.5.1 Lane Capping Completion Forms
The criteria outlined in Section 5.3.3 of the CQAP (Anchor QEA and Parsons 2012) were

used to assess the completeness of a cap layer. Thickness measurements and (if necessary)
chemical isolation layer amendment dose measurements were collected to verify that a set of
capping lanes had achieved the required thickness and (if necessary) chemical isolation layer

dose.
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If the CQC and CQA measurements collected in accordance with Section 5.3 of the CQAP

indicated that a set of capping lanes within a capping layer was complete for both layer

thickness and chemical isolation layer dose requirements (if necessary), a Lane Capping

Completion Form was completed for this set of capping lanes within a single cap layer. The

Lane Capping Completion Form documented both the capping completed in the lanes and

the data collected to verify that the appropriate thickness and dose were achieved.

The cover sheet for each Lane Capping Completion Form contained the following:

Form number

Form originator

RA

CMU(s) active

Capping lanes completed

Layer description

Checklist of included supporting documentation/comments

Approval signatures from representatives of the following parties:

- Contractor’s Representative (Sevenson)
- Project Engineer (Parsons)

- CQA Manager (Anchor QEA)

- Lake Program Manager (Honeywell)

- Regulatory agency (NYSDEC)

Information contained within the supporting documentation for each Lane Capping

Completion Form included but was not limited to the following:

Designation of cap materials used by layer within the CMU

Frequency of QC measurements

Measurement locations and thicknesses

Capping placement logs

Calculated volume of material placed

Measured dosage and volume/mass of chemical isolation layer material (i.e., siderite
or GAC)

Test results for chemical isolation layer dose verification
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e Vertical and horizontal limits and extents of capping

e Capping lanes completed and, if necessary, final cap elevations (displayed as a map)

Honeywell coordinated closely with NYSDEC during capping operations to document that
the post-capping completion metrics for each layer were achieved prior to initiating

placement of subsequent cap layers.

Table 5-9 contains a summary of the Lane Capping Completion Forms submitted and
approved during capping operations. Appendix 5P presents the Lane Capping Completion

Forms for approved capping.

5.3.5.2 Cap Management Unit Completion Forms

After all cap layers within a CMU were completed and documented by Lane Capping
Completion Forms, certification that capping was completed within that CMU was
documented in a CMU Completion Form. Each CMU Completion Form was composed of

the following:
e Cover sheets that contained the following general CMU information:

- Form number

- Form originator

- RA

- CMU designation

- Size of CMU

~ Dates of initiation and completion of capping within the CMU
- Comments

- Approval signatures from representatives of the following parties:

e Contractor’s Representative (Sevenson or Parsons)
e Project Engineer (Parsons)

e CQA Manager (Anchor QEA)

o Lake Program Manager (Honeywell)

e Regulatory agency (NYSDEC)
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e Supporting documentation, which consisted of the completed Lane Capping

Completion Forms for each cap layer within the relevant CMU

Table 5-10 contains a summary of CMU Completion Forms submitted and approved during
capping operations. Appendix 5Q presents the CMU Completion Forms for approved
capping work, and Appendix 5R presents as-built drawings of the constructed capping work.
Appendix 5S presents the post-cap final bathymetry of the constructed capping work; this
bathymetry for each remediation area was compiled from the final post-cap surveys for each

individual CMU that were completed as described in Section 5.3.3.
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6 WATER QUALITY MONITORING
Water quality monitoring was performed in accordance with the WQMMP (Anchor QEA

2012) to confirm that water quality protection measures were effective. The water quality
monitoring program included turbidity monitoring, which consisted of continuous
monitoring at stationary locations and limited monitoring at discrete locations with a
handheld device, and discrete water column sampling for chemical analysis. Results of the
water quality monitoring performed during the capping and dredging were summarized in
annual reports. The annual water quality monitoring reports for the 2012 through 2015
construction seasons were previously submitted to NYSDEC; these reports and the report for

the final construction season (2016) are included in Appendix 6A.

Turbidity Monitoring Buoy Discrete Water Column Sample Collection

Turbidity monitoring stations were classified as either performance monitoring stations or
compliance monitoring stations. Performance monitoring stations were positioned
approximately 200 feet from the edge of the turbidity control structure (i.e., silt curtain)
during dredging, or approximately 200 feet from the work area demarcation system during
capping activities. The intent of the performance monitoring stations was to monitor
near-field turbidity near the construction area and provide an “early warning” of potential

water quality impacts.

Compliance monitoring stations served as the official compliance locations for assessing
water quality associated with remedial construction activities. The compliance monitoring

stations were located approximately 500 feet from the edge of the turbidity control structures
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during dredging, or approximately 500 feet from the demarcation system during capping

activities.

Periodically, the turbidity monitoring stations were positioned at distances greater than
200 feet (for performance monitoring stations) or 500 feet (for compliance monitoring
stations) from the edge of the turbidity control structure to avoid interference with
construction operations, primarily the location of dredging or capping tailpipes and barge
anchor lines. For such deviations from the distances prescribed by the WQMMP, NYSDEC

was notified and concurrence was obtained prior to relocating the buoy(s) in question.

Periodic turbidity measurements higher than alert levels were observed at performance
monitoring locations positioned around hydraulic and mechanical capping operations.
Measurements above the alert level were caused by either clean, imported sand from the
hydraulic or mechanical capping operations, meteorological influences such as proximity of
turbidity monitoring locations to tributary inflows, precipitation, and wind, or from
erroneous measurements caused by either particulate growth on the sonde or a malfunction

of the monitoring station equipment.

Three action level turbidity exceedances were recorded while monitoring capping activities.
Anchor QEA, in coordination with NYSDEC, investigated the cause of these exceedances.
None were determined to be the result of the remedial construction activities, as summarized
below. The first action level exceedance occurred at RA-E compliance monitoring station
OL-SW-CM-C020 during the night on July 2, 2013. An investigation of this exceedance
found it to be the result of turbidity originating from Onondaga Creek following a rain event
rather than from dredging or capping operations. The second action level exceedance
occurred at RA-D and RA-E compliance monitoring station OL-SW-CM-041 on May 12,
2015. An investigation of this exceedance concluded that the elevated turbidity was a result
of increased turbidity from Onondaga Creek following a precipitation event as well.

Anchor QEA continued to monitor Onondaga Creek and the area of the lake impacted by the
tributary inflow until the elevated turbidity subsided. The third action level exceedance
occurred at RA-A compliance monitoring station OL-SW-CM-C047 from September 1 to

September 2, 2015. An investigation of this exceedance concluded that the elevated
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turbidity was from erroneous measurements caused by particulate growth on the turbidity

probe.

No turbidity resulting from a disturbance of the underlying sediments was observed during
capping operations. Turbidity monitoring for dredging operations indicated there were no
exceedances of action levels at locations positioned around dredging operations. Periodic
turbidity measurements higher than alert levels observed around dredging operations were
attributed to meteorological influences such as proximity to tributary inflows, precipitation,

wind, or proximity to capping operations.

All analytical results for discrete water column samples collected at compliance monitoring
locations outside the dredging operations were below applicable New York State Aquatic
(Acute) Class B/C Surface Water Quality Standards.
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7 SUMMARY

Completion of the dredging and capping at Onondaga Lake represents the completion of a
major component of one of the largest restoration projects in North America. Approximately
2.15 million cy of dredged material was removed from the lake bottom from July 2012
through October 2014, and pumped over 4 miles to the upland SCA. The material was
placed within 979 geotextile tubes, placed up to five layers high, over the 55-acre SCA. From
2012 through 2016, approximately 3.1 million cy of cap material was placed across 475 acres
of the lake bottom. The installed cap was designed for an effective life span of 1,000 years,
and was constructed of varying types of single-layer and multi-layer caps using siderite,

GAC, sands, gravels, and topsoil.

The dredging and capping activities described in this report are part of an optimized,
environmentally protective solution based on sound scientific and engineering principles,

designed to achieve long-term habitat restoration and economic benefits to the lake.

One key lesson learned is the value of proactively nurturing partnerships. The NYSDEC was
the lead agency during design and construction, and had dedicated personnel working in the
field within the same office complex as the construction and engineering teams. This
partnership and proximity allowed for robust discussion and timely decision making
whenever issues arose in the field that required adaptive management. In addition,
partnerships with public organizations increased awareness of and support for the restoration

work.

WEDA 2014 Annual Safety Award — Onondaga Lake Project Team
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Table 2-1
Field Change Forms - Dredging

FCF Date
Number Approved |Description

001 11/15/2012 |Refined the definition for acceptance criteria for underdredged areas in the ILWD

002 7/31/2013 Additional dredging in three small, isolated areas in SMU 1 totaling approximately 4,500 cubic yards (cy) to remove soft black
sediment on relatively steep slopes, thereby enhancing stability during cap placement

003 8/27/2013 Additional dredging in an isolated area in SMU 1 totaling approximately 1,700 cy, to remove soft black sediment on relatively
steep slopes, thereby enhancing stability during cap placement

004 9/9/2013 Raised the dredge prism by 18 inches over an 8-acre area in SMU 1 to partially offset previous overdredging in SMU 1, resulting
in an overdredge offset volume of approximately 18,000 cy
Modified the dredge prism along the transition between RA-D and RA-E to reduce the slope angle near the top of the slope to

005 10/9/2013 . . . L . .
enhance stability during cap placement; this revision did not impact the total dredge volume
Mechanical dredging of approximately 40,000 cy of soils from the WBB/HB Outboard Area to address hard material, phragmites

006 1/9/2014 root mass, and dredge depth limitations; mechanically excavated soils were managed and placed behind the barrier wall in a
manner consistent with the Materials Management, Grading, and Disposal Plan — Wastebed B/Harbor Brook Site (O’Brien and
Gere 2013)

007 3/17/2014 Modified the dredge prism along the transition area between RA-A and Ninemile Creek to align the two remedial designs and
protect trees, resulting in a dredge volume reduction of approximately 2,000 cy

008 5/29/2014 Modified the dredge prism along the transition area between RA-C and the adjacent area to be addressed as part of the Ditch A
remediation to create an improved discharge channel; the modification increased the dredge volume by approximately 300 cy
Modified the alignment of the dredge slurry pipeline to improve accessibility for inspections and maintenance, and to reduce

012 1/16/2014 . S .
wear by reducing the sweep angle of the pipeline at the discharge to booster pump #3

013 3/27/2014 Modified the dredge prism in the western portion of RA-D to reduce the slope angle in areas characterized by soft sediments to
enhance stability during cap placement; the modification increased the dredge volume by approximately 6,000 cy
Modified the dredge prism in RA-A and RA-C to reduce the slope angle in areas characterized by soft sediments on relatively

014 4/30/2014 |steep slopes to enhance stability during cap placement; the modification increased the dredge volumes by approximately
8,600 cy and 1,100 cy, respectively

015 5/5/2014 Modified the dredge prism in RA-B to reduce the slope angle in areas characterized by soft sediments on relatively steep slopes
to enhance stability during cap placement; the modification increased the dredge volume by approximately 8,500 cy
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Table 2-2
Field Change Forms - Capping

FCF Date
Number Approved |Description
8/15/2012; . - . . . . e .

001 revised Approved medium sand containing up to 75% by weight passing the U.S. No. 10 sieve for use, only in specific portions of the

chemical isolation layer
9/5/2012

Approved for use the first 600 tons of siderite delivered; the grain size distribution for this material deviated slightly from the

002 8/21/2012 | PProves ; -
specification

003 9/14/2012 Modified the siderite detection procedure used to verify siderite content in the chemical isolation layer from a chemical staining
procedure to a heating process followed by magnetic separation

004 9/25/2012 Exempted coarse cap materials (fine gravel and coarser) from chemical analysis, consistent with the exemption from Part 375
chemical analysis as per NYSDEC Division of Environmental Remediation 10, Section 5.4e.5
Approved an approximate 1,800-cy stockpile of rejected and amended Sediment Consolidation Area (SCA) drainage gravel for

005 10/26/2012 :
use as Type A coarse gravel in RA C/CMU 10
Revised the specification for siderite to allow grain size distribution of less than 5% passing the U.S. No. 50 sieve rather than less

006 12/17/2012 . .
than 5% passing the U.S. No. 30 sieve
Approved the use of gravity cores for verification of the sand-siderite layer in lieu of catch pans, which was the primary method

007 3/25/2013 e S . .
for verification of the sand-siderite layer during the 2012 construction season

008 8/8/2013 Modified the cap design to include a 25-foot, no-cap buffer around Cultural Resource Anomaly A13 located in the SMU 8 thin
layer cap area

009 10/17/2013 |Modified all Type B Coarse Gravel (3-inch minus) specified by the approved FDR to use of Type A Coarse Gravel (4-inch minus)
Increased the extent of coarse gravel placement as part of shoreline stabilization adjacent to Wastebeds 1-8 to provide

010 1/13/2014 . ) . L
additional protection from erosion due to wave action in the surf zone area

012 1/20/2014 Revised the procedure for measuring the thickness of the uppermost sand layer in areas where the cap included multiple sand
layers, by using co-located cores

013 2/5/2014 Documented a procedure for measuring the thickness of a cap layer using global positioning system (GPS) elevation surveys in
areas where alternative means (e.g., coring) are not feasible

015 2/7/2014 |Documented a procedure for collecting samples for GAC verification using core samples in lieu of catch pan samples

016 2/7/2014 |Documented a procedure for using GPS to verify the thickness of shoreline stabilization materials placed in SMU 3 and SMU 4
Documented a reduction in the required siderite ore dosage for the chemical isolation layer, based on a measured purity of the

017 3/7/2014 | . S . . ,
siderite ore of 85.5% by weight compared to the 74% siderite by weight used as the basis for the design

018 3/4/2014 |Approved for use in both wetland and non-wetland modules approximately 60,000 tons of topsoil obtained from the Costco site

019 5/9/2014 Documented minor revisions to the cap design to enhance slope stability during cap placement, including a minor reduction of
cap thickness over 0.52 acres and an increase in cap thickness over 3.3 acres
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Table 2-2
Field Change Forms - Capping

FCF Date
Number Approved |Description
Documented minor revisions to the cap design to enhance slope stability during cap placement, including a minor reduction of
020 9/11/2014 |cap thickness over 2.53 acres and placement of additional cap material over 0.95 acres in an area outside the required capping
area to act as a buttress
Revised the final cap elevations in the WBB/HB Outboard Area by 0.3 feet based on an increase in the baseline lake elevation
from 362.5 to 362.8 feet North American Vertical Datum of 1988 (NAVDS88) derived from discussion with the New York State
022 5/19/2014 . . . . . .
Canal Corporation; the additional 0.3 feet elevation was achieved through the placement of additional cap material, whereas the
dredge prism remained unchanged
023 6/17/2014 Revised the final cap elevations in the portions of RA-A that will be actively planted by 0.3 feet based an increase in the baseline
lake elevation from 362.5 to 362.8 feet NAVDS88, similar to FCF 022
Revised the dredge and cap designs to address the remains of four submerged watercraft in RA-E, designated A2-1 through A2-
024 6/4/2014 |4, that were identified within the Syracuse Maritime Historic District during the 2012/2013 Phase 3 Cultural Resources field
investigation
Allowed for the use of medium sand as the lower portion of the chemical isolation layer in RA-E where the FDR designated that
025 9/6/2014 |the chemical isolation layer would consist of gravelly sand; the total chemical isolation layer thickness remained unchanged and
the upper portion of the layer must still consist of a minimum 4.5 inches of gravelly sand
Allowed for the installation of a low-permeability membrane at elevations 362 to 367 feet NAVD88 beneath the cap in the
026 9/12/2014 |Wastebeds 1-8 connected wetland to reduce migration of water from the lake to the adjacent shoreline groundwater collection
system during conditions of elevated lake levels
027 4/22/2015 |Incorporated a protective edge into the design for RA-A outboard of the planted area using gravelly cobble
Revised the cap target elevation tolerance in areas where the post-capping water depth is greater than 7 feet; minimum cap
028 1/21/2015 i ) .
thickness requirements for these areas remained unchanged
030 10/31/2014 Retracted FCF 026, based on a post-dredging evaluation of site conditions and elevations for the installed collection trench and
the dredge area
Allowed an alternate approach to the construction of the sand-siderite layer in RA-B, Wastebeds 1-8 connected wetlands, and
031 10/29/2014 |west portion of RA-C to facilitate completion of a portion of the sand-siderite layer partially during the 2014 construction season
with the remainder capped during the 2015 season
032 11/11/2014 Extended the shoreline habitat enhancement area adjacent to RA-A to provide improved integration with the Wastebeds 1-8
Interim Remedial Measure shoreline cover system
Approved for use topsoil obtained from the northern portion of the Brewerton Raceway site in Brewerton, NY in both wetland
033 2/18/2015
and non-wetland modules
034 3/4/2015 |Increased the medium sand specification maximum particle size % passing the #10 sieve from 60% to 65%
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Table 2-2
Field Change Forms - Capping

FCF Date
Number Approved |Description

Revised habitat/erosion protection layer in two small areas in RA-A where pre-construction bathymetry measurements (from

036 4/23/2015 2012 or later) differed from the pre-design bathymetry measurements (from 2005) that were used as the basis for the Final
Design; where the revised anticipated water depth is less than 3 feet, the upper substrate of the habitat/erosion protection layer
was increased from fine gravel to coarse gravel
Revised cap elevation tolerances in non-planting dredge and cap areas of RA-B and RA-C to retain the upper elevation tolerances

037 6/23/2015 |but eliminate the lower elevation tolerance limits; this change provides an opportunity to enhance habitat value by constructing
a cap surface with more variable elevations and greater micro-topography
Modified the shoreline transition detail in RA-B (exclusive of the RA-B connected wetland) and the portion of RA-C located west

038 4/23/2015 |of the New York State Department of Transportation (NYSDOT) turnaround area to provide improved erosion resistance and a
smoother transition to upland areas
Refined the design for the berms located between the RA-B connected wetland and Onondaga Lake; the refined design will

039 4/23/2015 incorporate a coarser erosion protection material on the lake-side surface layer to protect the shoreward wetland topsoil and
raise top elevation of berm from 364 to 366 feet NAVD88 to provide greater wave protection to the wetland during periods of
elevated lake levels
Reduced the minimum thickness of the fine gravel habitat/erosion protection layer from 18 to 12 inches in a portion of cap types

040 6/18/2015 [B-3A-A, H-2A-B, and H-3A-B to enhance slope stability during cap placement in an area characterized by soft low-strength
sediment and relatively steep slopes

042 11/10/2015 Documents QA/QC procedures to be implemented pertaining to the installation of Modified Protective Cap (MPC) RA-B-1 in
Remediation Area B; the MPC design is documented separately

045 10/20/2015 Documents QA/QC procedures to be implemented pertaining to the installation of Modified Protective Cap (MPC) RA-D-1 in
Remediation Area D and the adjacent amended Thin Layer Cap (TLC); the MPC and TLC revised design is documented separately
Added a 12-inch thick sand buttress, 60 feet wide and 750 feet long, near the bottom of a slope located in the north portion of

048 8/19/2015 |RA-E to enhance slope stability during cap placement in an area characterized by soft low-strength sediment and relatively steep
slopes

049 9/24/2015 Reduced the sand-siderite layer thickness to 3 inches, while maintaining the original design minimum siderite application rate, in
an area characterized by soft low-strength sediment and relatively steep slopes in MPC areas RA-B-1A, RA-B-1C, and RA-B-1D

053 1/6/2016 Documents relief from the typical final cap surface elevation compliance criteria required by the CQAP related to a portion of
the J-cap in CMU 9 of RA-D totaling 795 square feet located in the vicinity of the diffuser pipe near the RA-D cap disturbance
Installation of a 10-foot-wide layer of clay substrate along the southern excavation face of the shoreline of the RA-B connected

054 1/6/2016 |wetland (lake side of the WB1-8 shoreline groundwater collection trench). Purpose of the clay layer is to reduce migration of
water from the lake to the trench during conditions of elevated lake levels.
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Table 2-2
Field Change Forms - Capping

FCF
Number

Date
Approved

Description

055

3/2/2016

Minor revisions to the RA-A boundary based on the results of sediment samples collected in May 2015, subsequent to the Final
Design

056

3/2/2016

Minor revision to the cap design in a small portion of RA-E close to the border with RA-D where soft (low strength) sediment is
present on relatively steep slopes. To enhance slope stability during cap placement, this revision reduced the minimum
thickness of the gravelly cobble erosion protection layer from 18 inches to 12 inches over a 30-foot wide area covering
approximately 0.5 acres.

057

6/6/2016

Revisions to naturalized shoreline design along the western portion of the Willis/Semet barrier wall. Based on slope stability
analysis, material placement in a 600-foot long segment was limited to the full thickness cap. In the remaining 250-foot long
segment, lightweight fill was incorporated along the barrier wall to facilitate creation of the naturalized shoreline.

058

5/2/2016

Revisions to naturalized shoreline design along the eastern portion of the Willis/Semet barrier wall. Modified the erosion
protection layer to an 18-inch minimum coarse cobble layer overlain by a minimum 6-inch fine gravel layer to a water depth of 4
feet. These revisions were made to increase protection from wave action and ice scour; the naturalized shoreline was
constructed consistent with the final design.

061

5/4/2016

Documents QA/QC procedures to be implemented pertaining to all Modified Protective Cap (MPC) areas, as well as the Modified
Erosion Resistant Cap (MERC) in the vicinity of the Metro deep-water outfall pipe. The MPC and MERC designs are documented
in separate Design Revision documents.

062

6/27/2016

Documents various features that will be incorporated into the Wastebed B/Harbor Brook Outboard Area wetlands to increase
habitat diversity, increase resilience to wind/wave action, and provide for cap surface elevations that will facilitate wetland
vegetation establishment. Additional details on the basis for these revisions is provided in the Wastebed B/Harbor Brook
Outboard Area Wetland Optimization Design Addendum.

063

8/4/2016

Incorporated marine armor mattresses (MAMs) into an outfall scour protection apron near a 48-inch diameter stormwater
outfall located in RA-D. The cap area associated with the scour protection apron was 1,250 square feet (0.03 acres).

064

8/10/2016

Documents cap elevation acceptance criteria in RA-C in Cap Management Unit (CMU) number 10. The upper cap elevation
tolerance remained unchanged, but the lower cap elevation tolerance was eliminated, because lower elevations would support
the planned future use of the adjacent shoreline area as a boat launch.

065

7/20/2016

Documents revisions to the gradation specifications for coarse cobble associated with the erosion protection layer along
portions of the sloped (naturalized) shoreline along the Willis/Semet barrier wall (see Capping FCFs 057 and 058), as well as the
protective edge of the plateaus in the Wastebed B/Harbor Brook Outboard Area (see Capping FCF 062).
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Table 4-1

Dredge Management Unit Summary

RA-A
Date Date Volume |Volumeto| Average
Form Date Date Dredging Dredging Area | Removed | Neatline | Overdredge
Number | pMU | Submitted | Approved Initiated | Completed | (acres) (cy) (cy) (inches) Notes
A-001 | AI-A3 | 5/9/2014 6/3/2014 5/3/2014 5/3/2014 0.27 856 410 12
A-002 | AI-A4 | 5/21/2014 6/3/2014 5/3/2014 5/7/2014 2.15 9,302 5,957 12
A-003 | AF-A5| 6/3/2014 7/2/2014 | 5/23/2014 | 5/24/2014 | 0.89 3,293 2,009 11
A-004 | AI-A5 6/3/2014 8/6/2014 5/9/2014 5/20/2014 3.17 19,833 16,036 9
A-005 | AJ-A5| 6/3/2014 8/6/2014 | 5/21/2014 | 5/21/2014 | 0.01 9 3 9
A-006 |AG-A4| 6/18/2014 | 7/10/2014 | 5/13/2014 | 6/14/2014 1.50 10,868 7,851 15
A-007 |AH-A4| 6/18/2014 | 6/25/2014 | 5/6/2014 5/7/2014 1.46 7,457 5,395 11
A-008 | AH-AS5| 6/19/2014 | 6/25/2014 5/8/2014 5/21/2014 | 4.58 23,682 16,429 12
A-009 |[AG-A5| 6/19/2014 8/6/2014 | 5/23/2014 | 5/30/2014 | 4.53 34,344 27,251 12
A-010 | AE-A6| 6/19/2014 8/7/2014 5/27/2014 | 5/27/2014 | 0.16 595 360 11
A-011 | AF-A6| 6/19/2014 8/7/2014 | 5/27/2014 | 5/27/2014 | 1.27 5,108 3,139 11
Includes upland/nearshore
A-012 [ AH-A6| 6/19/2014 8/7/2014 6/10/2014 | 6/19/2014 1.32 16,102 12,598 20 portion of removal: 5,450 square
feet

A-013 | AI-A6 | 6/19/2014 8/7/2014 6/19/2014 | 6/19/2014 | 0.08 340 220 11
A-014 |[AG-A6| 6/19/2014 8/7/2014 | 5/30/2014 | 6/18/2014 | 2.01 26,605 21,629 18
A-015 [ AA-A5| 6/25/2014 | 6/30/2014 | 6/21/2014 6/3/2014 0.54 4,619 4,111 7
A-016 | AB-A5| 6/25/2014 | 6/30/2014 | 5/20/2014 6/3/2014 0.59 4,764 4,546 3

All DMUs - RA-A 24.5 167,775 127,945 12

Notes:

cy - cubic yards

DMU - Dredge Management Unit

RA - Remediation Area

Volume to Neatline - Volume required to dredge to the design elevations
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Table 4-2

Dredge Management Unit Summary

RA-B
Date Date Volume |Volumeto| Average
Form Date Date Dredging Dredging Area | Removed | Neatline | Overdredge
Number | pMU | Submitted | Approved Initiated | Completed | (acres) (cy) (cy) (inches) Notes
B-001 |BG-B1| 10/29/2014 | 11/3/2014 | 10/11/2014| 10/11/2014| 0.02 106 51 17
B-002 |BG-B2| 10/29/2014 | 11/3/2014 | 10/9/2014 | 10/15/2014| 1.80 12,348 7,805 19
B-003 | BF-B1| 10/29/2014 | 11/3/2014 | 10/10/2014| 10/10/2014| 1.13 7,263 5,170 14
B-004 | BF-B2 | 10/29/2014 | 11/3/2014 | 10/11/2014( 10/15/2014| 2.28 16,553 10,698 19
B-005 | BE-B2 | 10/29/2014 | 11/3/2014 | 10/14/2014( 10/29/2014| 2.00 19,261 14,645 17
B-006 |BD-B1| 10/29/2014 | 11/3/2014 | 10/16/2014 | 10/16/2014 | 0.0002 0.15 0.15 0
B-007 | BD-B2| 10/29/2014 | 11/3/2014 | 10/20/2014|10/23/2014| 2.05 28,500 24,640 14
B-008 | BC-B2| 10/29/2014 | 11/3/2014 | 10/24/2014| 10/29/2014| 1.69 16,939 12,963 18
B-009 | BB-B2| 10/29/2014 | 11/3/2014 | 10/25/2014(10/29/2014| 0.76 5,296 3,198 21
All DMUs - RA-B 11.7 106,264 79,169 17
Notes:
cy - cubic yards
DMU - Dredge Management Unit
RA - Remediation Area
Volume to Neatline - Volume required to dredge to the design elevations
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Table 4-3

Dredge Management Unit Summary

RA-C
Date Date Volume |Volumeto| Average
Form Date Date Dredging Dredging Area | Removed | Neatline | Overdredge
Number | pMU | Submitted | Approved Initiated | Completed | (acres) (cy) (cy) (inches) Notes
C-001 | CG-C2| 8/20/2012 | 8/22/2012 | 8/10/2012 | 8/10/2012 | 0.07 376 126 25
C-002 | CE-C2| 8/21/2012 | 8/27/2012 | 7/17/2012 | 8/7/2012 1.73 16,631 12,330 18
C-003 | CF-C2 | 8/21/2012 | 8/27/2012 8/7/2012 | 8/15/2012 | 0.40 4,183 2,942 23
C-004 | CH-C2| 10/29/2012 | 11/15/2012 | 8/10/2012 | 10/25/2012| 0.81 5,202 3,793 13
C-005 | CA-C1| 10/9/2014 | 10/30/2014 | 6/17/2014 | 10/4/2014 | 1.56 9,457 5,525 19
C-006 | CA-C2| 10/9/2014 | 10/30/2014 | 6/21/2014 | 10/4/2014 | 0.004 15 0 27
C-007 | CB-C1| 10/9/2014 | 10/30/2014 | 6/18/2014 | 10/7/2014 | 1.38 6,682 4,047 14
C-008 | CB-C2| 10/9/2014 | 10/30/2014 | 8/2/2014 | 10/7/2014 | 0.07 485 62 43
C-009 | CC-C2|10/10/2014 | 10/30/2014 | 6/19/2014 | 10/8/2014 | 0.85 5,948 3,714 20
C-010 | CD-C2| 10/13/2014 | 10/30/2014 | 6/20/2014 | 10/9/2014 | 0.20 1,191 660 20
All DMUs - RA-C 7.1 50,168 33,199 18
Notes:
cy - cubic yards
DMU - Dredge Management Unit
RA - Remediation Area
Volume to Neatline - Volume required to dredge to the design elevations
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Dredge Management Unit Summary

Table 4-4

RA-D
Date Date Volume |Volumeto| Average
Form Date Date Dredging Dredging Area | Removed | Neatline | Overdredge
Number DMU Submitted | Approved Initiated | Completed | (acres) (cy) (cy) (inches) Notes

D-001 DA-D3 11/8/2012 | 11/14/2012 | 10/22/2012 | 11/1/2012 | 0.43 5,200 4,047 20

D-002 DA-D4 11/9/2012 | 11/14/2012 | 9/15/2012 | 11/5/2012 1.05 10,174 7,989 15

D-003 DB-D3 11/15/2012 | 11/16/2012 | 8/16/2012 | 10/31/2012( 0.61 4,794 4,183 7

D-004 DB-D4 11/16/2012 | 11/16/2012 | 8/13/2012 | 11/7/2012 2.88 41,249 37,516 10

D-005 DC-D3 11/16/2012 | 11/27/2012 | 11/10/2012 | 11/13/2012 | 0.87 7,015 6,257 6
Includes grids 1, 2, 4,5, 6, 9,

D-006 DC-D4 (1) | 11/16/2012 | 11/28/2012 | 11/11/2012 | 11/15/2012 | 1.45 19,820 18,376 7 10, 13, and 14; grids 8 and
12 in DMU D-011

D-007 DD-D3 11/21/2012 | 11/28/2012 | 8/27/2012 |11/17/2012| 3.90 58,192 52,541 11
Includes grids 1 through 4;

D-008 | DD-D4 (1) | 11/29/2012 | 11/29/2012 | 8/27/2012 | 10/17/2012| 0.92 14,984 14,053 8 grids 5 through 12 in DMU
D-012

D-009 DE-D2 8/1/2013 8/12/2013 | 7/17/2013 | 7/17/2013 | 0.72 4,889 3,623 13

D-010 DE-D3 8/1/2013 8/12/2013 | 9/20/2012 | 7/18/2013 4.00 54,798 47,471 14
Includes grids 8 and 12; grids

D-011 DC-D4 (2) | 8/9/2013 8/21/2013 | 7/29/2013 | 8/1/2013 0.19 525 456 3 1,2,4,5,6,9,10,13,and 14
in DMU D-006
Includes grids 5 through 12;

D-012 | DD-D4(2) | 8/9/2013 8/14/2013 | 8/31/2012 | 7/31/2013 | 1.90 26,215 23,846 9 grids 1 through 4 in DMU
D-008
Volume on DMU was

D-013 DF-D2 8/9/2013 8/21/2013 | 5/16/2013 | 8/6/2013 1.22 7,479 5,441 12 7,/459.18 cy; revised .to
7,478.97 cy per email from
A. Rutaon 11/21/2014

D-014 DG-D1 8/20/2013 | 8/28/2013 | 7/13/2013 | 7/13/2013 | 0.04 125 19 19

D-015 DG-D2 8/20/2013 | 8/29/2013 | 5/16/2013 | 7/27/2013 4.44 54,629 50,065 8

D-016 DE-D4 8/21/2013 | 8/28/2013 | 10/18/2012 | 8/19/2013 | 2.88 40,577 36,412 11

D-017 DF-D3 8/24/2013 | 8/28/2013 | 4/19/2013 | 8/22/2013 4.59 51,862 47,211 8
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Dredge Management Unit Summary

Table 4-4

RA-D
Date Date Volume |Volumeto| Average
Form Date Date Dredging Dredging Area | Removed | Neatline | Overdredge
Number DMU Submitted | Approved Initiated | Completed | (acres) (cy) (cy) (inches) Notes
Refinement area at north
D-018 DE-D2-R 8/30/2013 9/4/2013 8/27/2013 | 8/28/2013 0.07 199 138 7 .
end of original dredge area
Refinement area at north
D-019 DE-D3-R 8/30/2013 9/4/2013 8/28/2013 | 8/29/2013 0.32 1,463 1,190 6 .
end of original dredge area
D-020 DF-D4 9/6/2013 9/11/2013 | 6/12/2013 | 9/3/2013 2.08 31,328 29,928 5
D-021 DG-D3 9/11/2013 | 9/18/2013 | 5/13/2013 9/9/2013 4.59 51,810 49,279 4
D-022 DH-D3 9/24/2013 | 10/22/2013 | 6/19/2013 | 9/20/2013 | 4.59 53,322 49,008 7
D-023 DH-D2 9/24/2013 10/2/2013 | 7/15/2013 | 9/20/2013 4.59 68,321 65,754 4
D-024 DH-D1 9/24/2013 | 10/2/2013 | 8/30/2013 | 9/23/2013 | 1.19 10,119 8,507 10
D-025 DI-D3 10/22/2013 | 11/12/2013 | 9/3/2013 |10/18/2013| 4.59 63,522 60,734 5
D-026 DI-D1 10/30/2013 | 11/12/2013 | 8/29/2013 | 10/24/2013 | 3.03 27,381 23,281 10
D-027 DI-D2 10/30/2013 | 11/12/2013 | 9/6/2013 |10/21/2013| 4.59 73,474 71,253 4
D-028 DJ-D1 11/19/2013 | 11/20/2013 | 9/13/2013 | 10/25/2013( 2.43 23,490 19,835 11
D-029 DJ-D2 11/19/2013 | 11/20/2013 | 9/11/2013 | 11/8/2013 4.59 85,138 84,080 2
D-030 DK-D1 11/19/2013 | 12/9/2013 |10/29/2013 | 10/29/2013 | 0.10 350 133 17
D-031 DJ-D3 11/22/2013 | 11/26/2013 | 9/24/2013 | 11/4/2013 4.59 72,653 71,752 1
D-032 DK-D2 11/22/2013 | 12/4/2013 | 11/1/2013 (11/14/2013( 3.02 42,605 41,751 2
D-033 DL-D2 11/22/2013 | 12/9/2013 | 11/21/2013 | 11/21/2013 | 0.002 11 4 26
DK-D3 Includes grids 1, 2, 5, 6, 9,
D-034 11/22/2013 | 12/4/2013 |11/11/2013|11/22/2013| 2.30 40,253 39,428 3
(West) 10, 13, 14, 17, and 18
D-035 DG-D4 4/30/2014 | 5/12/2014 | 5/11/2013 | 4/15/2014 | 2.96 30,092 25,266 12
D-036 DI-D4 5/8/2014 5/12/2014 | 9/20/2013 5/2/2014 3.66 35,025 34,537 1
D-037 DH-D4 5/15/2014 | 5/15/2014 | 8/12/2013 | 5/2/2014 3.43 33,914 31,537 5
D-038 DJ-D4 5/15/2014 | 5/20/2014 | 9/30/2013 5/9/2014 3.89 41,778 41,308 1
D-039 DL-D3 10/2/2014 | 10/22/2014 | 8/6/2014 | 9/26/2014 | 1.32 16,451 15,152 7
DK-D3 Includes grids 3, 4, 7, 8, 11,
D-040 (East) 10/7/2014 | 10/22/2014 | 11/11/2013 | 9/30/2014 | 2.30 39,962 39,145 3 12, 15, 16, 19, and 20
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Table 4-4
Dredge Management Unit Summary

RA-D
Date Date Volume |Volumeto| Average
Form Date Date Dredging Dredging Area | Removed | Neatline | Overdredge
Number DMU Submitted | Approved Initiated | Completed | (acres) (cy) (cy) (inches) Notes
D-041 DL-D4 10/8/2014 | 10/22/2014 | 9/27/2013 | 10/4/2014 | 2.86 32,766 29,795 8
D-042 DK-D4 10/8/2014 | 10/22/2014 | 4/29/2014 | 10/3/2014 | 4.03 48,373 45,233 6
All DMUs - RA-D 103.2 | 1,326,326 | 1,237,534 6
Notes:
cy - cubic yards
DMU - Dredge Management Unit
RA - Remediation Area
Volume to Neatline - Volume required to dredge to the design elevations
Construction Completion Report September 2017
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Dredge Management Unit Summary

Table 4-5

RA-E
Date Date Volume |Volumeto| Average
Form Date Date Dredging Dredging Area | Removed | Neatline | Overdredge
Number DMU Submitted | Approved Initiated | Completed | (acres) (cy) (cy) (inches) Notes
Interim approval received via
E-001 EM-E5 7/14/2014 8/4/2014 7/1/2014 7/1/2014 0.06 246 125 15 e-mail from NYSDEC on
7/27/2014
Interim approval received via
E-002 EN-E6 7/14/2014 8/4/2014 | 6/29/2104 | 7/1/2014 0.67 3,366 2,537 9 e-mail from NYSDEC on
7/27/2014
Interim approval received via
E-003 EO-E4 7/23/2014 8/4/2014 | 7/18/2014 | 7/18/2014 | 0.05 171 52 19 e-mail from NYSDEC on
7/27/2014
Interim approval received via
E-004 EN-E4 7/23/2014 8/4/2014 | 7/18/2014 | 7/18/2014 | 0.06 243 73 20 e-mail from NYSDEC on
7/27/2014
Interim approval received via
E-005 EN-E5 7/23/2014 8/4/2014 | 7/18/2014 | 7/18/2014 | 0.03 87 27 16 e-mail from NYSDEC on
7/27/2014
E-006 EM-E6 7/28/2014 8/6/2014 | 6/25/2014 | 7/21/2014 | 3.48 17,340 11,992 11
E-007 EL-E6 7/31/2014 8/6/2014 6/25/2014 | 7/28/2014 2.71 11,314 7,908 9
E-008 EK-E6 8/14/2014 | 8/21/2014 | 7/8/2014 | 7/26/2014 | 2.11 8,409 6,433 7
E-009 EL-E7 8/19/2014 | 8/25/2014 | 6/28/2014 | 8/15/2014 1.85 11,094 7,343 15
E-010 EM-E7 8/19/2014 | 8/26/2014 | 6/28/2014 | 8/15/2014 | 1.63 13,607 10,300 15
E-011 EN-E7 8/19/2014 | 8/26/2014 | 6/28/2014 | 8/15/2014 | 0.13 861 583 16
E-012 EH-E5 8/19/2014 | 9/11/2014 | 7/24/2014 | 7/30/2014 | 0.18 667 263 17
E-013 EJ-E6 8/19/2014 | 8/26/2014 | 7/15/2014 8/5/2014 1.68 6,370 4,338 9
E-014 EF-E6 9/2/2014 10/1/2014 | 8/14/2014 | 8/16/2014 | 0.10 312 102 16
E-015 EF-E7 9/2/2014 10/1/2014 | 8/13/2014 | 8/18/2014 | 4.08 25,614 18,791 12
E-016 EF-E8 9/2/2014 9/24/2014 | 8/13/2014 | 8/15/2014 | 0.35 2,684 1,732 20
E-017 EJ-E7 9/2/2014 9/16/2014 | 8/13/2014 | 8/25/2014 3.90 28,226 21,805 12
E-018 EJ-E8 9/2/2014 9/16/2014 | 8/14/2014 | 8/14/2014 | 0.001 3 0 19
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Dredge Management Unit Summary

Table 4-5

RA-E
Date Date Volume |Volumeto| Average
Form Date Date Dredging Dredging Area | Removed | Neatline | Overdredge
Number DMU Submitted | Approved Initiated | Completed | (acres) (cy) (cy) (inches) Notes

E-019 EC-E6 9/5/2014 10/1/2014 | 8/22/2014 | 8/25/2014 | 0.90 3,766 1,660 17

E-020 EC-E7 9/5/2014 9/24/2014 | 8/20/2014 | 8/25/2014 | 4.32 26,255 16,260 17

E-021 EC-E8 9/5/2014 | 9/24/2014 | 8/22/2014 | 8/22/2014 | 0.02 66 35 15

E-022 EH-E6 9/8/2014 9/16/2014 | 7/30/2014 | 8/27/2014 141 13,397 9,519 20

E-023 EI-E5 9/8/2014 | 9/11/2014 | 8/25/2014 | 8/25/2014 | 0.19 380 184 8

E-024 EI-E6 9/8/2014 9/16/2014 7/1/2014 8/26/2014 2.20 18,399 12,998 18

E-025 EB-E6 9/11/2014 | 10/7/2014 | 8/23/2014 | 9/3/2014 3.85 20,368 10,506 19

E-026 EG-E6 9/11/2014 | 9/24/2014 | 8/11/2014 | 8/11/2014 | 0.001 2 1 11

E-027 EG-E7 9/11/2014 | 9/24/2014 | 8/9/2014 | 8/14/2014 | 4.02 24,794 17,943 13

E-028 EG-E8 9/11/2014 | 10/1/2014 | 8/13/2014 | 8/14/2014 | 0.25 2,011 1,251 23

E-029 ED-E6 9/12/2014 | 10/7/2014 | 8/18/2014 | 8/19/2014 | 0.06 165 70 11

E-030 ED-E7 9/12/2014 | 10/7/2014 | 8/16/2014 9/5/2014 4.46 32,168 23,296 15

E-031 ED-E8 9/12/2014 | 10/2/2014 | 8/18/2014 | 8/19/2014 | 0.40 3,181 2,010 22

E-032 EK-E7 9/12/2014 | 9/18/2014 7/8/2014 8/2/2014 4.48 35,535 26,801 15

E-033 EK-E8 9/12/2014 | 9/22/2014 | 7/12/2014 | 8/16/2014 | 0.31 1,147 1,103 1

E-034 EH-E7 9/12/2014 | 9/22/2014 | 7/29/2014 9/4/2014 3.22 29,878 23,187 15

E-035 EH-E8 9/12/2014 | 9/24/2014 | 8/7/2014 9/4/2014 0.21 1,354 874 17

E-036 EI-E7 9/12/2014 | 9/22/2014 | 7/10/2014 9/4/2014 4.18 36,844 30,793 11

E-037 EI-E8 9/12/2014 | 9/22/2014 | 7/24/2014 | 9/4/2014 0.21 1,427 1,019 15

E-038 EB-E7 9/15/2014 | 10/9/2014 | 8/25/2014 9/3/2014 2.92 19,670 12,303 19

E-039 EA-E6 10/8/2014 | 10/16/2014 | 8/28/2014 | 9/18/2014 | 1.97 13,892 9,920 15

E-040 EA-E7 10/8/2014 | 10/21/2014 | 8/28/2014 | 9/20/2014 | 0.56 4,763 3,678 14

E-041 |EA-E6-OB| 10/8/2014 | 10/29/2014 | 9/17/2014 | 10/4/2014 | 0.85 8,841 7,685 10

E-042 |[EA-E7-OB| 10/8/2014 | 10/29/2014 | 9/16/2014 | 10/4/2014 1.69 15,124 14,260 4
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Dredge Management Unit Summary

Table 4-5

RA-E
Date Date Volume |Volumeto| Average
Form Date Date Dredging Dredging Area | Removed | Neatline | Overdredge
Number DMU Submitted | Approved Initiated | Completed | (acres) (cy) (cy) (inches)
Original DMU submittal listed
488.66 cy in error; correct
E-043 |EB-E7-OB| 10/8/2014 | 10/29/2014 | 9/16/2014 | 9/16/2014 | 0.00 3 3 -1 )
volume 3.12 cy per email
from A. Rutaon 11/21/2014
E-044 | EZ-E7-OB| 10/8/2014 | 10/29/2014 | 9/18/2014 | 9/18/2014 | 0.20 1,505 1,487 1
E-045 | EZ-E6-OB | 10/16/2014 | 10/29/2014 | 9/19/2014 | 10/9/2014 | 2.51 26,215 23,161 9
AllDMUs -RAE 68.4 | 471,761 346,411 14
Notes:
cy - cubic yards
DMU - Dredge Management Unit
RA - Remediation Area
Volume to Neatline - Volume required to dredge to the design elevations
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Table 5-1
Sources of Imported Backfill

Medium Sand Medium Sand Light Weight
(Specification) (FCF-001) Gravelly Sand Fine Gravel Coarse Gravel Gravelly Cobble Coarse Cobble Bank Run Fill Clay Total by Quarry
Quarry Name Company Location cy tons cy tons cy tons cy tons cy tons (cy) (tons) (cy) (tons) (cy) (tons) (cy) | (tons)| (cy) | (tons) cy tons
Amboy Syracuse Sand & Gravel Amboy, NY 83,769 125,654 14,969 22,453 - - 4,771 7,157 - - 44,334 68,717 | 13,854 | 21,473 - - -- - - - 161,696 245,454
Baldwin lves Syracuse Sand & Gravel Fulton, NY 179,256 268,884 | 130,514 | 195,771 | 175,474 | 271,984 | 71,273 | 106,909 | 24,182 | 36,273 | 22,299 | 34,564 -- -- -- -- -- -- -- -- 602,998 914,385
Elbridge Grant Perry Elbridge, NY -- -- -- -- -- -- -- -- -- -- -- -- -- -- 4,313 6,685 -- -- -- -- 4,313 6,685
Geer (Palermo) Syracuse Sand & Gravel Fulton, NY -- -- 12,781 19,171 17,201 26,661 -- -- 5,478 8,217 -- -- -- -- -- -- -- -- -- -- 35,459 54,049
Granby Syracuse Sand & Gravel Granby, NY 278,832 418,248 | 132,228 | 198,342 | 23,614 | 36,601 | 128,587 | 192,881 | 43,014 | 64,521 | 44,255 | 68,595 -- -- 7,005 | 10,858 -- -- -- -- 657,535 990,046
Hannibal Syracuse Sand & Gravel Hannibal, NY 25,623 38,434 -- -- 19,275 | 29,876 -- -- 33,817 | 50,726 | 14,510 | 22,491 -- -- -- -- -- -- -- -- 93,225 141,527
Harris Syracuse Sand & Gravel Hannibal, NY 23,615 35,423 -- -- 33,685 | 52,212 9,529 14,294 4,539 6,809 -- -- -- -- -- -- -- -- -- -- 71,369 108,738
Hastings Syracuse Sand & Gravel Hastings, NY -- -- -- -- -- -- -- -- 8,292 12,438 -- -- -- -- -- -- -- -- -- -- 8,292 12,438
Johnny Cake Syracuse Sand & Gravel Fulton, NY -- -- -- -- -- -- -- -- -- -- 14,081 21,826 -- -- -- -- -- -- -- -- 14,081 21,826
Lake Road Syracuse Sand & Gravel Phelps, NY 16,402 24,603 25,791 38,686 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 42,193 63,289
Lindsey Lindsey Aggregates, Inc. Volney, NY 92,917 139,375 25 38 - - 41,455 62,183 - - - - - - - - -- - - - 134,397 201,596
Marcellus Scott Gutchess Marcellus, NY -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 819 1,665 819 1,665
Mexico Spicer-Reed Gravel Pit (CJ Forlito) Mexico, NY 58,090 87,135 -- -- 72,061 | 111,695 | 20,435 | 30,653 | 25,433 | 38,150 -- -- -- -- -- -- - -- -- -- 176,020 267,633
Nightingale Nightingale Gravel Marcellus, NY 95,079 142,619 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 95,079 142,619
Northeast Solite Northeast Solite Corporation Mount Marion, NY -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 1,801 1,459 | -- -- 1,801 1,459
Northern Concrete Syracuse Sand & Gravel Fulton, NY 9,729 14,594 -- -- -- -- -- -- -- -- -- -- -- -- - -- -- -- -- -- 9,729 14,594
Palmyra Dolomite Palmyra Sand & Gravel Palmyra, NY 2,489 3,734 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 2,489 3,734
Panther Lake Syracuse Sand & Gravel Bernhards Bay, NY 238,293 357,440 76,253 | 114,380 - - 14,321 21,481 | 129,033 | 193,550 | 140,133 | 217,206 | 10,522 | 16,309 - - - - - - 608,556 920,366
Smith Smith Sand & Gravel Marietta, NY 154,871 232,307 7,769 11,654 - - - - - - - - - - - - - - - - 162,641 243,961
Stoney Robby Syracuse Sand & Gravel Fulton, NY -- -- 23,389 35,084 7,221 11,192 891 1,336 3,827 5,740 -- -- -- -- -- -- -- -- -- -- 35,327 53,352
Suit-Kote Suit-Kote Corp Cortland, NY -- -- 57,016 85,524 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 57,016 85,524
Wolcott Syracuse Sand & Gravel Wolcott, NY 28,505 42,757 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- 28,505 42,757
Total by Aggregate Type 1,287,471 | 1,931,207 | 480,735 | 721,103 | 348,530 | 540,221 | 291,263 | 436,894 | 277,616 | 416,424 | 279,612 | 433,399 | 24,375 | 37,782 | 11,318 | 17,543 | 1,801 | 1,459 | 819 1,665 | 3,003,541 | 4,537,697
Notes:
Unit weight conversions (tons per cubic yard):
Medium sand = 1.5
Fine gravel = 1.5
Type A gravel = 1.5
Gravelly Sand = 1.55
Gravelly Cobble = 1.55
Coarse Cobble = 1.55
Topsoil = 1.5
Light Weight Fill = 0.81
Bank Run = 1.55
Quantities current through end of construction 2016
cy — cubic yard
FCF — Field Change Form
The volume of clay reported is based on the Parsons Daily Reports from January 2016. The tons of clay reported is based on the Parsons Sand and Gravel Delivery Totals 2016 Excel file
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Table 5-2

QC Laboratory Analysis Frequency

Sand Produced VOCs Only All Other Parameters

Quarry (cy) samples cy/sample samples cy/sample
Amboy 98,738 28 3,526 28 3,526
Baldwin Ives 309,770 26 11,914 26 11,914
Elbridge 0 7 -- 7 --
Geer (Palermo) 12,781 8 1,598 8 1,598
Granby 411,061 57 7,212 56 7,340
Hannibal 25,622 4 6,406 4 6,406
Harris 23,615 6 3,936 6 3,936
Hastings 0 2 -- 2 --
Lake Road 42,193 18 2,344 18 2,344
Lindsey 92,942 31 2,998 31 2,998
Mexico 58,090 12 4,841 12 4,841
Nightingale 95,079 9 10,564 9 10,564
Northern Concrete 9,729 4 2,432 4 2,432
Palmyra 2,489 4 622 4 622
Panther Lake 314,546 18 17,475 18 17,475
Smith 162,641 16 10,165 16 10,165
Stoney Robby 23,389 4 5,847 4 5,847
Suit Kote 57,016 12 4,751 12 4,751
Wolcott 28,505 8 3,563 8 3,563
Total 1,768,206 274 6,453 273 6,477
Notes:

Field duplicate samples are not included in the sample quantities in this table.

cy — cubic yards

QC - quality control

VOC - volatile organic compound
All material delivered from Johnny Cake Quarry and Northeast Solite met the DER-10 Exclusion.
Analytical testing for clay from Marcellus was previously conducted for the the construction of the SCA.
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Table 5-3
QC Sieve Analysis Frequency

Medium Sand Gravelly Sand Fine Gravel Coarse Gravel Gravelly Cobble Coarse Cobble Light Weight Fill Bank Run
QC Sieve QC Sieve QC Sieve QC Sieve QC Sieve QC Sieve QC Sieve QC Sieve
Aggregate Analyses Aggregate | Analyses Aggregate Analyses Aggregate Analyses Aggregate Analyses Aggregate Analyses Aggregate Analyses Aggregate Analyses
Supplied (Final Only) | Supplied | (Final Only) | Supplied | (Final Only) | Supplied | (Final Only) [ Supplied | (Final Only) | Supplied | (Final Only) | Supplied | (Final Only) [ Supplied [ (Final Only)
Quarry (cy) No. | cy/No. (cy) No. | cy/No. (cy) No. | cy/No. (cy) No. | cy/No. (cy) No. | cy/No. (cy) No. | cy/No. (cy) No. | cy/No. (cy) No. | cy/No.
Amboy 98,738 159 621 0 0 -- 4,772 39| 122 0 0 -- 44,343 17 | 2,608 13,854 2 | 6,927 0 0 -- 0 0 --
Baldwin Ives 309,770 197 | 1,572 | 175,474 | 64 | 2,742 71,273 83| 859 24,182 10| 2,418 22,299 10 | 2,230 0 0 -- 0 0 -- 0 0 --
Elbridge 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 0 0 -- 0 0 -- 4,313 7 616
Geer (Palermo) 12,781 25 511 17,201 29| 593 0 0 -- 5,478 5 | 1,096 0 0 -- 0 0 -- 0 0 -- 0 0 --
Granby 411,061 633 649 23,614 29 | 814 128,587 |[128] 1,005 43,014 16 | 2,688 44,255 19 | 2,329 0 0 -- 0 0 -- 7,005 2 | 3,503
Hannibal 25,622 38 674 19,275 1 ]19,275 0 0 -- 33,817 13 | 2,601 14,510 4 | 3,628 0 0 -- 0 0 -- 0 0 --
Harris 23,615 42 562 33,685 46 | 732 9,529 19| 502 4,539 7 648 0 0 -- 0 0 -- 0 0 -- 0 0 --
Hastings 0 0 -- 0 0 -- 0 0 -- 8,292 3| 2,764 0 0 -- 0 0 -- 0 0 -- 0 0 --
Johnny Cake 0 0 -- 0 0 -- 0 0 -- 0 0 -- 14,081 8 | 1,760 0 0 -- 0 0 -- 0 0 --
Lake Road 42,193 42 1,005 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 --
Lindsey 92,942 111 837 0 0 -- 41,455 23| 1,802 0 17 -- 0 0 -- 0 0 -- 0 0 -- 0 0 --
Mexico 58,090 52 1,117 72,061 36 | 2,002 20,435 23| 888 25,433 15| 1,696 0 0 -- 0 0 -- 0 0 -- 0 0 --
Nightingale 95,079 45 | 2,113 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 --
Northeast Solite 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 -- 1,801 11| 164 0 0 --
Northern Concrete 9,729 6 1,622 0 0 - 0 0 - 0 0 - 0 0 - 0 0 - 0 0 - 0 0 -
Palmyra 2,489 2 1,245 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 --
Panther Lake 314,546 265 | 1,187 0 0 -- 14,321 91| 157 129,033 48 | 2,688 140,133 48 | 2,919 10,522 2 | 5,261 0 0 -- 0 0 --
Smith 162,641 81 | 2,008 0 0 -- 0 12 -- 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 --
Stoney Robby 23,389 28 835 7,221 3 | 2,407 891 26 34 3,827 1| 3,827 0 0 -- 0 0 -- 0 0 -- 0 0 --
Suit-Kote 57,016 14 | 4,073 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 --
Wolcott 28,505 15 1,900 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 --
Total 1,768,206 |1,755| 1,008 | 348,531 |208| 1,676 291,263 |444| 656 277,615 |135( 2,056 279,621 |106| 2,638 24,376 4 | 6,094 1,801 11| 164 11,318 9 | 1,258
Notes:
cy — cubic yard
QC — quality control
The coarse cobble materials are combined (berm and protective edge). No sieve results were collected for the berm material. Visual inspection was used to confirm grade
Geotech analysis of light weight fill material was previously completed for the Willis Ave Barrier Wall. Sieve analysis report provided in Appendix 5F
Sieve analysis was performed at Smith for fine gravel and Lindsey for coarse gravel. However, neither material from the respective quarry was shipped to the lake.
Geotechnical testing for clay from Marcellus was previously conducted for the the construction of the SCA
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Table 5-4
QA Observation Frequency for Sieve Analysis

Medium Sand Gravelly Sand Fine Gravel Coarse Gravel Gravelly Cobble Coarse Cobble Light Weight Fill Bank Run All
QC Sieve QC Sieve QC Sieve QC Sieve QC Sieve QC Sieve QC Sieve QC Sieve
Analyses Analyses Analyses Analyses Analyses Analyses Analyses Analyses
QC Sieve QA QA/QC | (Final QA QA/QC | (Final QA QA/QC | (Final QA QA/QC (Final QA QA/QC | (Final QA QA/QC | (Final QA QA/QC | (Final QA QA/QC | (Final QA QA/QC
Quarry Analyses | Observed % Only) | Observed % Only) | Observed % Only) | Observed % Only) | Observed % Only) | Observed % Only) | Observed % Only) | Observed % Only) | Observed %
Amboy 159 22 14% 0 0 - 39 5 13% 0 0 -- 17 6 35% 2 0 0% 0 0 - 0 0 - 217 33 15%
Baldwin Ives 197 21 11% 64 6 9% 83 10 12% 10 1 10% 10 1 10% 0 0 -- 0 0 - 0 0 - 364 39 11%
Elbridge 0 0 - 0 0 - 0 0 - 0 0 -- 0 0 -- 0 0 -- 0 0 - 7 0 0% 7 0 0%
Geer (Palermo) 25 4 16% 29 3 10% 0 0 - 5 0 0% 0 0 -- 0 0 -- 0 0 - 0 0 - 59 7 12%
Granby 633 63 10% 29 3 10% 128 16 13% 16 6 38% 19 3 16% 0 0 -- 0 0 - 2 0 0% 827 91 11%
Hannibal 38 8 21% 1 0 0% 0 0 - 13 0 0% 4 0 0% 0 0 -- 0 0 - 0 0 - 56 8 14%
Harris 42 5 12% 46 5 11% 19 4 21% 7 1 14% 0 0 -- 0 0 -- 0 0 - 0 0 - 114 15 13%
Hastings 0 0 - 0 0 - 0 0 - 3 1 33% 0 0 -- 0 0 0 0 0 0 3 1 33%
Johnny Cake 0 0 - 0 0 - 0 0 - 0 0 -- 8 1 13% 0 0 -- 0 0 - 0 0 - 8 1 13%
Lake Road 42 8 19% 0 0 - 0 0 - 0 0 -- 0 0 -- 0 0 -- 0 0 - 0 0 - 42 8 19%
Lindsey 111 10 9% 0 0 - 23 4 17% 17 6 35% 0 0 -- 0 0 -- 0 0 - 0 0 - 151 20 13%
Mexico 52 4 8% 36 4 11% 23 5 22% 15 1 7% 0 0 -- 0 0 -- 0 0 - 0 0 - 126 14 11%
Nightingale 45 4 9% 0 0 - 0 0 - 0 0 -- 0 0 -- 0 0 -- 0 0 - 0 0 - 45 4 9%
Northeast Solite 0 0 - 0 0 - 0 0 - 0 0 -- 0 0 -- 0 0 -- 11 0 0% 0 0 - 11 0 0%
Northern Concrete 6 0 0% 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 -- 0 0 -- 6 0 0%
Palmyra 2 0 0% 0 0 - 0 0 - 0 0 -- 0 0 -- 0 0 -- 0 0 - 0 0 - 2 0 0%
Panther Lake 265 31 12% 0 0 - 91 12 13% 48 7 15% 48 4 8% 2 1 50% 0 0 - 0 0 - 454 55 12%
Smith 81 8 10% 0 0 - 12 3 25% 0 0 -- 0 0 -- 0 0 -- 0 0 - 0 0 - 93 11 12%
Stoney Robby 28 2 7% 3 1 33% 26 2 8% 1 0 0% 0 0 -- 0 0 -- 0 0 - 0 0 - 58 5 9%
Suit-Kote 14 0 0% 0 0 - 0 0 - 0 0 -- 0 0 -- 0 0 -- 0 0 - 0 0 - 14 0 0%
Wolcott 15 2 13% 0 0 - 0 0 - 0 0 -- 0 0 -- 0 0 -- 0 0 - 0 0 - 15 2 13%
Total 1,755 192 11% 208 22 11% 444 61 14% 135 23 17% 106 15 14% 4 1 25% 11 0 0% 9 0 0% 2,672 314 12%
Notes:
QA — quality assurance
QC — quality control
Sieve analysis for light weight fill was performed in 2008 and 2009 as a part of the Willis Barrier Wall Project
Sieve analysis was performed at Smith for fine gravel and Lindsey for coarse gravel. However, neither material from the respective quarry was shipped to the lake.
Geotechnical testing for clay from Marcellus was previously conducted for the the construction of the SCA
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Table 5-5
Sources of Imported Topsoil

Topsoil
Quarry Name Company Location cy tons
Brewerton Speedway Brewerton Raceway Brewerton, NY 60,139 90,208
Costco Costco Camillus, NY 47,259 70,888
Legionnaire Drive Alberici General Contractors Cicero, NY 15,931 23,897
SCA Honeywell Geddes, NY 1,391 2,086
SOS (Route 57) Syracuse Orthopedic Specialists Clay, NY 395 592
National Guard Bureau National Gurad Bureau Mattydale, NY 1,676 2,514
Van Buren Ryan Homes Baldwinsville, NY 3,271 4,907
Total| 130,062 | 195,092
Notes:
Unit weight conversion (tons per cubic yard): Topsoil = 1.5

Quantities current through end of construction 2016.
cy — cubic yard
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Table 5-6
QC Laboratory Analysis Frequency for Topsoil

Topsoil Produced VOCs Only All Other Parameters
Quarry (cy) samples cy/sample samples cy/sample
Brewerton Speedway 60,139 26 2,313 26 2,313
Costco 47,259 6 7,877 6 7,877
Legionnaire Drive 15,931 7 2,276 7 2,276
SCA 1,391 5 278 5 278
SOS (Route 57) 395 1 395 1 395
National Guard Bureau 1,676 2 838 2 838
Van Buren 3,271 5 654 5 654
Total 130,062 52 2,501 52 2,501

Notes:

Field duplicate samples are not included in the sample quantities in this table.
cy — cubic yards

QC — quality control

VOC - volatile organic compound
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Table 5-7
QC Sieve Analysis Frequency for Topsoil

Topsoil
Aggregate Supplied QC Sieve Analyses (Final Only)
Quarry (cy) number cy/number
Brewerton Speedway 60,139 27 2,227
Costco 47,259 19 2,487
Legionnaire Drive 15,931 3 5,310
SCA 1,391 5 278
SOS (Route 57) 395 1 395
National Guard Bureau 1,676 2 838
Van Buren 3,271 5 654
Total 130,062 62 2,098
Notes:

cy — cubic yard
QC — quality control
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Table 5-8
QA Observation Frequency for Topsoil Sieve Analysis

Topsaoil
Quarry QC Sieve Analyses QA Observed QA/QC (%)
Brewerton Speedway 27 0 0%
Costco 19 3 16%
Legionnaire Drive 3 0 0%
SCA 5 0 0%
SOS (Route 57) 1 0 0%
National Guard Bureau 2 0 0%
Van Buren 5 0 0%
Total 62 3 5%
Notes:
QA — quality assurance
QC — quality control
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Table 5-9
Lane Capping Completion Summary

Date Date Area

Form No. Submitted Approved RA CMU(s) Material Location (acres)
C-001 8/29/2012 8/30/2012 C 9 Sand-Siderite Lanes 108-112 0.32
C-002 8/30/2012 8/30/2012 C 9 Sand-Siderite Lanes 103-107 0.38
C-003 9/4/2012 9/4/2012 C 9 Sand-Siderite Lanes 87-102 1.13
C-004 9/8/2012 9/10/2012 C 10 Sand-Siderite Lanes 176-194 1.33
C-005 9/20/2012 9/27/2012 C 10 Sand-GAC Lanes 176-194 131
C-006 9/20/2012 9/21/2012 C 11 Sand-Siderite Lanes 123-133 0.98
C-007 9/20/2012 9/24/2012 C 11 Sand-Siderite Lanes 134-138 0.79
C-008 9/26/2012 9/26/2012 C 11 Sand-Siderite Lanes 199-204 0.69
C-009 3/30/2016 4/6/2016 C 11 Sand-GAC Lanes 129-133 and 200-204 0.80
C-010 10/3/2012 10/4/2012 C 11 Sand-GAC Lanes 123-128 0.45
C-011 9/29/2012 10/2/2012 C 11 Sand-Siderite Lanes 139-141 0.54
C-012 10/15/2012 10/22/2012 C 11 Sand-GAC Lanes 134-136 0.44
C-013 10/5/2012 10/8/2012 C 10 Sand-Siderite Nearshore Area A 0.27
C-014 10/8/2012 10/10/2012 C 10 Sand-Siderite Nearshore Area B 0.28
C-015 10/15/2012 10/18/2012 SMU 8 4 Medium Sand Lanes 164-173 0.96
C-016 10/15/2012 10/16/2012 SMU 8 4 Medium Sand Lanes 174-183 0.41
C-017 10/16/2012 10/18/2012 SMU 8 4 Medium Sand Lanes 157-163 0.95
C-018 10/17/2012 10/22/2012 SMU 8 4 Medium Sand Lanes 145-156 1.25
C-019 10/19/2012 10/22/2012 SMU 8 3,4 Medium Sand Lanes 128-144 1.67
C-020 10/23/2012 10/24/2012 SMU 8 3 Medium Sand Lanes 114-127 1.13
C-021 10/23/2012 10/24/2012 SMU 8 3 Medium Sand Lanes 101-113 0.90
C-022 10/23/2012 10/24/2012 C 10 Sand-GAC Nearshore Area A 0.27
C-023 10/26/2012 11/14/2012 SMU 8 2,3 Medium Sand Lanes 84-100 1.45
C-024 11/1/2012 11/14/2012 C 10 Sand-Siderite Nearshore Area C 0.42
C-025 11/14/2012 12/12/2012 SMU 8 SMU 8 Medium Sand Lanes 1-45 11.98
C-026 11/28/2012 12/11/2012 C 10 Sand-GAC Nearshore Areas B & C 0.7
C-027 12/20/2012 4/4/2013 C 10 Sand-Siderite Nearshore Area D 0.17
C-028 12/20/2012 4/4/2013 C 10 Sand-GAC Nearshore Area D 0.17
C-029 12/20/2012 4/4/2013 C 10 Coarse Gravel Nearshore Areas A to D 1.1
C-030 12/20/2012 4/4/2013 C 10 Coarse Gravel Outboard Area Corresponding to Lanes 176-194 1.47
C-031 7/2/2013 7/10/2013 E 1 Sand-GAC Sections 1-4 in Cap Model Area E3-North 7.32
C-032 7/3/2013 7/9/2013 E 2,3 Sand-GAC Sections 5-13 in Cap Model Area E3-North 12.51
C-033 8/8/2013 8/27/2013 E 5 Medium Sand Sections 17, 18, 22, 23, 24, 26, and 27 in Cap Model Area E1 6.1
C-034 8/30/2013 9/4/2013 E 12 Sand-GAC Sections 1-8 in Cap Model Area E3-South-Deep 7.65
C-035 9/20/2013 9/24/2013 E 8,9 Sand-GAC Sections 5-7B and 9-13 in Cap Model Area E3-South-Shallow 7.87
C-036 9/20/2013 9/24/2013 D 8,18,23,24 Sand-Siderite Sections 13, 14, 16, and 17 4.63
C-037 9/26/2013 9/30/2013 E 8,9 Sand-GAC Sections 14 and 15 in Cap Model Area E3-South-Shallow 1.75
C-038 9/30/2013 10/3/2013 D 15,18-22 Sand-Siderite Sections 15, 18, 19, 20, 21, and 22 6.77
C-039 10/1/2013 10/3/2013 D 23-27,29,30 Sand-Siderite Sections 28 and 32 ("Hot Spot") 1.93
C-040 10/17/2013 10/23/2013 D 23-30 Sand-Siderite Sections 27, 29, and 31 4.0
C-041 10/14/2013 10/22/2013 D 19-22, 38 Sand-Siderite Sections 19 and 22 0.16
C-042 10/11/2013 10/23/2013 D 8.29 Sand-Siderite Sections 1, 8B, 9, 10, and 11 441
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Lane Capping Completion Summary

Table 5-9

Date Date Area
Form No. Submitted Approved RA CMU(s) Material Location (acres)
C-043 10/15/2013 4/9/2014 D 8,23 Sand-Siderite Sections 2-8A, and 12 9.0
C-044 10/17/2013 10/23/2013 D 38 Sand-Siderite Section 15 0.37
C-045 10/22/2013 10/24/2013 D 24,27-29, 38 Sand-Siderite Sections 30 and 33 2.0
C-046 10/23/2013 10/24/2013 D 8,18,23,24 Sand-GAC Sections 13, 14, 16, and 17 4.6
C-047 10/28/2013 11/13/2013 D 10,11,27,29-32 Sand-Siderite Sections 34-38 and 41-43 7.9
C-048 11/1/2013 11/13/2013 D 7,19-22,38 Sand-GAC Sections 15, 18, 19, 21, and 22 5.1
C-049 11/13/2013 11/19/2013 D 24-31,38 Sand-GAC Sections 27-33 7.5
C-050 11/12/2013 11/13/2013 D 29,30,32 Sand-Siderite Sections 44 and 50 3.05
C-051 11/26/2013 12/5/2013 D 19,20,22,38 Sand-GAC Nearshore portions of Sections 19, 22, and 33 0.4
C-052 12/4/2013 12/5/2013 D 27,29,30,31,32 Sand-GAC Sections 34, 37, 38, 43, and 44 5.30
C-053 4/25/2014 4/29/2014 D 3,4,10,11 Sand-Siderite Sections 23-26 4.45
C-054 4/25/2014 4/29/2014 D 11,12 Sand-Siderite Sections 47, 48, 49, 53, and 54 5.56
C-055 4/28/2014 4/29/2014 D 12,13 Sand-Siderite Sections 60, 61, 67, and 68 5.7
C-056 5/8/2014 5/13/2014 D 13,14 Sand-Siderite Sections 69, 70, and 74 3.92
C-057 5/8/2014 5/13/2014 D 12,13 Sand-Siderite Sections 55 and 62 3.33
C-058 5/9/2014 5/13/2014 D 13,14 Sand-Siderite Sections 88, 89, and 90 3.64
C-059 5/12/2014 5/20/2014 D 12,13,14,29,30 Sand-Siderite Sections 56, 57, 63, 75, 76, and 80 6.83
C-060 6/18/2014 6/19/2014 D 31-33,39 Sand-Siderite Sections 33, 39, and 40 1.81
C-061 6/23/2014 6/24/2014 D 32,33,39 Sand-Siderite Sections 45 and 46 2.37
C-062 6/13/2014 6/16/2014 D 14,15 Sand-Siderite Section 91 (north half only) 0.84
C-063 6/16/2014 6/17/2014 D 5,16,17 Sand-Siderite Sections 1-5 of Bowl Area 2.65
C-064 6/16/2014 6/19/2014 D 5,6,16,17 Sand-Siderite Sections 7-11, 13-15, and 17-18 of Bowl Area 7.97
C-065 7/10/2014 7/15/2014 D 10,11 Sand-GAC Sections 35, 36, 41, and 42 3.66
C-066 6/24/2014 6/30/2014 D 11,12 Sand-GAC Sections 47-49 4.75
C-067 6/25/2014 7/1/2014 D 12,13 Sand-GAC Sections 56-57 3.49
C-068 6/20/2014 6/24/2014 D 13,14 Sand-GAC Sections 63-64 3.12
C-069 7/2/2014 7/10/2014 D 3,4,10,11 Sand-GAC Sections 11-14 3.86
C-070 6/23/2014 6/25/2014 D 12,30,32-35,40 Sand-Siderite Sections 51, 52, 58, and 59 5.64
C-071 6/25/2014 6/30/2014 D 12,13,34-37,40,41 Sand-Siderite Sections 64-66 and 71-73 6.46
C-072 6/30/2014 7/2/2014 D 12,13 Sand-GAC Sections 58 and 65 3.63
C-073 7/8/2014 7/10/2014 D 12,13 Sand-GAC Sections 59 and 66 2
C-074 7/9/2014 8/4/2014 D 7,8 Sand-GAC Section 20 1.53
C-075 7/10/2014 7/15/2014 D 12,13 Sand-GAC Section 55 0.73
C-076 7/11/2014 7/15/2014 D 14 Sand-GAC Sections 71, 72, and 73 4.07
Cc-077 7/22/2014 8/4/2014 D 22,24,28,38 Coarse Gravel Topsoil portion of Segences 2 and 3 1.58
C-078 8/8/2014 8/13/2014 D 13,14 Sand-GAC Sections 15-17 2.51
C-079 8/1/2014 10/2/2014 D 5,6,16,17 Sand-Siderite RA-D Bowl Area Sections 6 and 12 1.78
C-080 8/20/2014 8/25/2014 C 1,15 Sand-Siderite RA-C - East, Sections 1-4 and part of Section 5 6.61
C-081 9/5/2014 9/10/2014 D 2,3,8,9,10 Sand-GAC 9-step area, Sections 2-6 and 11-12 in Lift E 7.91
C-082 9/10/2014 9/17/2014 D 31-37, 39-40 Sand-GAC Sections 39-40, 45-46, 51-54, 60-62, 67-70, and 75 in Lift B 17.56
C-083 9/10/2014 9/17/2014 D 9,10 Sand-GAC Sections 1 and 10 of Lift D 2.47
C-084 9/16/2014 9/17/2014 D 29,30 Sand-GAC Section 50 of Lift B 1.33
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C-085 9/17/2014 9/18/2014 D 8,9 Sand-GAC Sections 7 and 10 of Lift E 1.94
C-086 9/18/2014 10/2/2014 A 3,4,5 Medium Sand Multiple cap areas; B-cap, B-modified cap, C-cap 6.6
C-087 9/24/2014 11/10/2014 D 21,22,26,28,31 Coarse Gravel Cap Types F and G, Sequences 2, 3, and 4 1.61
C-087 Addendum 11/30/2016 12/5/2016 D 28B Coarse Gravel Cap Type F-5A-1 in Cap Model Area D-Center 0.03
C-088 10/17/2014 11/5/2014 SMU 8 1,2 Medium Sand Sections 1-3 in Thin-Layer Cap 3.24
C-089 10/21/2014 11/10/2014 D 43 Multiple Harbor Brook Outboard - sequential dredge-and-cap area 0.82
C-090 10/27/2014 11/18/2014 A 7-9 Sand-Siderite RA-A, Cap Model Area A2 12.32
C-091 11/4/2014 11/7/2014 D 5,16,17 Sand-GAC Bowl Area Sections 1-12 7.4
C-092 11/5/2014 11/13/2014 C 11A, 12-15 Sand-GAC RA-C-East Sections 1-5 and 7 6.51
C-093 11/6/2014 11/13/2014 C 13,14 Sand-Siderite Portion of Section 5B adjacent to retaining wall 0.23
C-094 11/14/2014 11/18/2014 A 8-11 Sand-Siderite Sections 67, 74, 78, 79 (lanes 56-60 only), 81B, 82A, 82B, and 83 6.07
C-095 11/17/2014 12/3/2014 A 4 Medium Sand Sections 54-56 and 58 (B-lift) 3.09
C-096 1/20/2015 1/22/2015 A 6 Medium Sand Sections 57-62 8.14
C-096 Addendum 6/11/2015 6/16/2015 A 6 Medium Sand Section 64 0.89
C-097 11/20/2014 11/25/2014 D 16,17 Sand-GAC Portions of Sections 6, 11, and 12 0.6
C-098 11/20/2014 12/3/2014 C 12,13,14 Sand-GAC Portion of Section 6 0.45
C-099 2/6/2015 2/18/2015 E 4 Medium Sand Sections 1-17 of Lift E in Cap Model Area E1 12.96
C-100 2/6/2015 3/6/2015 E 11 Medium Sand Cap Type C-2A-K in Cap Model Area E1 3.86
C-101 2/12/2015 2/19/2015 E 05A Fine Gravel Cap Type C-2A-K in Cap Model Area E1 4.75
C-102 2/12/2015 2/19/2015 E 1 Medium Sand Cap Model Area E3-North 6.41
C-103 2/18/2015 3/6/2015 E 12 Medium Sand Cap Model Area E3-South 7.01
C-104 2/9/2015 2/19/2015 E 2 Fine Gravel Cap Model Area E3-North 10.08
C-105 2/10/2015 3/6/2015 E 8 Fine Gravel Cap Model Area E3-South 7.23
C-106 2/24/2015 3/5/2015 D 10,11,12,13 Medium Sand RA-D-East, Sections 27-30, 32-33, 35-37, and 40-41 15.35
Cc-107 3/5/2015 4/15/2015 D 39,40 Coarse Gravel RA-D-Outboard Area 0.92
C-108 3/31/2015 5/21/2015 D 35A Fine Gravel Cap Type M-2A-] in Cap Model Area D East 2.10
C-109 6/3/2015 6/25/2015 A 1 Medium Sand Cap Type E-1-A in Cap Model Area Al 29.5
c-110 6/30/2015 8/7/2015 A 2 Medium Sand Cap Type D-2A-A in Cap Model Area Al 17.3
C-111 4/16/2015 4/30/2015 D 15,35,36,37,41 Sand-Siderite Sections 77-79, 81-87, and partial Section 91 11.59
C-112 4/29/2015 5/11/2015 A 6 Medium Sand Sections 63 and 65 0.95
C-113 4/29/2015 5/11/2015 A 11 Sand-Siderite Section 83 (partial) 0.17
C-114 6/2/2015 6/9/2015 E 20,23,32,33 Gravelly Sand Cap Model Area E1 - south of navigation channel 17.1
C-115 6/24/2015 7/9/2015 E 15,16,20 Gravelly Sand Cap Model Area E1 - north of navigation channel 16.5
C-116 6/2/2015 7/20/2015 A 9 Sand-GAC F-5A-S "hot spot" 0.22
C-118 7/8/2015 7/9/2015 D 13,14,15 Sand-GAC Sections 74, 78, 79, 80, 81(partial), and 84 6.0
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C-119 7/13/2015 7/20/2015 E 20 Gravelly Sand Sloped portion of navigation channel - Cap Type Q-2A-K 2.26
C-120 7/16/2015 7/21/2015 B 6,7 Sand-Siderite Sections 21 and 27-33 6.88
C-120 Addendum 7/22/2015 7/23/2015 B 6 Sand-Siderite Section 18 (lanes 61-64a) 0.33
C-120 Addendum 2 12/22/2015 1/6/2016 B 6 Sand-Siderite Cap Type U-6A-N in Cap Model Area WB 1-8 0.1
C-121 7/22/2015 7/30/2015 C 1,2,3,4 Sand-Siderite Sections 1-10 in RA-C West 11.02
C-122 7/30/2015 8/6/2015 A 6 Coarse Gravel Footprints 1-3, 15-17, and 27-29 in RA-A 0.93
C-123 7/30/2015 1/28/2016 A 6A Topsoil Footprints 1, 15, and 27 in RA-A 0.28
C-124 8/5/2015 8/7/2015 A 7,8,9,10,11 Sand-GAC Sections 62-64 and 69-70, and portions of 67-68, 72, and 75 7.35
C-125 8/14/2015 5/31/2016 E 27,28 Gravelly Sand-GAC MERC Cap adjacent to Metro pipeline in RA-E 43
C-126 8/14/2015 8/18/2015 A 8,9,10,11 Sand-GAC Sections 65-66, 71, 73-74, and 76-78 and portions of 67-68, 72, and 75 10.3
C-127 8/27/2015 9/1/2015 E 30,31 Gravelly Sand-GAC Cap Type O0-3B-M in Cap Model Area E2 1.9
C-128 8/18/2015 8/20/2015 E 21,22 Gravelly Sand-GAC Cap Type O0-3B-M in Cap Model Area E3 7.2
C-129 8/20/2015 8/27/2015 E 22,31 Gravelly Sand-GAC Cap Type O0-3B-M in Cap Model Area E3 1.4
C-130 8/24/2015 8/25/2015 E 19 Gravelly Sand-GAC Cap Type QQ-2A-M in Cap Model Area E3 2.7
C-131 8/24/2015 8/27/2015 E 23 Gravelly Sand Cap Type 0-3B-K in Cap Model Area E1 1.1
C-132 8/31/2015 9/2/2015 D 14,15,35,36,37,41 Sand-GAC Sections 75(E), 76-77, 82-83, and 85-87 in RA-D East 7.8
C-133 9/2/2015 9/8/2015 A 6 Coarse Gravel Cap Type A-(3 to 6)A-A in Cap Model Area Al 8.56
C-134 9/2/2015 9/8/2015 C 4 Sand-GAC Cap Type J-1/2-E in Cap Model Area C2 2.0
C-135 9/2/2015 9/8/2015 D 36,37 Sand-GAC Section 86, Lane 196b in Cap Model Area D-East 0.065
C-136 9/3/2015 9/8/2015 E 15,17 Gravelly Sand Cap Types N-3B/5B-K and Q-3B-K in Area E1 1.9
C-137 9/9/2015 9/24/2015 E 25 Sand-GAC Cap Type S-1-R in Cap Model Area E3 2.25
C-138 9/11/2015 9/24/2015 C 1 Sand-GAC Cap Type J-2A-D in Cap Model Area B1/C1 0.60
C-139 9/15/2015 10/1/2015 A 7 Medium Sand Cap Type J-2A-B in Cap Model Area A2 1.3
C-140 9/22/2015 9/24/2015 E 21,24,26,29,30 Sand-GAC Cap Types R-1-L, CC-2A-L and -M, and PP-2B-L and -M in Areas E2/E3 6.5
C-141 9/22/2015 9/24/2015 E 3,11 Gravelly Sand-GAC Cap Types PP-2B-M and O0-3B-M in Cap Model Area E3 2.2
C-142 9/30/2015 10/1/2015 E 3,11,18,21 Sand-GAC Cap Types CC-2A-M and PP-2B-M in Cap Model Area E3 3.75
C-143 10/27/2015 11/3/2015 A 6,9 Coarse Gravel Cap Types A-5A/6A-A and F-3A/5A/6A-B 5.75
C-144 10/13/2015 10/20/2015 E 3,11 Gravelly Sand-GAC Cap Types PP-2B-M and O0-3B-M 10.15
C-145 10/23/2015 10/27/2015 E 14 Gravelly Sand-GAC Cap Type NN-3B/5B-M 1.6
C-146 10/22/2015 10/22/2015 E 16 Gravelly Sand Cap Type O-3B-K in Cap Model Area E1 1.9
C-147 10/23/2015 10/27/2015 D 43 Sand-GAC Cap Type T-5A/6A-Q in Cap Model Area OB-East 4.6
C-148 10/26/2015 10/28/2015 B 7 Sand-GAC Cap Type U-3A/6A-N in Cap Model Area WB 1-8 3.3
C-149 11/11/2015 11/23/2015 C 4A Medium Sand Cap Type J-1/2A-E in Cap Model Area C2 1.85
C-150 10/29/2015 11/3/2015 E 13 Gravelly Sand-GAC Cap Type QQ-3B-M in Cap Model Area E3 0.65
C-151 11/2/2015 11/3/2015 E 13 Gravelly Sand-GAC Cap Type QQ-3B-M in Cap Model Area E3 1.0
C-152 11/17/2015 12/3/2015 D 5,6A Medium Sand Cap Type J-1/2A-G in Cap Model Area D-SMU2 7.4
C-153 11/5/2015 11/5/2015 D 45 Sand-Siderite Modified Protective Cap Area RA-D-1A 7.0
C-154 11/11/2015 11/19/2015 A 9,11 Coarse Gravel Cap Types U-6A-B and F-3A/5A-B in Cap Model Area A2 3.1
C-154 Addendum 1/5/2016 1/6/2016 A 11A Coarse Gravel Cap Type U-6A-B in Cap Model Area A2 0.25
C-154 Addendum 2 3/15/2016 3/24/2016 A 9 Coarse Gravel Cap Type F-3A/5A-B in Cap Model Area A2 0.04
C-155 11/10/2015 11/10/2015 B 6 Sand-GAC Cap Type L-3A/5A-D in Cap Model Area B1/C1 4.0
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C-156 11/11/2015 11/12/2015 C 2,3 Sand-GAC Cap Types H-2A/3B-D and L-3A/5A-D in Cap Model Area B1/C1 2.4
C-157 2/3/2016 2/10/2016 B 2,5,8 Sand-Siderite Cap Type RA-B-1A in Cap Model Area B1/C1, and RA-B-1E in Cap Model Area B2 4.35
C-157 Addendum 4/12/2016 4/18/2016 B 14 Sand-Siderite Cap Type RA-B-1E in Cap Model Area B2 0.40
C-158 3/24/2016 4/12/2016 E 10 Medium Sand Section 8 (lanes 38-41e) in Cap Model Area E1 0.25
C-159 1/5/2016 1/6/2016 A 2 Medium Sand Cap Type D-2A-A in Cap Model Area Al 1.31
C-160 12/8/2015 12/9/2015 E 31,34,35 Gravelly Sand-GAC Cap Types NN-3B/5B/6B-L and OO-3B-L in Cap Model Area E2 13.4
C-161 12/22/2015 12/27/2015 B 7 Coarse Gravel Cap Type U-6A-N in RA-B Connected Wetland 2.8
C-162 12/29/2015 1/6/2016 A 11 Topsoil Cap Type U-6A-B in Ninemile Creek spits 1.85
C-163 2/19/2016 2/24/2016 C 1 Medium Sand Cap Type J-2A-D in Cap Model Area B1/C1 0.55
C-164 4/27/2016 4/28/2016 B 12 Sand-GAC Cap Type RA-B-1D in Cap Model Area B1/C1 0.18
C-165 2/18/2016 2/25/2016 SMU 8 47 Sand-GAC Amended TLC Model Area B 8.89
C-166 2/23/2016 2/24/2016 A 3 Fine Gravel Cap Type C-2A-A in Cap Model Area Al 2.39
C-166 Addendum 1/9/2017 2/8/2017 A 3B Fine Gravel Cap Type C-2A-A in Cap Model Area Al 0.15
C-167 3/1/2016 3/3/2016 A 4A Fine Gravel Cap Type B-3A-A in Cap Model Area Al 2.19
C-168 2/23/2016 2/25/2016 A 4B Coarse Gravel Cap Type Modified B(2)-3A-A in Cap Model Area Al 2.78
C-169 2/22/2016 2/24/2016 SMU 8 46 Sand-GAC Amended TLC Model Area A 8.21
C-170 2/23/2016 2/25/2016 D 35B Fine Gravel Cap Type M-2A-] in Cap Model Area D East 2.07
C-171 3/1/2016 5/12/2016 A 4D Fine Gravel Cap Type B-3A-A in Cap Model Area Al 0.24
C-172 7/13/2016 7/25/2016 D 35C Fine Gravel Cap Type M-2A-] in Cap Model Area D East 0.79
C-173 3/1/2016 3/2/2016 A 9 Topsoil Cap Type F-3A/5A/6A-B in Cap Model Area A2 2.67
C-174 2/29/2016 3/2/2016 E 17 Multiple Cap Type N-3B/5B-K in Cap Model Area E1 1.20
C-175 3/7/2016 3/24/2016 D 10,11,12 Medium Sand Cap Type J-1/2A-) in Cap Model Area D-East 6.25
C-176 3/15/2016 4/7/2016 E 14 Multiple Cap Type NN-3B/5B-M in Cap Model Area E3 1.70
Cc-177 3/1/2016 4/18/2016 D 19A,23,27,29A,32 Fine Gravel Cap Types M-2A-H and M-2A-l in Model Areas D-West and D-Center 11.08
C-178 3/18/2016 3/29/2016 E 19 Gravelly Cobble Cap Type QQ-2A-M in Cap Model Area E3 2.79
C-179 3/15/2016 7/19/2016 A 8A Fine Gravel Cap Type H-2A/3A-B in Cap Model Area A2 451
C-180 3/16/2016 4/7/2016 C 11A,15 Medium Sand Cap Type J-1/2A-D in Cap Model Area C3 6.1
C-181 3/16/2016 3/24/2016 E 24,25 Medium Sand Cap Types R-1-L and S-1-R in Cap Model Areas E2 and E3, respectively 3.83
C-182 3/23/2016 3/29/2016 E 6,7 Multiple Cap Types 0-3B-K and P-2B-K in Cap Model Area E1 10.55
C-183 3/18/2016 4/7/2016 D 26 Medium Sand Cap Type F-3B-I/U in Cap Model Area D-Center 0.36
C-184 4/1/2016 5/10/2016 D 25 Fine Gravel Cap Type H-3B-I/U in Cap Model Area D-Center 0.29
C-185 3/24/2016 3/29/2016 E 5B Fine Gravel Cap Type C-2A-J in Cap Model Area E1 5.28
C-186 3/23/2016 4/20/2016 D 30 Fine Gravel Cap Type H-3B-I/U in Cap Model Area D-Center 3.26
C-187 3/24/2016 3/29/2016 E 20 Gravelly Cobble Cap Type Q-2A-K in Cap Model Area E1 4.18
C-189 3/28/2016 3/30/2016 D 41 Coarse Gravel Cap Type U-5A/6A-P in Cap Model Area OB-Center 2.01
C-189 Addendum 8/24/2016 8/25/2016 D 41 Coarse Gravel Cap Type U-5A/6A-P in Cap Model Area OB-Center 0.22
C-190 4/1/2016 4/6/2016 D 39,40,41 Multiple Cap Type U-6A/9B-0 in OB-West and U-6A-P in OB-Center 1.54
C-191 3/24/2016 3/24/2016 D 44 Monolayer 4.5-inch average mono-layer cap (see FCF 045) 1.17
C-192 3/30/2016 4/28/2016 E 15 Gravelly Cobble Cap Type Q-3B-K in Cap Model Area E1 1.67
C-193 4/4/2016 4/12/2016 E 13A Gravelly Cobble Cap Type QQ-3B-M in Cap Model Area E3 0.94
C-194 4/1/2016 4/7/2016 D 31B Coarse Gravel Cap Type F-3B-1 in Cap Model Area D-Center 0.36
C-195 4/4/2016 4/28/2016 A 4C Fine Gravel Cap Type Modified B-3A-A in Cap Model Area Al 0.28
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C-196 3/30/2016 4/6/2016 B 1 Sand-Siderite Sections 7-12, 17-20, and 22-24 of Cap Type J-1/2A-C and J-1/2A-D 3.85
C-197 3/30/2016 3/31/2016 D 14,15 Sand-Siderite Portion of Sections 92-94 in Cap Type J-2A-) 0.87
C-198 4/4/2016 5/25/2016 D 43 Coarse Gravel Cap Type T-5A/6A-Q in Cap Model Area OB-East 3.99
C-199 4/4/2016 4/6/2016 B 3 Sand-Siderite Cap Type RA-B-1B in Cap Model Area B2 0.66
C-200 4/4/2016 4/6/2016 B 11 Sand-Siderite Cap Type RA-B-1D in Cap Model Area B1/C1 0.33
C-201 4/4/2016 4/6/2016 B 15 Sand-Siderite Cap Type RA-B-1E in Cap Model Area B1/C1 0.34
C-202 5/11/2016 5/26/2016 C 11B, 11D Medium Sand Lanes 114-119 in Cap Type J-1/2A-F 0.45
C-203 4/18/2016 4/21/2016 E 9 Gravelly Sand Cap Type Q-3B-K in Cap Model Area E1 1.40
C-204 4/8/2016 4/12/2016 B 8 Sand-Siderite Cap Type RA-B-1C in Cap Model Area B1/C1 0.8
C-205 4/8/2016 4/12/2016 B 12 Sand-Siderite Cap Type RA-B-1D in Cap Model Area B1/C1 0.18
C-206 4/11/2016 4/12/2016 B 6 Sand-Siderite Cap Type L-3A-D in Cap Model Area B1/C1 0.56
C-207 4/12/2016 4/18/2016 C 13,14 Coarse Gravel Cap Types L-3B-F and K-5B-F in Cap Model Area C3 0.29
C-208 5/31/2016 6/1/2016 D 36,42 Sand-GAC Lift D, Sections 18-21 in Cap Type M-2A-J and H-3B-J 2.17
C-209 4/15/2016 4/25/2016 B 6 Coarse Gravel Cap Type L-3A/5A-D in Cap Model Area B1/C1 3.09
C-210 4/15/2016 4/19/2016 C 3 Coarse Gravel Cap Type L-3B/5B-D in Cap Model Area B1/C1 1.15
C-211 4/27/2016 5/16/2016 E 3,21 Coarse Gravel Cap Type PP-2B-M in Cap Model Area E3 5.50
C-212 4/20/2016 5/9/2016 B 10 Monolayer 7.5-inch average mono-layer cap (RA-B-1D) 0.69
C-213 5/11/2016 5/16/2016 B 4 Monolayer 2-inch average mono-layer cap (RA-B-1C) 1.86
C-214 5/2/2016 6/6/2016 D 18 Fine Gravel Cap Type H-3B-1 in Cap Model Area D-Center 0.84
C-215 4/28/2016 4/28/2016 D 14,15,35C,36 Sand-GAC portions of Lift B, Sections 57-60 in D-East 1.35
C-216 5/2/2016 5/16/2016 D 12C Medium Sand Lift C, Section 31 in Cap Type J-1/2A- 0.93
C-217 5/2/2016 5/4/2016 D 45 Sand-GAC Modified Protective Cap Area RA-D-1A 5.9
Cc-218 5/4/2016 5/16/2016 E 22 Gravelly Cobble Cap Type O0-3B-M in Cap Model Area E3 8.27
C-219 5/4/2016 5/18/2016 E 30A Coarse Gravel Cap Types PP-2B-L and -M in Cap Model Areas E2 and E3 1.64
C-220 5/2/2016 5/10/2016 D 29B Fine Gravel Cap Type M-2A-I in Model Area D-Center 0.32
C-221 6/10/2016 6/14/2016 A 6A Topsoil Cap Type A-(3 to 6)A-A in Cap Model Area Al 9.41
C-222 5/5/2016 5/23/2016 E 18,26,29A Fine Gravel Cap Types CC-2A-L and -M in Cap Model Areas E2 and E3 7.56
C-223 5/6/2016 5/11/2016 B 9 Monolayer 7.5-inch average mono-layer cap (RA-B-1D) 0.86
C-224 5/4/2016 5/17/2016 D 40 Coarse Gravel Cap Type U-3A/5A/6A/9A-0 in OB-West and U-5A/6A-P in OB-Center 2.07
C-225 5/5/2016 6/7/2016 E 6 Coarse Gravel Cap Type P-2B-K in Cap Model Area E1 1.76
C-226 5/6/2016 5/16/2016 E 20B Gravelly Cobble Cap Type Q-3B-K in Cap Model Area E1 0.59
C-227 5/10/2016 6/13/2016 D 20A Fine Gravel Cap Type H-3B-H in Cap Model Area D-West 1.05
C-228 5/5/2016 5/9/2016 B 1 Sand-GAC 7.5-inch minimum sand-GAC layer in Model Area RA-B-1A 1.75
C-229 5/20/2016 6/22/2016 C 12 Fine Gravel Cap Type H-2A/3B-F in Cap Model Area C3 0.98
C-230 5/12/2016 6/6/2016 E 9 Gravelly Cobble Cap Type Q-3B-K in Cap Model Area E1 1.44
C-231 5/6/2016 5/9/2016 B 13A Sand-GAC 6-inch minimum sand-GAC layer in Model Area RA-B-1E 0.84
C-232 5/6/2016 5/9/2016 D 36,42 Sand-Siderite Lift B, Sections 91-94 in Model Area D-East 1.75
C-233 5/10/2016 5/12/2016 B 11 Sand-GAC 4.5-inch minimum sand-GAC layer in Model Area RA-B-1D 0.33
C-234 5/10/2016 5/11/2016 B 1 Sand-GAC 7.5-inch minimum sand-GAC layer in Model Area RA-B-1A 1.1
C-235 5/16/2016 5/17/2016 B 8 Sand-GAC 9-inch minimum sand-GAC layer in Model Area RA-B-1C 0.80
C-236 5/16/2016 5/23/2016 D 39 Coarse Gravel Cap Type U-5A/6A/9B-0 in Cap Model Area OB-West 2.34
C-237 6/29/2016 7/19/2016 E 16 Gravelly Cobble Cap Type 0-3B-K in Cap Model Area E1 14.27
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Table 5-9
Lane Capping Completion Summary

Date Date Area
Form No. Submitted Approved RA CMU(s) Material Location (acres)
C-238 5/11/2016 5/11/2016 B 3 Sand-GAC 3-inch minimum sand-GAC layer in Model Area RA-B-1B 0.66
C-239 5/12/2016 6/27/2016 C 2 Fine Gravel Cap Type H-2A/3B-D in Cap Model Area B1/C1 1.30
C-240 5/12/2016 6/28/2016 C 3 Fine Gravel Cap Type L-3B/5B-D in Cap Model Area B1/C1 1.15
C-241 5/11/2016 5/16/2016 B 5 Monolayer 8-inch average mono-layer cap (RA-B-1C) 1.17
C-242 5/16/2016 7/19/2016 D 8,9,10 Medium Sand Cap Type J-1/2A-1 in Cap Model Area D-Center 5.7
C-243 6/9/2016 6/13/2016 C 13 Fine Gravel Cap Type L-3B-F in Cap Model Area C3 0.10
C-244 5/13/2016 5/24/2016 D 43 Coarse Gravel Cap Type T-5A/6A-Q in Cap Model Area OB-East 1.09
C-245 5/18/2016 5/19/2016 C 9 Sand-Siderite 1.5-inch minimum sand-siderite layer in Model Area RA-C-1A 0.7
C-246 5/13/2016 5/16/2016 B 6 Sand-GAC Sections 18 and 21 of Lift B in Cap Type L-3A-D 0.24
C-247 6/13/2016 7/19/2016 D 13,14,15 Medium Sand Sections 42-44, 46-53, 17-19, and 21 in Cap Type J-1/2A-) 17.78
C-248 5/16/2016 5/18/2016 E 33 Gravelly Cobble Cap Type N-3B/5B/6B-K in Cap Model Area E1 5.67
C-249 5/16/2016 5/19/2016 E 34A Gravelly Cobble Cap Type NN-3B/5B-L in Cap Model Area E2 2.70
C-250 5/20/2016 6/21/2016 D 31 Medium Sand Cap Type F-3B-1 in Cap Model Area D-Center 0.72
C-251 5/18/2016 5/18/2016 D 34 Coarse Gravel Cap Type F-3B/5A-1 in Cap Model Area D-Center 2.6
C-252 5/23/2016 6/15/2016 E 11 Gravelly Cobble Cap Type O0-3B-M in Cap Model Area E3 12.09
C-253 5/19/2016 5/23/2016 B 17 Monolayer 10-inch average mono-layer cap (RA-B-1F) 0.05
C-254 5/25/2016 5/26/2016 B 16 Sand-GAC Lift D, Sections 22 and 23 in Cap Type J-1-D 0.35
C-255 5/19/2016 5/23/2016 B 6 Sand-GAC Lift B, Sections 26 and 29 in Cap Type L-3A-D 0.4
C-256 5/26/2016 6/6/2016 B 7 Topsoil Cap Type U-6A-N in RA-B Connected Wetland 2.73
C-257 6/3/2016 6/6/2016 C 21 Medium Sand Lift A, Sections 1-5, 4.5-inch thin layer cap 5.6
C-258 6/9/2016 6/20/2016 E 7A Gravelly Cobble Cap Type O-3B-K in Cap Model Area E1 8.04
C-259 7/8/2016 7/25/2016 E 23 Gravelly Cobble Cap Type 0-3B-K in Cap Model Area E1 8.98
C-260 6/29/2016 8/2/2016 B 6A Fine Gravel Cap Type L-3A/5A-D in Cap Model Area B1/C1 2.16
C-261 6/3/2016 6/7/2016 C 16,17 Sand-GAC Lift A, Sections 11-13 in GAC Direct Application area 1.3
C-262 6/3/2016 6/13/2016 B 8 Fine Gravel Cap Type Modified H-2A/3A-D in Cap Model Area RA-B-1C 0.80
C-263 7/12/2016 7/19/2016 B 15 Coarse Gravel Cap Type Modified L-3A-D in Cap Model Area RA-B-1E 0.34
C-264 6/3/2016 6/6/2016 B 13B,14,15 Sand-GAC Lift C, Sections 27-29 in Cap Model Area RA-B-1E 1.1
C-265 6/3/2016 6/13/2016 B 6B Coarse Gravel Cap Type L-3A-D in Cap Model Area B1/C1 0.42
C-266 6/3/2016 6/28/2016 A 8B Fine Gravel Cap Type H-3A-B in Cap Model Area A2 2.67
C-267 6/3/2016 6/6/2016 B 2 Sand-GAC Lift D, Sections 4, 7, 8, 11, and 14 in Cap Model Area B1/C1 3.41
C-268 6/3/2016 6/7/2016 SMU 8 20 Sand-GAC Lift A, Section 6 in GAC Direct Application area 1.06
C-269 6/21/2016 6/22/2016 E 7B Gravelly Cobble Cap Type 0-3B-K in Cap Model Area E1 1.10
C-270 6/8/2016 6/22/2016 E 32 Gravelly Cobble Cap Type O-3B-K in Cap Model Area E1 3.39
C-271 6/6/2016 6/7/2016 C 5,25 Sand-Siderite Lift A, Sections 6-7 in Cap Model Area RA-C-2A 0.64
C-272 6/8/2016 6/8/2016 D 37 Coarse Gravel Cap Type F-3B/5A-J in Cap Model Area D-East 2.62
C-273 6/21/2016 7/6/2016 D 24A Fine Gravel Cap Type H-3B-I/U in Cap Model Area D-Center 1.97
C-274 6/13/2016 6/14/2016 C 18 Monolayer Lift A, Section 14 and Lift B, Section 3 of Cap Model Area RA-C-1D 0.5
C-275 6/10/2016 6/27/2016 D 28A Medium Sand Cap Type F-3B-l in Cap Model Area D-Center 0.1
C-276 7/8/2016 7/21/2016 B 16 Medium Sand Lift F, Section 5 in Cap Type J-1/2A-D 0.33
C-277 6/14/2016 6/28/2016 A 9B Topsoil Cap Type F-3A/5A-B in Cap Model Area A2 2.1
C-278 6/24/2016 6/27/2016 C 22 Monolayer Lift A, Section 4 in Cap Model Area RA-C-2B 0.36
C-279 6/21/2016 6/22/2016 F 1 Medium Sand Cap Type B-3A-T in Cap Model Area F1 0.09
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Lane Capping Completion Summary

Table 5-9

Date Date Area
Form No. Submitted Approved RA CMU(s) Material Location (acres)
C-280 7/1/2016 7/6/2016 F 2 Medium Sand Cap Type D-2A-T in Cap Model Area F1 0.48
C-281 6/21/2016 7/6/2016 D 34A Medium Sand Cap Type F-3B-Il in Cap Model Area D-Center 2.21
C-282 7/6/2016 7/25/2016 B 6B Fine Gravel Cap Type L-3A-D in Cap Model Area B1/C1 0.42
C-283 6/21/2016 6/21/2016 C 23 Monolayer Lift B, Section 2, 9-inch average sand-siderite-GAC layer 0.67
C-284 6/22/2016 6/23/2016 C 4B,6,7,8 Monolayer Lift B, Sections 3, 4, 6, and 7, 7.5-inch minimum layer 2.42
C-285 6/22/2016 6/29/2016 D 24,33A Fine Gravel Cap Type H-3B-I (with topsoil) in Cap Model Area D-Center 0.33
C-286 6/27/2016 6/30/2016 E 29B,30B,31D,34 Gravelly Sand-GAC Lift A, Sections 1-7 in Cap Model Area E2 1.46
C-287 7/13/2016 7/18/2016 C 23 Medium Sand Lift C, Section 1 in Cap Model Area RA-C-2C 0.67
C-289 6/27/2016 6/28/2016 C 9 Sand-GAC Lift E, Section 1 in Cap Model Area RA-C-1A 0.56
C-290 6/28/2016 6/28/2016 D 6B,6C,7B Sand-Siderite Lift B, Sections 3-4 of Cap Model Area D-West 1.65
C-290 Addendum 9/28/2016 9/28/2016 D 6B Sand-Siderite Lift A, Portion of Section 19 in Cap Model Area D-West 0.35
C-291 7/1/2016 7/5/2016 B 6D Coarse Gravel Cap Type L-3A/5A-D in Cap Model Area B1/C1 0.45
C-292 7/6/2016 7/7/2016 B 1 Medium Sand Lift E, Sections 1, 2, 4, 6, and 7 in Cap Model Area RA-B-1A 2.86
C-293 7/1/2016 7/5/2016 D 45 Medium Sand Lift E, Sections 1-6 in Cap Model Area RA-D-1A 49
C-294 7/1/2016 7/6/2016 B 3 Medium Sand Lift D, Section 16 in Cap Model Area RA-B-1B 0.66
C-295 6/29/2016 7/19/2016 SMU 8 19 Medium Sand Lifts A-D in the transition area described in MPC RA-C-1 0.70
C-296 7/6/2016 7/7/2016 A 9C Topsoil Cap Type F-3A/5A-B in Cap Model Area A2 1.94
C-297 7/1/2016 7/5/2016 C 5,25 Sand-GAC Lift B, Sections 8 and 9 in Cap Types RA-C-2A and L-5B-E 0.64
C-298 8/8/2016 8/15/2016 D 7 Medium Sand Lift C, Sections 20-22 in Cap Type J-1/2A-H 3.25
C-299 7/6/2016 7/25/2016 B 2 Medium Sand Lift F, Sections 1-4 in Cap Model Area B2 3.4
C-301 7/6/2016 7/19/2016 E 13B Gravelly Cobble Cap Type QQ-3B-M in Cap Model Area E3 0.70
C-302 7/5/2016 7/5/2016 B 6E Coarse Gravel Cap Type L-3A/5A-D in Cap Model Area B1/C1 0.17
C-303 7/7/2016 7/7/2016 A 11B Topsoil Cap Type U-6A-B in Cap Model Area A2 0.47
C-304 7/7/2016 7/25/2016 A 10 Coarse Gravel Cap Type |-2B/3B-B in Cap Model Area A2 0.66
C-305 8/4/2016 8/9/2016 D 6C Sand-GAC Lift C, Sections 1-3 in Cap Model Area RA-D-2 1.7
C-306 7/8/2016 7/19/2016 B 13A,13B Medium Sand Lift E, Section 8 in Cap Model Area RA-B-1E 1.0
C-307 7/11/2016 7/20/2016 B 11 Fine Gravel Cap Type Modified H-2A/3A-D in Cap Model Area RA-B-1D 0.33
C-308 7/12/2016 7/19/2016 B 12 Coarse Gravel Cap Type Modified L-3A-D in Cap Model Area RA-B-1D 0.18
C-309 7/11/2016 7/19/2016 B 14 Fine Gravel Cap Type Modified H-2A/3A-D in Cap Model Area RA-B-1E 0.41
C-310 7/13/2016 7/19/2016 C 24 Sand-GAC Lift A, Section 5 and Lift DA, Section 1 in GAC Direct Application area 0.31
C-311 7/12/2016 7/18/2016 D 6B,19B,20B,21,22 Sand-Siderite Adjacent to 48-inch outfall; west end of CMUs 19-22 0.026
C-312 7/13/2016 7/26/2016 D 36A Fine Gravel Cap Type H-3B-J in Cap Model Area D-East 1.78
C-313 7/13/2016 8/1/2016 B 6C Fine Gravel Cap Type L-3A/5A-D in Cap Model Area B1/C1 0.67
C-314 7/13/2016 7/25/2016 B 6D Fine Gravel Cap Type L-3A/5A-D in Cap Model Area B1/C1 0.56
C-315 7/14/2016 7/25/2016 E 34A Coarse Gravel Cap Type NN-3B/5B-L in Cap Model Area E2 2.70
C-316 7/14/2016 8/1/2016 C 4B, 7 Medium Sand Lift D, Sections 1-3 in Cap Model Area RA-C-2A 1.8
C-317 7/13/2016 7/25/2016 E 35 Gravelly Cobble Cap Type O0-3B-L in Cap Model AreaEA2 0.26
C-318 7/21/2016 8/25/2016 D 42 Fine Gravel Cap Type M-2A-J in Cap Model Area D East 0.35
C-319 7/25/2016 8/31/2016 D 36B Fine Gravel Cap Type H-3B-J in Cap Model Area D East 1.57
C-320 8/9/2016 8/10/2016 E 34B Multiple Cap Type NN-3B/5B/6B-L in Cap Model Area E2 5.09
C-321 7/15/2016 7/18/2016 F 1 Medium Sand Cap Type D-2A-T in Cap Model Area F1 0.15
C-322 7/21/2016 7/25/2016 F 1 Fine Gravel Cap Type B-3A-T in Cap Model Area F1 0.01
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Lane Capping Completion Summary

Table 5-9

Date Date Area
Form No. Submitted Approved RA CMU(s) Material Location (acres)
C-323 7/15/2016 8/2/2016 B 6E Fine Gravel Cap Type L-3A/5A-D in Cap Model Area B1/C1 0.24
C-324 7/14/2016 7/20/2016 C 9 Medium Sand Lift G, Section 1 in Cap Model Area RA-C-1A 0.08
C-325 7/18/2016 7/18/2016 D 6B Sand-GAC Lift D, Sections 4-7 in Cap Model Area D-West 2.02
C-326 7/27/2016 8/9/2016 D 37A Medium Sand Cap Type F-3B-J in Cap Model Area D-East 1.72
C-327 7/21/2016 7/21/2016 D 6B,19B,20B,22 Sand-GAC Adjacent to 48-inch outfall; west end of CMUs 19-22 0.1
C-328 7/21/2016 7/26/2016 E 36 Gravelly Cobble Cap Type O0-3B-M in Cap Model Area E3 1.87
C-329 7/21/2016 8/2/2016 E 308 Coarse Gravel Cap Type PP-2B-L in Cap Model Area E2 0.48
C-330 7/21/2016 8/2/2016 E 29B Fine Gravel Cap Type CC-2A-L in Cap Model Area E2 0.79
C-331 7/21/2016 8/1/2016 D 33B Fine Gravel Cap Type H-3B-1 in Cap Model Area D-Center 0.39
C-332 8/4/2016 8/9/2016 D 6C Medium Sand Lift E, Sections 1-3 in Cap Model Area RA-D-2 2.0
C-333 7/26/2016 7/26/2016 C 25 Coarse Gravel Cap Type L-5B-E in Cap Model Area C2 0.44
C-334 7/27/2016 8/9/2016 C 6 Fine Gravel Cap Type Modified H-2A/3B-E in Cap Model Area RA-C-2A 0.48
C-335 8/8/2016 8/16/2016 D 6B Medium Sand Lift E, Sections 4-7 in Cap Model Area D-West 2.0
C-336 7/27/2016 8/1/2016 C 5 Coarse Gravel Cap Type Modified L-3B-E in Cap Model Area RA-C-2A 0.26
C-337 8/11/2016 8/15/2016 D 16 Fine Gravel Cap Type M-2A-G in Cap Model Area D-SMU2 0.5
C-338 8/9/2016 8/16/2016 C 14 Fine Gravel Cap Type K-5B-F in Cap Model Area C3 0.19
C-339 8/10/2016 8/16/2016 D 17 Multiple RA-D Western Naturalized Shoreline (See FCF-057) 0.76
C-340 8/11/2016 8/16/2016 E 31A Gravelly Cobble Cap Type O0-3B-L in Cap Model Area E2 4.28
C-341 9/26/2016 9/28/2016 E 31B Gravelly Cobble Cap Type OO-3B-L in Cap Model Area E2 1.42
C-342 8/11/2016 8/16/2016 C 25 Fine Gravel Cap Type L-5B-E in Cap Model Area E2 0.37
C-343 8/15/2016 8/16/2016 D 48 Multiple RA-D Eastern Naturalized Shoreline (See FCF-058) 0.49
C-344 8/15/2016 8/25/2016 E 33 Coarse Gravel Cap Type N-3B/5B/6B-K in Cap Model Area E1 5.41
C-345 8/15/2016 9/1/2016 D 21 Medium Sand Cap Type F-3B-H in Cap Model Area D-West 0.21
C-346 8/16/2016 8/23/2016 D 22 Medium Sand Cap Type G-5A-H in Cap Model Area D-West 0.17
C-347 8/16/2016 8/31/2016 D 198 Fine Gravel Cap Type M-2A-H in Cap Model Area D-West 0.35
C-348 8/16/2016 8/31/2016 D 20B Fine Gravel Cap Type H-3B-H in Cap Model Area D-West 0.13
C-349 8/25/2016 8/31/2016 D 6B Medium Sand Portion of Lift E Section 7 in Cap Model Area D-West 0.08
C-350 9/23/2016 9/27/2016 D 40 Topsoil Cap Types U-5A/6A-P and U-5A/6A/9A-0 in RA-D Outboard Area 3.3
C-351 9/30/2016 10/5/2016 D 41A Topsoil Cap Type U-5A/6A-P in RA-D Outboard Area 2.02
C-352 10/27/2016 10/31/2016 D 39 Topsoil Cap Type U-5A/6A/9B-0 in RA-D Outboard Area 3.48
C-353 11/1/2016 11/3/2016 D 38 Topsoil Cap Type U-3A/5A/6A-0 in RA-D Outboard Area 0.86
C-354 11/2/2016 11/15/2016 D 34B Topsoil Cap Type F-5A-1 in Cap Model Area D-Center 0.34
C-355 11/4/2016 11/15/2016 E 34C Topsoil Cap Type NN-5B/6B-L in Cap Model Area E2 0.37
C-356 11/15/2016 11/23/2016 D 7 CMUs Topsoil 25-foot wide topsoil cap types in RA-D adjacent to Outboard Area 0.87
C-357 11/21/2016 11/29/2016 D 37B Topsoil Cap Type F-5A-J in Cap Model Area D-East 0.63
C-358 11/28/2016 11/29/2016 D 37 Multiple Sand-GAC, Coarse Gravel, and Sand layers in Cap Type F-3B-J 0.06
C-359 11/21/2016 11/29/2016 D 43 Topsoil Cap Type T-5A/6A-Q in Cap Model Area OB-East 4.97
C-360 11/22/2016 11/29/2016 D 41B Topsoil Cap Type U-5A/6A-P in Cap Model Area OB-Center 0.32
SS-01 3/6/2014 11/7/2014 WB1-8 NA Coarse and Graded Gravel Shoreline Stabilization Area 01 1.07
SS-02 4/7/2014 11/7/2014 WB1-8 NA Coarse and Graded Gravel Shoreline Stabilization Area 02 5.03
SS-03 9/22/2014 11/7/2014 WB1-8 NA Coarse and Graded Gravel Shoreline Stabilization Area 04 3.66
SS-04 10/24/2014 11/7/2014 WB1-8 NA Coarse and Graded Gravel Shoreline Stabilization Area 05 3.02
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Date Date Area
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SS-05 11/14/2014 2/5/2015 WB1-8 NA Coarse and Graded Gravel Shoreline Stabilization Area 06 6.86
SS-07 5/16/2016 6/20/2016 B NA Fine Gravel,Gravelly Cobble,Bank Run Mod. Detail 5; shoreline adjacent to RA-B/CMUs 6A and 6C 0.81
SS-08 5/31/2016 6/15/2016 WB1-8 NA Coarse Gravel Shoreline Stabilization Area 03, north of WB1-8 Connected Wetland 1.91
SS-09 5/16/2016 6/20/2016 C NA Fine Gravel,Gravelly Cobble,Bank Run Mod. Detail 5; shoreline adjacent to RA-C/CMU 3 0.59
SS-10 8/4/2016 8/9/2016 C NA Fine Gravel,Gravelly Cobble,Bank Run Mod. Detail 5; shoreline adjacent to RA-C/CMU 25 0.15
SS-13 10/27/2016 10/31/2016 D 40 Coarse Cobble RA-D Outboard Area Berm C 0.47
SS-14 10/27/2016 10/31/2016 D 41A Coarse Cobble RA-D Outboard Area Berm D 0.30
SS-15 10/27/2016 11/3/2016 D 39 Coarse Cobble RA-D Outboard Area Berm B 0.27
SS-16 11/9/2016 11/15/2016 D 22 Coarse Cobble RA-D Outboard Area Berm A 0.34
SS-17 11/9/2016 11/15/2016 E 43 Coarse Cobble RA-D Outboard Area Berm F 0.34
SS-18 11/16/2016 11/30/2016 D 43 Coarse Cobble RA-D Outboard Area Berm E 0.09
SS-19 11/28/2016 11/30/2016 D NA Topsoil RA-D Eastern Naturalized Shoreline Area 0.14
SS-20 11/28/2016 11/30/2016 D NA Topsoil RA-D Western Naturalized Shoreline Area 0.23
SS-21 11/29/2016 11/30/2016 C NA Topsoil Detail 4; shoreline adjacent to RA-C/CMU 10 0.48
SS-22 11/29/2016 12/5/2016 C NA Bank Run Detail 4; shoreline adjacent to RA-C/CMUs 5 and 25 0.05

Notes:

CMU - Cap Management Unit

GAC - granular activated carbon

NA - not applicable

RA - Remediation Area

SMU - Sediment Management Unit
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Table 5-10

CMU Completion Form Summary

cMU Date Date Size
Form No. Submitted Approved RA cMU (acres) Cap Type Applicable Layers Applicable Lane Completion Forms
0001 11/16/2012 | 12/11/2012 | SMU 8 4 3.82 W-00-0 Thin Layer Cap (Medium Sand) C015, C0o16, C017, C0O18, €019
0002 11/16/2012 | 12/12/2012 | SMU 8 1 11.98 W-00-0 Thin Layer Cap (Medium Sand) C025
0003 8/28/2013 1/15/2014 | SMU 8 3 3.78 W-00-0 Thin Layer Cap (Medium Sand) C019, C020, €021, C023
0005 10/21/2014 12/1/2015 D 43A 0.82 T-6A-Q Sand-GAC, Coarse Gravel, Topsoil C-089
0006 3/2/2015 3/6/2015 E 4 12.96 E-1-K Medium Sand C-099
0007 3/2/2015 3/6/2015 E 5A 4.75 C-2A-K Medium Sand, Fine Gravel C-033, C-101
0008 3/3/2015 3/6/2015 E 2 10.08 CC-2A-M Sand-GAC, Fine Gravel C-032, C-104
0009 4/6/2015 4/15/2015 E 1 6.59 S-1-R Sand-GAC, Medium Sand C-031, C-102
0010 3/17/2015 7/1/2015 D 10A 1.38 J-1/2A-) Sand-Siderite, Sand-GAC, Medium Sand C-047, C-065, C-106
0011 3/17/2015 5/6/2015 D 11A 4.22 J-1/2A-) Sand-Siderite, Sand-GAC, Medium Sand C-047, C-054, C-065, C-066, C-106
0012 3/17/2015 5/6/2015 D 12A 5.61 J-1/2A-) Sand-Siderite, Sand-GAC, Medium Sand C-054, C-055, C-057, C-066, C-067, C-106
0013 3/17/2015 5/27/2015 D 13A 3.88 J-1/2A-) Sand-Siderite, Sand-GAC, Medium Sand C-055, C-057, C-067, C-068, C-106
0015 4/2/2015 4/15/2015 E 12 6.54 S-1-R Sand-GAC, Medium Sand C-034, C-103
0016 4/17/2015 4/30/2015 E 8 6.90 CC-2A-M Sand-GAC, Fine Gravel C-035, C-037, C-105
0017 4/17/2015 4/30/2015 E 8A 0.32 CC-2A-M Sand-GAC, Fine Gravel C-035, C-037, C-105
0018 6/30/2015 6/30/2015 A 1 29.5 E-1-A Medium Sand C-109
0019 10/27/2015 | 10/28/2015 A 2A 17.3 D-2A-A Medium Sand C-110
0020 11/30/2015 12/3/2015 A 7 1.38 J-2A-B Sand-Siderite, Sand-GAC, Medium Sand C-090, C-124, C-139
0021 3/10/2016 3/23/2016 D 5 3.2 J-1/2A-G, JJ-2A-G Sand-Siderite, Sand-GAC, Medium Sand C-063, C-064, C-079, C-091, C-097, C-152
0022 1/29/2016 2/25/2016 D 6A 2.5 J-1/2A-G Sand-Siderite, Sand-GAC, Medium Sand C-064, C-079, C-091, C-152
0023 1/7/2016 1/13/2016 A 11A 1.85 U-6A-B Sand-Siderite, Sand-GAC, Coarse Gravel, Topsoil C-094, C-113, C-124, C-126, C-154, C-154 Addendum, C-162
0024 3/9/2016 3/23/2016 C 1 0.63 J-2A-D Sand-Siderite, Sand-GAC, Medium Sand C-121, C-138, C-156, C-163
0025 1/29/2016 2/10/2016 C 4A 1.93 J-1/2A-E Sand-Siderite, Sand-GAC, Medium Sand C-121, C-134, C-149
0026 2/3/2016 2/10/2016 A 6A 0.13 A-5A-A Medium Sand, Coarse Gravel, Topsoil C-096, C-122, C-123
0030 3/17/2016 3/23/2016 | SMU 8 46 8.21 Amended TLC Model Area A Sand-GAC C-169
0031 3/2/2016 3/2/2016 A 3 2.39 C-2A-A Medium Sand, Fine Gravel C-086, C-095, C-166
0032 3/17/2016 4/6/2016 D 35A 2.10 M-2A-) Sand-Siderite, Sand-GAC, Fine Gravel C-059, C-070, C-071, C-082, C-108
0033 3/17/2016 3/23/2016 | SMU 8 47 8.89 Amended TLC Model Area B Sand-GAC C-165
0035 3/23/2016 3/24/2016 D 35B 2.07 M-2A-) Sand-Siderite, Sand-GAC, Fine Gravel C-056, C-071, C-082, C-111, C-118, C-132, C-170
0036 3/24/2016 3/29/2016 A 9A 2.67 F-3A/5A/6A-B Sand-Siderite, Sand-GAC, Coarse Gravel, Topsoil C-090, C-094, C-124, C-126, C-143, C-154, C-154 Addendum 2, C-173
0037 3/17/2016 3/23/2016 E 17 1.20 N-3B/5B-K Gravelly Sand, Gravelly Cobble, Coarse Gravel C-136,C-174
0038 3/30/2016 4/14/2016 A aA 2.22 B-3A-A Medium Sand, Fine Gravel C-086, C-095, C-167
0039 3/23/2016 3/24/2016 A 4B 2.78 Modified B(2)-3A-A Medium Sand, Fine and Coarse Gravel C-085, C-095, C-096, C-168
0040 4/1/2016 4/6/2016 D 11B 2.56 J-1/2A-) Sand-Siderite, Sand-GAC, Medium Sand C-053, C-054, C-066, C-069, C-084, C-175
0041 3/30/2016 4/6/2016 D 44 1.17 RA-D-1B Sand-Siderite-GAC Monolayer C-191
0042 4/4/2016 4/6/2016 E 24 1.58 R-1-L Sand-GAC, Medium Sand C-058, C-078, C-140, C-181
0043 4/4/2016 4/7/2016 E 25 2.25 S-1-R Sand-GAC, Medium Sand C-137, C-181
0044 4/4/2016 4/7/2016 E 5B 5.28 C-2A-K Medium Sand, Fine Gravel C-033, C-100, C-185
0045 4/4/2016 4/7/2016 A 2B 1.31 D-2A-A Medium Sand C-159
0046 4/4/2016 4/7/2016 E 19 2.79 QQ-2A-M Gravelly Sand-GAC, Gravelly Cobble C-130, C-178
0048 4/4/2016 4/7/2016 D 12B 2.49 J-2A-) Sand-Siderite, Sand-GAC, Medium Sand C-054, C-057, C-059, C-066, C-071, C-072, C-073, C-082, C-175
0049 4/6/2016 4/11/2016 E 20 4,18 Q-2A-K Gravelly Sand, Gravelly Cobble C-115, C-119, C-187
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0051 4/14/2016 4/18/2016 | SMU 8 1,2 5.25 W-00-0 Thin Layer Cap (Medium Sand) C-038, C-043, C-064, C-080, C-088
0052 4/18/2016 4/20/2016 C 15 3.67 J-1/2A-F Sand-Siderite, Sand-GAC, Medium Sand C-063, C-064, C-080, C-091, C-092, C-152, C-180
0053 4/20/2016 5/11/2016 E 10 0.44 E-1-K Medium Sand C-099, C-158
0054 5/11/2016 5/12/2016 C 11A 4,18 J-1/2A-F Sand-Siderite, Sand-GAC, Medium Sand C-007, C-008, C-011, C-012, C-080, C-092, C-180
0055 4/20/2016 4/21/2016 D 19A 0.72 M-2A-H Sand-Siderite, Sand-GAC, Fine Gravel C-038, C-048, C-177
0056 4/20/2016 4/21/2016 D 23 2.73 M-2A-| Sand-Siderite, Sand-GAC, Fine Gravel C-036, C-039, C-040, C-046, C-049, C-177
0057 4/20/2016 4/25/2016 D 27 0.88 M-2A-| Sand-Siderite, Sand-GAC, Fine Gravel C-039, C-040, C-045, C-049, C-177
0058 4/20/2016 4/25/2016 D 29A 3.89 M-2A-| Sand-Siderite, Sand-GAC, Fine Gravel C-039, C-040, C-045, C-047, C-049, C-050, C-052, C-059, C-084, C-177
0059 4/20/2016 4/25/2016 D 32 2.85 M-2A-| Sand-Siderite, Sand-GAC, Fine Gravel C-047, C-050, C-052, C-060, C-061, C-070, C-082, C-177
0060 4/27/2016 5/2/2016 E 13A 0.94 QQ-3B-M Gravelly Sand-GAC, Gravelly Cobble C-151, C-193
0061 4/27/2016 4/28/2016 E 14 1.70 NN-3B/5B-M Gravelly Sand-GAC, Gravelly Cobble, Coarse Gravel C-145, C-176
0062 5/6/2016 5/11/2016 A 4C 0.28 Modified B-3A-A Medium Sand, Fine Gravel C-086, C-195
0063 5/6/2016 5/11/2016 D 26 0.36 F-3B-1, -U Sand-Siderite, Sand-GAC, Coarse Gravel, Sand C-039, C-040, C-049, C-087, C-183
0064 5/9/2016 5/11/2016 D 30 3.26 H-3B-I, -U Sand-Siderite, Sand-GAC, Fine Gravel C-039, C-040, C-047, C-049, C-050, C-052, C-059, C-070, C-082, C-084, C-186
0065 5/6/2016 5/11/2016 E 15 1.67 Q-3B-K Gravelly Sand, Gravelly Cobble C-115, C-136, C-192
0066 5/12/2016 5/16/2016 D 29B 0.32 M-2A-| Sand-Siderite, Sand-GAC, Fine Gravel C-040, C-042, C-049, C-083, C-085, C-220
0067 5/12/2016 5/16/2016 D 25 0.29 H-3B-I, -U Sand-Siderite, Sand-GAC, Fine Gravel C-039, C-040, C-049, C-184
0068 5/13/2016 5/16/2016 A aD 0.24 Modified B-3A-A Medium Sand, Fine Gravel C-095, C-171
0069 5/17/2016 5/18/2016 B 4 1.86 RA-B-1C Sand-Siderite-GAC Monolayer C-213
0070 5/17/2016 5/18/2016 B 5 1.17 RA-B-1C Sand-Siderite-GAC Monolayer C-241
0071 5/17/2016 5/18/2016 B 9 0.86 RA-B-1D Sand-Siderite-GAC Monolayer C-223
0072 5/17/2016 5/31/2016 B 10 0.69 RA-B-1D Sand-Siderite-GAC Monolayer C-212
0073 5/19/2016 5/24/2016 E 3 2.70 PP-2B-M Sand-GAC, Coarse Gravel C-032, C-141, C-142, C-144, C-211
0074 5/19/2016 5/24/2016 E 21 2.80 PP-2B-M Sand-GAC, Coarse Gravel C-035, C-037, C-128, C-140, C-142, C-211
0075 5/19/2016 5/24/2016 E 30A 1.64 PP-2B-L Sand-GAC, Coarse Gravel C-127, C-140, C-219
0076 5/19/2016 5/24/2016 E 22 8.27 00-3B-M Gravelly Sand-GAC, Gravelly Cobble C-128, C-129, C-218
0077 5/23/2016 5/24/2016 D 12C 1.13 J-1-J Sand-Siderite, Sand-GAC, Medium Sand C-053, C-054, C-066, C-067, C-069, C-216
0078 5/26/2016 6/1/2016 E 18 3.29 CC-2A-M Sand-GAC, Fine Gravel C-142, C-222
0079 5/31/2016 6/6/2016 E 26 3.50 CC-2A-M Sand-GAC, Fine Gravel C-058, C-078, C-140, C-222
0080 5/26/2016 6/1/2016 E 29A 0.83 CC-2A-M Sand-GAC, Fine Gravel C-140, C-222
0081 5/26/2016 6/1/2016 E 20B 0.58 Q-3B-K Gravelly Sand, Gravelly Cobble C-114, C-226
0082 6/3/2016 6/6/2016 E 27,28 4.3 MERC1-00-W, -X; MERC2-00-Y Gravelly Sand-GAC C-125
0083 6/7/2016 6/9/2016 C 11B 0.26 J-1/2A-F Sand-Siderite, Sand-GAC, Medium Sand C-006, C-010, C-202
0084 6/7/2016 6/9/2016 C 11C 0.71 J-1/2A-F Sand-Siderite, Sand-GAC, Medium Sand C-006, C-008, C-009, C-180
0085 6/29/2016 7/7/2016 C 11D 0.16 J-1/2A-F Sand-Siderite, Sand-GAC, Medium Sand C-006, C-008, C-010, C-180, C-202
0086 6/8/2016 6/9/2016 C 21 5.6 SMU8 TLC Medium Sand C-257
0087 6/7/2016 6/13/2016 C 20 1.06 GAC Direct GAC Direct Application C-268
0088 6/7/2016 6/9/2016 C 16 0.44 RA-C-1B GAC Direct Application C-261
0089 6/8/2016 6/9/2016 C 17 0.9 RA-C-1C GAC Direct Application C-261
0090 6/9/2016 6/14/2016 B 7 2.7 U-3A/6A-N Sand-Siderite, Sand-GAC, Coarse Gravel, Topsoil C-120, C-120 Addendum 2, C-148, C-161, C-256
0091 6/10/2016 6/13/2016 B 17 0.05 RA-B-1F Sand-Siderite-GAC Monolayer C-253
0092 6/10/2016 6/16/2016 E 9 1.44 Q-3B-K Gravelly Sand, Gravelly Cobble C-203, C-230
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0093 6/10/2016 6/14/2016 D 18 0.84 H-3B-I Sand-Siderite, Sand-GAC, Fine Gravel C-036, C-038, C-046, C-214
0094 6/14/2016 6/15/2016 A 6B 9.41 A-(3-to-6)A-A Medium Sand, Coarse Gravel, Topsoil C-095, C-096, C-096 Addendum, C-112, C-133, C-143, C-221
0095 6/14/2016 6/16/2016 B 8 0.80 ModH-2A/3A-D Sand-Siderite, Sand-GAC, Fine Gravel C-204, C-235, C-262
0096 6/15/2016 6/20/2016 D 20A 1.05 H-3B-H Sand-Siderite, Sand-GAC, Fine Gravel C-038, C-045, C-048, C-049, C-227
0097 6/21/2016 6/22/2016 E 6 1.76 P-2B-K Medium Sand, Coarse Gravel C-033, C-182, C-225
0098 7/13/2016 7/20/2016 C 18 0.5 RA-C-1D Sand-Siderite-GAC Monolayer, Medium Sand C-274
0099 6/24/2016 6/27/2016 E 7 9.14 0-3B-K Gravelly Sand, Gravelly Cobble C-182, C-258, C-269
0100 6/24/2016 6/27/2016 C 12 0.98 H-2A/3B-F Sand-Siderite, Sand-GAC, Fine Gravel C-008, C-063, C-080, C-091, C-092, C-098, C-229
0101 6/24/2016 6/27/2016 C 13 0.10 L-3B-F Sand-Siderite, Sand-GAC, Coarse Gravel, Fine Gravel C-063, C-091, C-093, C-098, C-207, C-243
0102 7/6/2016 7/7/2016 E 11 12.09 00-3B-M Gravelly Sand-GAC, Gravelly Cobble C-141, C-142, C-144, C-252
0103 6/29/2016 6/30/2016 C 22 0.36 RA-C-2B Sand-Siderite-GAC Monolayer C-278
0104 6/29/2016 6/30/2016 D 31 0.76 F-3B-I Sand-Siderite, Sand-GAC, Coarse Gravel, Sand C-045, C-047, C-052, C-060, C-082, C-087, C-194, C-250
0105 6/30/2016 6/30/2016 D 28A 0.10 F-3B-I Sand-Siderite, Sand-GAC, Coarse Gravel, Sand C-045, C-049, C-087, C-275
0106 6/30/2016 6/30/2016 C 2 1.30 H-2A/3B-D Sand-Siderite, Sand-GAC, Fine Gravel C-121, C-156, C-239
0107 6/30/2016 7/6/2016 E 32 3.39 0-3B-K Gravelly Sand, Gravelly Cobble C-114, C-270
0108 6/30/2016 7/5/2016 C 3 1.15 L-3B/5B-D Sand-Siderite, Sand-GAC, Coarse Gravel, Fine Gravel C-121, C-156, C-210, C-240
0109 7/6/2016 7/7/2016 A 8B 2.67 H-3A-B Sand-Siderite, Sand-GAC, Fine Gravel C-090, C-094, C-124, C-126, C-266
0110 7/6/2016 7/7/2016 A 9B 2.07 F-3A/5A-B Sand-Siderite, Sand-GAC, Coarse Gravel, Topsoil C-090, C-094, C-116, C-124, C-126, C-143, C-154, C-277
0111 7/20/2016 7/26/2016 D 8 2.00 J-1/2A- Sand-Siderite, Sand-GAC, Medium Sand C-036, C-043, C-046, C-081, C-242
0112 7/20/2016 7/25/2016 D 9 2.22 J-1/2A- Sand-Siderite, Sand-GAC, Medium Sand C-040, C-042, C-043, C-049, C-081, C-083, C-085, C-242
0113 8/4/2016 8/10/2016 D 10B 2.46 J-1/2A-1, -) Sand-Siderite, Sand-GAC, Medium Sand C-042, C-047, C-052, C-053, C-065, C-069, C-083, C-085, C-106, C-175, C-242
0114 7/6/2016 7/7/2016 D 45 7.55 RA-D-1A Sand-Siderite, Sand-GAC, Medium Sand C-153, C-217, C-293
0115 7/21/2016 7/26/2016 D 13B 7.03 J-1/2A-) Sand-Siderite, Sand-GAC, Medium Sand C-055 to C-059, C-068, C-071 to C-073, C-076, C-078, C-082, C-118, C-247
0116 7/21/2016 7/26/2016 D 14 9.69 J-1/2A-) Sand-Siderite, Sand-GAC, Medium Sand C-056, C-058, C-059, C-062, C-068, C-076, C-078, C-111, C-118, C-132, C-215, C-247
0117 7/20/2016 7/26/2016 D 15 2.02 J-1/2A-) Sand-Siderite, Sand-GAC, Medium Sand C-111, C-118, C-132, C-197, C-215, C-247
0118 7/6/2016 7/7/2016 B 3 0.66 RA-B-1B Sand-Siderite, Sand-GAC, Medium Sand C-199, C-238, C-294
0119 7/7/2016 7/7/2016 F 2 0.48 D-2A-T Medium Sand C-280
0120 7/8/2016 7/19/2016 D 24A 1.97 H-3B-I, -U Sand-Siderite, Sand-GAC, Fine Gravel C-036, C-039, C-040, C-045, C-046, C-049, C-082, C-273
0121 7/8/2016 7/19/2016 B 1 2.86 RA-B-1A Sand-Siderite, Sand-GAC, Medium Sand C-157, C-228, C-234, C-292
0122 7/8/2016 7/19/2016 A 9C 1.94 F-3A/5A-B Sand-Siderite, Sand-GAC, Coarse Gravel, Topsoil C-090, C-094, C-116, C-124, C-126, C-143, C-154, C-296
0123 7/8/2016 7/19/2016 A 118 0.47 U-6A-B Sand-Siderite, Sand-GAC, Coarse Gravel, Topsoil C-094, C-126, C-154, C-303
0124 7/13/2016 7/19/2016 D 34A 2.21 F-3B-I Sand-Siderite, Sand-GAC, Coarse Gravel, Sand C-070, C-071, C-082, C-251, C-281
0125 7/19/2016 7/20/2016 C 23 0.67 RA-C-2C Sand-Siderite-GAC Monolayer, Medium Sand C-283, C-287
0126 7/19/2016 7/26/2016 F 1 0.15 D-2A-T Medium Sand C-279, C-321, C-322
0127 7/27/2016 8/1/2016 E 16 14.27 0-3B-K Gravelly Sand, Gravelly Cobble C-115, C-146, C-237
0128 7/27/2016 8/9/2016 E 13B 0.70 QQ-3B-M Gravelly Sand-GAC, Gravelly Cobble C-150, C-301
0129 7/21/2016 7/26/2016 | SMU 8 19 0.70 RA-C-1A Transition Medium Sand C-295
0130 7/21/2016 7/26/2016 C 24 0.31 RA-C-2D GAC and Siderite Direct Application C-310
0131 7/20/2016 7/21/2016 B 13B 0.26 ModJ-2A-D Sand-Siderite, Sand-GAC, Medium Sand C-157, C-264, C-306
0132 7/20/2016 7/21/2016 B 13A 0.83 ModJ-1/2A-D Sand-Siderite, Sand-GAC, Medium Sand C-157, C-231, C-306
0133 7/27/2016 8/1/2016 B 12 0.18 ModL-3A-D Sand-Siderite, Sand-GAC, Coarse Gravel C-164, C-205, C-308
0134 7/27/2016 8/1/2016 B 14 0.41 ModH-2A/3A-D Sand-Siderite, Sand-GAC, Fine Gravel C-157, C-157 Addendum, C-264, C-309
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0135 7/27/2016 8/1/2016 B 15 0.34 ModL-3A-D Sand-Siderite, Sand-GAC, Coarse Gravel C-201, C-263, C-264
0136 7/27/2016 8/9/2016 A 8A 4,51 H-2A/3A-B Sand-Siderite, Sand-GAC, Fine Gravel C-090, C-094, C-124, C-126, C-179
0137 7/27/2016 8/9/2016 B 11 0.33 ModH-2A/3A-D Sand-Siderite, Sand-GAC, Fine Gravel C-200, C-233, C-307
0138 7/26/2016 7/27/2016 C 9 0.70 RA-C-1A Sand-Siderite, Sand-GAC, Medium Sand C-245, C-289, C-324
0139 7/26/2016 8/1/2016 B 2 3.41 J-1/2A-C Sand-Siderite, Sand-GAC, Medium Sand C-196, C-267, C-299
0140 7/26/2016 8/1/2016 B 16 0.43 J-1/2A-D Sand-Siderite, Sand-GAC, Medium Sand C-196, C-254, C-276
0141 7/27/2016 8/9/2016 C 8 0.24 RA-C-2A Transition Medium Sand C-284
0142 7/26/2016 7/27/2016 E 23 8.98 0-3B-K Gravelly Sand, Gravelly Cobble C-114, C-131, C-259
0143 7/26/2016 7/27/2016 E 34A 2.70 NN-3B/5B-L Gravelly Sand-GAC, Gravelly Cobble, Coarse Gravel C-160, C-249, C-315
0144 7/26/2016 7/27/2016 E 35 0.26 00-3B-L Gravelly Sand-GAC, Gravelly Cobble C-160, C-317
0145 7/27/2016 8/9/2016 A 10 0.66 I-2B/3B-B Sand-Siderite, Sand-GAC, Coarse Gravel C-094, C-124, C-126, C-304
0146 8/10/2016 8/11/2016 B 6B 0.42 L-3A/5A-D Sand-Siderite, Sand-GAC, Coarse Gravel, Fine Gravel C-155, C-206, C-246, C-265, C-282
0147 8/11/2016 8/24/2016 B 6D 0.56 L-3A/5A-D Sand-Siderite, Sand-GAC, Coarse Gravel, Fine Gravel C-120, C-155, C-206, C-255, C-260, C-291, C-314
0148 8/1/2016 8/9/2016 D 35C 0.79 M-2A-) Sand-Siderite, Sand-GAC, Fine Gravel C-111, C-118, C-132, C-172, C-197, C-208, C-215, C-232
0149 8/1/2016 8/9/2016 D 36A 1.78 H-3B-J Sand-Siderite, Sand-GAC, Fine Gravel C-071, C-082, C-111, C-132,C-312
0150 8/1/2016 8/9/2016 E 36 1.87 00-3B-M Gravelly Sand-GAC, Gravelly Cobble C-127, C-129, C-328
0151 8/2/2016 8/9/2016 C 4B 0.62 J-1/2A-E Sand-Siderite, Sand-GAC, Medium Sand C-121, C-284, C-316
0152 8/2/2016 8/9/2016 C 7 1.40 ModJ-1/2A-E Sand-Siderite, Sand-Siderite-GAC, Medium Sand C-284, C-316
0153 8/8/2016 8/9/2016 B 6A 2.16 L-3A/5A-D Sand-Siderite, Sand-GAC, Coarse Gravel, Fine Gravel C-120, C-120 Addendum, C-155, C-209, C-260
0154 8/9/2016 8/10/2016 B 6C 0.67 L-3A/5A-D Sand-Siderite, Sand-GAC, Coarse Gravel, Fine Gravel C-120, C-155, C-209, C-313
0155 8/9/2016 8/10/2016 E 30B 0.48 PP-2B-L Sand-GAC, Coarse Gravel C-140, C-286, C-329
0156 8/9/2016 8/10/2016 B 6E 0.24 L-3A/5A-D Sand-Siderite, Sand-GAC, Coarse Gravel, Fine Gravel C-120, C-155, C-264, C-302, C-323
0157 8/9/2016 8/10/2016 C 5 0.26 ModL-3B-E Sand-Siderite, Sand-GAC, Coarse Gravel C-271, C-297, C-336
0158 8/10/2016 8/11/2016 E 29B 0.79 CC-2A-L Sand-GAC, Fine Gravel C-140, C-286, C-330
0159 8/11/2016 8/23/2016 D 6C 2.4 ModJ-1/2A-H Sand-Siderite, Sand-GAC, Medium Sand C-064, C-079, C-091, C-290, C-305, C-332
0160 8/15/2016 8/23/2016 E 34B 5.09 NN-3B/5B-6B-L Gravelly Sand-GAC, Gravelly Cobble, Coarse Gravel C-160, C-286, C-320
0161 8/11/2016 8/24/2016 D 33B 0.39 H-3B-I Sand-Siderite, Sand-GAC, Fine Gravel C-060, C-061, C-070, C-082, C-331
0162 12/1/2016 12/6/2016 D 37 1.72 F-3B-J Sand-Siderite, Sand-GAC, Coarse Gravel, Medium Sand C-071, C-082, C-111, C-132, C-135, C-197, C-232, C-272, C-326, C-358
0163 8/18/2016 8/23/2016 C 6 0.48 ModH-2A/3B-E Sand-Siderite, Sand-GAC, Fine Gravel C-284, C-334
0164 8/18/2016 8/24/2016 D 16 0.45 M-2A-G Sand-Siderite, Sand-GAC, Fine Gravel C-063, C-064, C-079, C-091, C-097, C-337
0165 8/17/2016 8/24/2016 D 7 3.5 J-1/2A-H Sand-Siderite, Sand-GAC, Medium Sand C-036, C-038, C-043, C-046, C-048, C-074, C-081, C-242, C-298
0166 9/7/2016 9/28/2016 D 6B 2.1 J-1/2A-H Sand-Siderite, Sand-GAC, Medium Sand C-064, C-290, C-311, C-325, C-327, C-335, C-349
0167 8/22/2016 8/23/2016 E 31A 4.27 00-3B-L Gravelly Sand-GAC, Gravelly Cobble C-160, C-340
0168 8/18/2016 8/24/2016 C 14 0.19 K-5B-F Sand-Siderite, Sand-GAC, Coarse Gravel, Fine Gravel C-063, C-091, C-093, C-098, C-207, C-338
0169 8/29/2016 8/31/2016 C 25 0.37 L-5B-E Sand-Siderite, Sand-GAC, Coarse Gravel, Fine Gravel C-271, C-297, C-333, C-342
0170 8/26/2016 8/31/2016 D 17 0.76 Multiple Sand-Siderite, Sand-GAC, Fine Gravel, Coarse Cobble C-063, C-064, C-079, C-091, C-097, C-339
0171 9/15/2016 9/20/2016 D 48 0.45 Multiple Sand-Siderite, Sand-GAC, Coarse Cobble, Fine Gravel C-038, C-041, C-048, C-051, C-087, C-343
0172 9/9/2016 9/19/2016 D 42 0.35 M-2A-) Sand-Siderite, Sand-GAC, Fine Gravel C-208, C-232, C-318
0173 8/29/2016 8/31/2016 E 33 5.41 N-3B/5B/6B-K Gravelly Sand, Gravelly Cobble, Coarse Gravel C-114, C-248, C-344
0174 9/7/2016 9/19/2016 C 10 1.31 I-3B-E Sand-Siderite, Sand-GAC, Coarse Gravel C-004, C-005, C-022, C-030
0175 9/7/2016 9/19/2016 D 19B 0.35 M-2A-H Sand-Siderite, Sand-GAC, Fine Gravel C-038, C-041, C-048, C-311, C-327, C-343, C-347
0176 9/7/2016 9/19/2016 D 20B 0.13 H-3B-H Sand-Siderite, Sand-GAC, Fine Gravel C-038, C-048, C-311, C-327, C-348
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0177 9/9/2016 9/28/2016 D 21 0.21 F-3B-H Sand-Siderite, Sand-GAC, Coarse Gravel, Medium Sand C-038, C-048, C-087, C-311, C-327, C-345
0178 9/13/2016 9/19/2016 D 36B 1.57 H-3B-J Sand-Siderite, Sand-GAC, Fine Gravel C-197, C-208, C-215, C-232, C-319
0179 10/4/2016 10/5/2016 E 31B 1.42 00-3B-L Gravelly Sand-GAC, Gravelly Cobble C-160, C-286, C-341
0180 11/3/2016 11/15/2016 D 40 3.77 U-5A/6A/9A-0O/P Sand-Siderite, Sand-GAC, Coarse Gravel, Topsoil C-061, C-070, C-071, C-082, C-107, C-190, C-224, C-350, S5-13
0181 11/4/2016 11/15/2016 D 41A 2.32 U-5A/6A-P Sand-Siderite, Sand-GAC, Coarse Gravel, Topsoil C-071, C-082, C-111, C-132, C-189, C-189 Addendum, C-190, C-351, SS-14
0182 11/21/2016 | 11/30/2016 D 39 3.48 U-5A/6A/9B-0 Sand-Siderite, Sand-GAC, Coarse Gravel, Topsoil C-045, C-049, C-051, C-060, C-061, C-077, C-082, C-107, C-190, C-236, C-352, S5-15
0183 11/22/2016 | 11/30/2016 D 38 0.86 U-3A/5A/6A-0 Sand-Siderite, Sand-GAC, Coarse Gravel, Topsoil C-040, C-041, C-044, C-045, C-048, C-049, C-051, C-077, C-353
0184 11/23/2017 | 11/30/2016 D 34B 0.34 F-5A-1 Sand-Siderite, Sand-GAC, Coarse Gravel, Topsoil C-070, C-071, C-082, C-251, C-354
0185 11/23/2016 | 11/30/2016 E 34C 0.37 NN-5B/6B-L Gravelly Sand-GAC, Gravelly Cobble, Topsoil C-160, C-320, C-355
0186 11/29/2016 12/5/2016 D 24B 0.22 H-3B-I Sand-Siderite, Sand-GAC, Fine Gravel, Topsoil C-040, C-045, C-049, C-060, C-077, C-082, C-285, C-356
0187 12/7/2016 12/7/2016 D 28B 0.03 F-5A-| Sand-Siderite, Sand-GAC, Coarse Gravel, Topsoil C-045, C-049, C-087, C-087 Addendum, C-356
0188 11/30/2016 12/6/2016 D 22 0.17 G-5A-H Sand-Siderite, Sand-GAC, Coarse Gravel, Sand or Topsoil C-038, C-041, C-048, C-051, C-087, C-346, C-356, SS-16
0189 11/29/2016 | 12/5/2016 D 31B 0.05 F-5A-| Sand-Siderite, Sand-GAC, Coarse Gravel, Topsoil C-060, C-082, C-194, C-356
0190 11/29/2016 12/5/2016 D 33A 0.29 H-3B-I Sand-Siderite, Sand-GAC, Fine Gravel, Topsoil C-060, C-061, C-070, C-082, C-285, C-356
0191 11/29/2016 12/5/2016 D 20C 0.15 H-3B-H Sand-Siderite, Sand-GAC, Fine Gravel, Topsoil C-038, C-045, C-048, C-049, C-077, C-356
0192 12/1/2016 12/6/2016 D 37B 0.63 F-5A-) Sand-Siderite, Sand-GAC, Coarse Gravel, Topsoil C-071, C-082, C-111, C-132, C-135, C-272, C-357
0193 12/1/2016 | 12/21/2016 D 41B 0.32 U-5A/6A-P Sand-Siderite, Sand-GAC, Coarse Gravel, Topsoil C-111, C-132, C-189, C-360
0194 12/5/2016 12/6/2016 D 43 5.4 T-5A/6A-Q Sand-GAC, Coarse Gravel, Topsoil C-147, C-198, C-244, C-359, SS-17, S5-18
0195 2/8/2017 2/8/2017 A 3B 0.15 C-2A-A Medium Sand, Fine Gravel C-086, C-110, C-166 Addendum

Notes:

CMU - Cap Management Unit

GAC - Granular Activated Carbon

RA - Remediation Area

Construction Completion Report

Onondaga Lake Capping and Dredging

50f5

September 2017
E60287-02.02



H:\D_Drive\Projects\Honeywell\Onondaga_Lake_CQA_Comp_Monitoring(120287)\Documents\Constr_Completion_Report_2016\Figures\Figure 1.1-01013902.dwg Figure 1.1

Aug 20, 2017 7:06am cyard

/

Honeywell

ANCHOR
QEA =2

SOURCE: Aerial Source: Bing Maps
HORIZONTAL DATUM: New York State Plane, Central Zone,
North American Datum 1983 (NAD83), U.S. Feet
VERTICAL DATUM: North American Vertical Datum 1988 (NAVD88)

0 2400

I ]

Scale in Feet
Figure 1-1

Site Plan Overview
Construction Completion Report
Onondaga Lake Capping and Dredging



H:\D_Drive\Projects\Honeywell\Onondaga_Lake_CQA_Comp_Monitoring(120287)\Documents\Constr_Completion_Report_2016\Figures\Figure 1.2-01013902.dwg Figure 1.2

Aug 20, 2017 6:52am cyard

SOURCE: Aerial Source: Bing Maps
HORIZONTAL DATUM: New York State Plane, Central Zone, Legend:
North American Datum 1983 (NAD83), U.S. Feet '
VERTICAL DATUM: North American Vertical Datum 1988 (NAVD88) [ /| Sediment Management Unit (SMU) Boundary
[—] Remediation Area Boundary 0 2000
Scale in Feet
Figure 1-2

ANCHOR
QEA =2

Sediment Management Unit and Remediation Area Boundaries
Construction Completion Report
Onondaga Lake Capping and Dredging



H:\D_Drive\Projects\Honeywell\Onondaga_Lake_CQA_Comp_Monitoring(120287)\Documents\Constr_Completion_Report_2016\Figures\Figure 2.1-01013902.dwg Figure 2.1

Aug 20, 2017 7:25am cyard

LEGEND:

Honeywell

SOURCE: Aerial Source: Bing Maps
HORIZONTAL DATUM: New York State Plane, Central Zone, ~
North American Datum 1983 (NAD83), U.S. Feet . .
VERTICAL DATUM: North American Vertical Datum 1988 (NAVD88) Qg /diacent Remedial Area Shoreline Stabilization Area

[ /] SMU Boundary 0 1000

I ]
[—\] Remediation Area Boundary Scalein Feet
Figure 2-1

Adjacent Remediation Areas
ANCHOR :

Construction Completion Report
QEA &2 Onondaga Lake Capping and Dredging



H:\D_Drive\Projects\Honeywell\Onondaga_Lake_CQA_Comp_Monitoring(120287)\Documents\Constr_Completion_Report_2016\Figures\Figure 3.1-01013902.dwg Figure 3.1

Aug 20, 2017 7:33am cyard

SOURCE: Aerial Source: Bing Maps

HORIZONTAL DATUM: New York State Plane, Central Zone,
North American Datum 1983 (NAD83), U.S. Feet
VERTICAL DATUM: North American Vertical Datum 1988 (NAVD88)
Note: LEGEND: 9 12,00
1. Locations Shown are Approximate
Perimeter Monitoring Location Scale in Feet
Figure 3-1

Lakeside Air Quality Monitoring Locations
ANCHOR Y .

H Oneywel I QE A e Construction Completion Report
(S

Onondaga Lake Capping and Dredging



a &
wa o3
wa 2 . ==y -
13 m
5 w3 - <
oa N T S
N w - g ) e 9 ..m_c“
7 AT
- : o jessCaan &
- ) S ) pa - AR £
A <L EC e r . o
1 et s
\ S & 3
12 — == [ 1
S S\ AT 4= - 5. - -
< g .nld = = f - o
S e F o \TH\U —=Ek s 5 =
o3 T m TS - :
1 2 € o T AR R
e - 5 :
2 \,\)\n\ ,R = 1 S S R i .wv =
ES S anaE = s e
E @ . — :
7 L =
ZES s S Sy B
& T % AT § g A
na = = @ N .
) s 7g SR S ?
— = J i
= i BNS -
P = ) y
- = SRR NeE
5 — -
m/.ﬂ.vx [11]
X
seRs o ;
—_
T <
. —= 3 - /,@ﬁ/ c
ST \ S
\\\\_ZL\P<X [ SS\&&\A\ N T
e~ T N 3
)y oo -~ - / [0]
J7 55 e 5 / S
(A I s b
s < <
wﬂ / \\ \\\ Y o
C SR G PR
vimb o S
> == - m
Fe T e 2 A \\
:\w\m\k 0T S\\\ \\\S
B s (
N ) |
i/ - I3 ~ K Y
i/ \\k \\\ L /.: ]
\\\\S = //////: N i
\ s — . N
~ NN
\ ;e Al AN ]
\\ \ s . . ///ff/%
\/\\ . - P %t
e
A 3 (ol I
- Y
/ \x 5 o N\\\M\\\m\\ Sg
5oy i Sl g
/ ST \»\ >
A ; & 4@\\\\\\3 i g
L o \ 7
\ e -~ f\« T \\ \ \ 2 °
&S
7 ~ T \\\\\\\ 7 i 5 o o
= \ \ \ \\\
¢ o ﬂ 1111 \\\\\ V4 g 3 g
\\\%\\\\\ f i = o
\\\\\\\\ L e 3 < <
\\ I v =) 2
: - < 5 5
© 2 S
& \\§ § 8§ 8
=B 5
© © 5} [0}
\\w c \\ 5
Es\\ G ; x\ \ \\\\ 3 g &
" mw U \\\\ \\\\\\Q\ \\Q“.\\\\ & x x
w\ \\\\\\\\G\\ \\\\ \\x\ V4
\ Lo
J M 10, \\\\\ \x\g\\\ \\\%
) ) N\ (N
NS P A Q\ \\\\\\\\
— o - \ [ \_\ \ \
NV / \\CN\\ \\\\\\\\\\ \
Y ! P (1 © )
- \\ / »C\@ i
: g W &
\« \L Fa ] h\\\\\ 3
S pLe i [ [
. S nhd i
NERNATRY 3;5 T
s
" S x\ \&l\\\\s
Iy \@ N
T :mli iy gy &
s \v /Cx:
- g b w\ﬂ G A T e
& o T - / 0
VA \“\E 7] ,x w unﬂ
XN\ A7 i / @ Q<
A
TR W ///ﬂ//w v fp/ e e e \\\\\\2\\ A © © ®
// /////;//i/ / VN ey b \/w /% \“\ / (i fa) ® [ o
,// ,i/ﬁ Lo ; Y i A @ > < <
| | o
7 D D c [
g\ﬁ (o o) - 2 2
v R = =
i ) @ g & =
S \\\\\\\\\\\ i = 5 5
8 e B3
R§§§§ I u s 2
197 '/ \\.\M&\E\
/

8

©
—_
o
<
w
S —
. A
Y
\H\U\\\\\\\ 3 S
e
\ [a]
< 2 < z —_
< L ©
Q ©
L o
- >
A ¢ <
&5 5 <
N %
W \.m\a \nv m ~
N -—
o S £
ST 8.2
NN < L0 S
R N Q,ad mem
S g aF.w
N /A PS.m
SENGER ck =)
S NS s>
S oL L=
~ WRSSE=#= Nw g
SR e < S}
AN B 525
\ NS Q- VlNe
] £ E
€°
J W3A
i e $3<
3 (20 =
T B M1O
P : SEZ
/ [
piumm a8, s62
N
\\ 1 a85<
AN _AIAMD
|
z 2%
> OEGS
I T 5 N <=
e v - q Mh_m
e PR WS s ] h =
1M;w LY M \\ //////// Oouw
Lyl sy v %/ ///// //// HMA © t=z>

- i i :
T-¥ 24n314 8Mp°206ETOTO-T ¥ 24n814\s24n814\9T0¢ 1oday uonajdwo) ™. bmcou/ﬂ:mE:uoo/ﬁmNomﬂwm::ou_:o_\,_lanu <0u e mmmv:o:o/__w>>>m:o_._/ﬂquo_n_/m>:c a\:H

paeho wezyi/ £T0T ‘0T 8ny

Figure 4-1
DMU Grids

Construction Completion Report

Onondaga Lake Capping and Dredging

Votoes


AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
305

AutoCAD SHX Text
300

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
305

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
305

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
305

AutoCAD SHX Text
300

AutoCAD SHX Text
360

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
305

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
305

AutoCAD SHX Text
360

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
320

AutoCAD SHX Text
325

AutoCAD SHX Text
330

AutoCAD SHX Text
350

AutoCAD SHX Text
355

AutoCAD SHX Text
305

AutoCAD SHX Text
310

AutoCAD SHX Text
315

AutoCAD SHX Text
320

AutoCAD SHX Text
325

AutoCAD SHX Text
330

AutoCAD SHX Text
335

AutoCAD SHX Text
340

AutoCAD SHX Text
345

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
360

AutoCAD SHX Text
300

AutoCAD SHX Text
305

AutoCAD SHX Text
310

AutoCAD SHX Text
315

AutoCAD SHX Text
320

AutoCAD SHX Text
325

AutoCAD SHX Text
355

AutoCAD SHX Text
330

AutoCAD SHX Text
335

AutoCAD SHX Text
340

AutoCAD SHX Text
345

AutoCAD SHX Text
350

AutoCAD SHX Text
300

AutoCAD SHX Text
310

AutoCAD SHX Text
315

AutoCAD SHX Text
320

AutoCAD SHX Text
325

AutoCAD SHX Text
330

AutoCAD SHX Text
335

AutoCAD SHX Text
340

AutoCAD SHX Text
355

AutoCAD SHX Text
345

AutoCAD SHX Text
350

AutoCAD SHX Text
360

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
305

AutoCAD SHX Text
300

AutoCAD SHX Text
360

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
305

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
305

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
305

AutoCAD SHX Text
300

AutoCAD SHX Text
360

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
305

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
305

AutoCAD SHX Text
360

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
320

AutoCAD SHX Text
325

AutoCAD SHX Text
330

AutoCAD SHX Text
350

AutoCAD SHX Text
355

AutoCAD SHX Text
305

AutoCAD SHX Text
310

AutoCAD SHX Text
315

AutoCAD SHX Text
320

AutoCAD SHX Text
325

AutoCAD SHX Text
330

AutoCAD SHX Text
335

AutoCAD SHX Text
340

AutoCAD SHX Text
345

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
360

AutoCAD SHX Text
300

AutoCAD SHX Text
305

AutoCAD SHX Text
310

AutoCAD SHX Text
315

AutoCAD SHX Text
320

AutoCAD SHX Text
325

AutoCAD SHX Text
355

AutoCAD SHX Text
330

AutoCAD SHX Text
335

AutoCAD SHX Text
340

AutoCAD SHX Text
345

AutoCAD SHX Text
350

AutoCAD SHX Text
300

AutoCAD SHX Text
310

AutoCAD SHX Text
315

AutoCAD SHX Text
320

AutoCAD SHX Text
325

AutoCAD SHX Text
330

AutoCAD SHX Text
335

AutoCAD SHX Text
340

AutoCAD SHX Text
355

AutoCAD SHX Text
345

AutoCAD SHX Text
350

AutoCAD SHX Text
360

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
360

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
305

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
305

AutoCAD SHX Text
340

AutoCAD SHX Text
350

AutoCAD SHX Text
355

AutoCAD SHX Text
360

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
300

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
305

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
305

AutoCAD SHX Text
300

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
305

AutoCAD SHX Text
350

AutoCAD SHX Text
355

AutoCAD SHX Text
345

AutoCAD SHX Text
355

AutoCAD SHX Text
360

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
350

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
320

AutoCAD SHX Text
360

AutoCAD SHX Text
360

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
360

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
320

AutoCAD SHX Text
315

AutoCAD SHX Text
310

AutoCAD SHX Text
360

AutoCAD SHX Text
359

AutoCAD SHX Text
358

AutoCAD SHX Text
360

AutoCAD SHX Text
358

AutoCAD SHX Text
361

AutoCAD SHX Text
362

AutoCAD SHX Text
360

AutoCAD SHX Text
362

AutoCAD SHX Text
362

AutoCAD SHX Text
335

AutoCAD SHX Text
362

AutoCAD SHX Text
357

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
355

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
360

AutoCAD SHX Text
358

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
330

AutoCAD SHX Text
360

AutoCAD SHX Text
347

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
360

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
350

AutoCAD SHX Text
330

AutoCAD SHX Text
325

AutoCAD SHX Text
362

AutoCAD SHX Text
361

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
350

AutoCAD SHX Text
345

AutoCAD SHX Text
340

AutoCAD SHX Text
335

AutoCAD SHX Text
360

AutoCAD SHX Text
340

AutoCAD SHX Text
330

AutoCAD SHX Text
360

AutoCAD SHX Text
356

AutoCAD SHX Text
333

AutoCAD SHX Text
360

AutoCAD SHX Text
355

AutoCAD SHX Text
335


pletion_Report_2016\Figures\Figure 4.2Rev-01013902.dwg Figure 4-2

r_Com

p_Monitoring(120287)\Documents\Const

Lake_CQA_Com

H:\D<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>